



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS
WASHINGTON, D.C. 20314-1000

CESO-E

13 July 2012

MEMORANDUM FOR RECORD

SUBJECT: EM 385-1-1 Revision Process Schedule Change

1. The original schedule for the EM 385-1-1, 2008 revision (2013 version) has been revised to allow for more time between suspense dates. This schedule changes will result in a more thoroughly developed and reviewed product by both internal and external stakeholders, resulting in a superior final document.

2. The EM 385-1-1 Revision Schedule is as follows:

22 JUN 12	First Draft published on INTERNET for Review;
1 SEP 12	First Draft Comments due to USACE-SO;
5 NOV 12	DRAFT #2 PUBLISHED on INTERNET for review;
11 JAN 13	DRAFT #2 Comments Due to USACE-SO. **Any unresolved and/or outstanding issues will be worked with appropriate stakeholders at this point for resolution;
4 MAR 13	FINAL drafts PUBLISHED on INTERNET;
1 MAY 13	FINAL DRAFT comments due to USACE-SO; ** Comments addressed at this point should not be major issues;
1 JUN 13	Prepare for EDIT, PUBLISH, PRINT;
1 Sep 13	Estimated Print Date.

3. POC for this action is Ms. Ellen B. Stewart, CSP, 202-761-8565 or Ellen.B.Stewart@usace.army.mil.

RICHARD L WRIGHT, CIH
Chief, Safety and Occupational
Health Office