

SAD Lessons Learned

- Importance of continuous coordination with SFWMD when they are advancing design and construction activities.
- Participation by other agencies on the PDT and open PDT meetings improves the quality of the decision document.
- Importance of identifying policy issues quickly – *they may not be quickly resolved!*

