

Lessons Learned



SAJ Lessons Learned

Federal Advisory Committee Act

- Inhibits direct interaction between the Corps and Public
- Inhibits collaborative planning, erodes trust and public support

Independent External Peer Review

- Streamline contracting process (5 months)
- Optimize internal procedures and clarify standard processes and documentation – i.e. Model Certification Process (from Districts to PCX)



Civil Works Review Board

- Standardize guidance for required materials
- Update website regularly



SAD Lessons Learned

- Importance of continuous coordination with SFWMD when they are advancing design and construction activities.
- Participation by other agencies on the PDT and open PDT meetings improves the quality of the decision document.

