

# LESSONS LEARNED

- Limited geotechnical investigations vs. cost accuracy and lower contingency
- Single commodity/fleet forecast vs. multiple updates as new data becomes available
- Project decisions (such as assuming maximum widenings) vs. planning policy requirements
- Ship simulation deferment to design vs. streamlined economic/environmental analyses



BUILDING STRONG®