



US Army Corps
of Engineers®

One Team – Relevant, Ready, Responsive, Reliable



***Licking River Basin
Cynthiana, Kentucky
FDR Feasibility Study***

Lessons Learned
Great Lakes and Ohio River
Division



US Army Corps
of Engineers®

One Team – Relevant, Ready, Responsive, Reliable



Lessons Learned (LRD)

1. Time between AFB report, and Draft Report was two years

Take away: more attention to schedule



US Army Corps
of Engineers®

One Team – Relevant, Ready, Responsive, Reliable



Lessons Learned (LRD)

2. Draft Report should not be signed without a final U.S. Fish & Wildlife Service Coordination Act Report.

Take Away: LRL to revise Business process.



US Army Corps
of Engineers®

One Team – Relevant, Ready, Responsive, Reliable



Lessons Learned (LRD)

3. Coordination with Neighboring Communities.

Take Away:

1. Immediate completion before CWRB
2. Future Coordination to be accomplished throughout project development