

# NAN Lessons Learned

- Emphasis on “related” upland features
- Collaborative planning ensures broad buy-in
- An HTRW primer on RCRA/CERCLA is vital
- RIT should be engaged as early as possible on even potential policy issues
- RIT/HQ needs to be involved now in overall CRIP development so future interims are better understood and received

# **Lessons Learned:**

## **North Atlantic Division**

**HQUSACE, NAD, NAN, sponsors and interested agencies need to form a PDT to collaborate and reach a common understanding on the ongoing formulation of the Comprehensive Restoration Implementation Plan (CRIP).**