



US Army Corps
of Engineers ®

Lessons Learned



- Changed conditions and a more sophisticated analysis can increase the sponsor's risk that the study will not result in an economically justified plan despite previous analysis to the contrary.
- The study's overall schedule has to take into account the sponsor's resources in performing its in kind tasks as part of a cost-shared feasibility study.

One Corps Serving the Armed Forces and the Nation



US Army Corps
of Engineers ®



SWD

Lessons Learned

- The public review process reached a wider audience due to posting the report on a website as well as by public notice.
- ITR completion at each study phase resolved technical issues.
- Better align written/revised policy with field and decision-maker needs. Waiver and review processes took longer than report preparation.

One Corps Serving The Army and the Nation