

# SPL Lessons Learned

- ❖ Early coordination with Division, HQ and review teams is critical to maintaining schedule and communicating expectations.
- ❖ Nation-wide USACE collaboration
- ❖ Communicating differences in agency procedures & requirements would improve coordination
- ❖ Become quickly familiar with new requirements and develop District expertise (IEPR, Cost Estimating)



# SPD Lessons Learned

- ❖ Holistic and Collaborative Planning
- ❖ Model development required close coordination with engineering, economics and the PCX
  - West coast regional coastal engineering model needed to deal with west coast storm damage dynamics vs Beach-fx for East coast
- ❖ Vertical Teaming
  - Works great but not necessarily set-up structurally to accomplish efficiently

