

SAD Lessons Learned

- ❑ Importance of continuous coordination of vertical team, regularly-scheduled (bi-weekly, now weekly) vertical team discussions, on technical, environmental, plan formulation, economic and policy issues and details of recommended plan.
- ❑ Participation by other agencies with the PDT and open PDT meetings improves the quality of the decision document.
- ❑ Continuing to engage Office of Water Project Review.
- ❑ Detail schedules to help stay on track and manage actions suspense.



SAW Lessons Learned

- Vertical teaming with SAD and HQ is essential at the latter stages of the study.
- Concurrent reviews (IEPR, HQ, Public) speeds up the schedule, but requires a tremendous amount of effort by the PDT.

