

Lessons Learned

REVIEWS:

- Vertical reviews would be more efficient and effective if consistent processes of Dr. Checks and the standard 4-part comment format were employed
- Develop risk based study cost estimate and schedule that takes into account all risks, including vertical coordination, review slippage, and funding delays

PROCESS:

- Planning model development and approval process is too long
- Horizontally and vertically integrated throughout USACE

EXECUTION:

- Use of regional resources enhanced project delivery and quality

