

INDEX

A

1995 Corporate Architecture 1-7
Acquisition - Roles and Responsibilities
A6-4
Acquisition Strategy 3-18
Acquisition Subject Areas A6-1
Acquisition Support - Contracting
Organization A6-6
Acquisition Support - Functional Proponent
Responsibilities A6-8
Acquisition Support - IM Organization
Responsibilities A6-9
Acquisition Support - Introduction A6-1
Activation 6-8
Activity Based Costing (ABC) A4-19
Ada as a Language A11-18
Ada As A Prototyping Agent A11-21
Ada Limitations A11-19
Ada Requirement A11-6
AIS Access - O&S Phase 7-31
AIS Documentation - General A10-1
AIS Model Revalidation 4-24
AIS Planning and Milestone IV
Requirements 7-37
AIS Roles - Evolution 1-2
Application Development Skills or
Knowledge Requirements A12-11
Application Development Team -
Introduction A12-1
Application Development Team - Matrix of
Roles and Required Skills A12-12
Archiving and Back-up - O&S Phase 7-32
AS-IS and TO-BE Models A3-20
Assessing Risk A7-46
Assessing the Universe 3-14

B

Backup - O & S Phase 7-33
Baseline - Freezing the 5-58
Baselines - Description of 7-4
Budget Analysis - Class VI(c) AIS A4-3
Budget Analysis - Define Objective A4-4
Budget Analysis - Determine Costs A4-6
Budget Analysis - Formulate Assumptions and
Constraints A4-4
Budget Analysis - Identify Alternatives A4-5
Budget Analysis - Report Format A4-8
Budget Analysis - Report Results and
Recommendations A4-8
Business Rules A3-11

C

Cardinality A3-10
CASE and SEE Support 4-17
CASE Tools - Overview of Methodologies
A11-30
CASE Tools - Types A11-1
Civil Works Appropriations A5-2
Classes of Systems and Milestone Decision
Authorities 1-21
Code Generation 5-25
Concept Demonstration Rationale 4-21
Concept Demonstrations and Testing 4-22
Concept Exploration and Definition Phase
(Phase 0) 1-16
Concept of Operations and Sensitivity Levels
A7-3
Conceptual Data Models and Application
Development A8-23
Configuration Items 7-6
Configuration Management 3-28
Configuration Management 5-54

Index

Configuration Management - Defined 7-6
Configuration Management Plan 5-57
Configuration Management Roles and Responsibilities 5-56
Configuration Status Accounting and Audits 7-28
Context Diagrams A3-4
Continuity of Operations Plan (COOP) 6-20
Control Actions - O&S Phase 7-30
Conversion - Analysis Phase A15-8
Conversion - Cost and Schedule A15-13
Conversion - Cutover Phase A15-11
Conversion - Implementation Phase A15-9
Conversion - Phased Approach A15-6
Conversion - Pilot Phase A15-9
Conversion Tools A15-15
COOP - O&S Phase 7-34
Corporate Management Initiatives - Key to the Corps Future 1-3
Cost Accounting for AIS A5-11
Cost Estimate - Preliminary for MNJ 2-14
Critical Operational Issues and Criteria (COIC) 4-28
Critical Operational Issues and Criteria (COIC) Review 5-28

D

Data Base Conversion A15-16
Data Base Conversion - Analysis Phase A15-17
Data Base Conversion - Cutover Phase A15-20
Data Base Conversion - Implementation Phase A15-20
Data Base Conversion - Pilot Phase A15-19
Data Base Conversion - Test Data Base Implementation A15-20

Data Integration - Software Development Considerations 5-21
Data Management 3-27
Data Management - An Introduction A8-1
Data Management and Systems Integration A8-8
Data Management As A Business Process A8-11
Data Management - As A Program A8-10
Data Management - As A Tool A8-14
Data Management - Associated Terms A8-35
Data Management - CEFMS as a Model A8-8
Data Management - Command Data Model A8-4
Data Management - Creation & Maintenance of Data/Activity Models A8-31
Data Management - DACC Role A8-5
Data Management - Functional Process Improvement (FPI) A8-7
Data Management - Legacy System Migration A8-6
Data Management - PDSS Requirements A8-9
Data Management Plan A8-19
Data Management - Plan Development A8-16
Data Management Plan - Implementation A8-22
Data Management - Post Deployment Software Support A8-28
Data Management - Program Concept A8-4
Data Management - Roles and Responsibilities A8-35
Data Management - Selecting an Approach A8-17
Data Model - Fully Attributed A3-14
Data Model - Glossary A3-14
Data Model Validation A3-16
Data Modeling - Facilitation A3-16
Data Models - Benefits and Planning Factors A8-33
Data Models - Quality Issues A3-17
Data Review and Approval Process A8-26

Index

Dem/Val Test Plan 4-23
Dem/Val - Value Added 4-6
Demonstration and Validation Phase
(Phase I) 1-17
Demonstration and Validation Planning
3-37
Demonstration/ Validation Plan 4-20
Deployment 6-7
Deployment "Flavors" A16-1
Deployment/Transition Plan 5-45
Design Standards A14-4
Development Phase (Phase II) 1-18
Development Phase Preparation 4-26
Development Team Composition A12-8
Development Team Members - General
Qualifications A12-1
Development Team - Personnel A12-3
Development Team - Types A12-2
DID - Representative Samples A10-14
Documentation for Software Reuse/COTS
A10-15
Documentation - LCMIS A10-4
Documentation Planning 5-51
Documentation Standards A10-1
Documentation - Tailoring Concept A10-3
Documentation - Technical A10-7

E

Economic Analysis - A Partnership A4-17
Economic Analysis - Class VI(a) and Class
VI(b) AIS A4-9
Economic Analysis - Compare Costs and
Benefits of Alternatives A4-13
Economic Analysis - Define Objective
A4-10
Economic Analysis - Determine Costs and
Benefits A4-11

Economic Analysis - Determining Benefits
A4-13
Economic Analysis - Estimating Costs A4-13
Economic Analysis - Formulate Assumptions
and Constraints A4-11
Economic Analysis - Identify Alternatives
A4-11
Economic Analysis - Methodologies A4-14
Economic Analysis - Perform Sensitivity
Analysis A4-15
Economic Analysis - Report Format A4-16
Economic Analysis - Report Results and
Recommendations A4-16
ECP Process - Introduction A19-1
ECP Reporting Format Template A19-1
ECP - Stage I 7-20
ECP - Stage II 7-21
ECP - Stage III 7-23
ECP - Stage IV 7-25
ECP Templates 7-18
ECPs and Tool Suites 7-17
ECPs - Types of Change 7-15
Electronic Record Disposition - Further
Elaboration 7-33
Electronic Recordkeeping 3-28
Electronic Records Management - MNJ Phase
2-16
Engineering Change Proposal (ECP) Process
7-13

Entity Relationships A3-10
Entity Rules A3-10
Environmental Constraints 4-11
EOR/EOE/Object Class A-6
Evaluating AIS Effectiveness 7-35
Evolutionary Strategy 4-9

F

Figure of Merit A11-47

Index

Financial Analysis - Automated Tools
A4-2
Financial Analysis - Introduction A4-1
Financial Analysis of Identified Alternatives
3-23
Financial Analysis - References A4-19
Financial Analysis - Timing A4-18
Financial Analysis - Two Levels A4-1
Foreign and Native Keys A3-13
Formal Inspections 5-43
FPI - Prelude to MNJ Phase 2-1
Function Keys - CORP200 Emulator
A14-8
Functional Economic Analysis (FEA)
A4-18
Functional Process Improvement (FPI)
1-14
Funding Sources - Introduction A5-1
Funding Sources - LCM Phases A5-9
Funding Sources - Military Projects A5-8
Funding Types A5-1
Funds - Management of A5-10

G

General - Concept Exploration and
Definition Phase (0) 3-1
General - Demonstration and Validation
Phase 4-1
General - Development Phase 5-1
General - MNJ Phase 2-1
General - Operations and Support Phase
7-1
General - Production and Deployment
Phase 6-1
Grand Design Strategy 4-7
Guidelines for Application Development
A14-15

Guidelines for the Engineering Change Process
7-13

H

Hardware Maintenance and Upgrade -
O&S Phase 7-28

I

I-CASE - DoD Program A11-23
I-CASE Tool Suite A11-24
ICOMS A3-3
ICOMS - Split and Bundled A3-5
IDEF Methodology - Introduction A3-1
IDEF Models - Quality Issues A3-7
IDEF0 Activity Modeling A3-2
IDEF0 - Model Review A3-6
IDEF0 Modeling Tools A3-8
IDEF0 - Numbering Activities A3-5
IDEF1X - Data Modeling A3-8
Identifying Dem/Val Requirements 4-6
IE Methodologies and LCMIS Phases A11-35
Incremental Strategy 4-8
Information Mission Area Planning Process
1-11
Information/Software Engineering -
Introduction A11-1
Installation 6-7
Interfaces 3-33
Interfacing, Integration, and Bridging -
Software Development Considerations 5-
20
Internal Control Characteristics A7-2
Internal Control Definition - Timing A7-2
Internal Controls - Why They Are Needed
A7-1
Internal Standards - Software Development
Considerations 5-16

Index

Interoperability 3-32

ISP - 1984 1-4

ISPI - 1985 1-6

J

K

Key-Based Models A3-13

Key References - Appendix 3 A3-23

Key References - Appendix 13 A13-49

Key References - Appendix 15 A15-21

Key References - Chapter 1 1-35

Key References - Chapter 2 2-23

Key References - Chapter 3 3-43

Key References - Chapter 4 4-35

Key References - Chapter 5 5-63

Key References - Chapter 6 6-23

Key References - Chapter 7 7-47

L

LCM - A Value Added Process 1-8

LCPM - LCMIS 1-9

Legacy Systems and Conversion -
Introduction A15-1

Legacy Systems and Conversion 5-44

Life Cycle Phase Tailoring 1-20

Life Cycle Phases 1-12

Loaner Tool Library A3-27

M

Manager's Guide - An Introduction 1-1

Manager's Guide - Objectives 1-8

Manager's Guide - Organization 1-33

Manager's Guide - Scope 1-7

Milestone 0 Exit Criteria 2-21

Milestone 0 Review Checklist 2-17

Milestone 0 Review- MDA Considerations
2-19

Milestone 0 Review-FP Requirements 2-18

Milestone I Exit Criteria 3-38

Milestone I Review Requirements 3-40

Milestone II Exit Criteria 4-29

Milestone II Review Requirements 4-31

Milestone III Exit Criteria 5-59

Milestone III Review Requirements 5-60

Milestone IV Decision - Continue Operations
7-39

Milestone IV Decision - Perform Major
Modernization 7-40

Milestone IV Decision - Termination and
System Disposal 7-41

Milestone IV Documentation 7-44

Milestone IV Exit Criteria 7-43

Military Appropriations A5-4

Mission Need Justification 1-15

Mission Need Statement (MNS) Preparation
2-8

MNJ Phase - Applicability to COTS 2-3

MNJ Phase - Principal Products 2-5

MNJ Phase - Termination of 2-2

MNJ Phase - Value of 2-4

MNS - Analyzing Mission Deficiencies 2-11

MNS - Identifying Constraints & Assumptions
2-13

MNS Information Sources 2-6

MNS Preparation - Considerations 2-11

MNS Preparation - Summary 2-15

Model Usage and Maintenance A8-32

Modeling and Related Tools A3-23

Modeling for Requirements Definition
3-12

Modeling Tasks During the Life Cycle
A8-33

Modular Training A17-8

Index

N

"Nothing endures but change." - Heraclitus
(Greek Philosopher, 5th Century,
B.C.) 7-13
Non-Key Data Elements A3-13
Notice of Revision 7-19

O

Operational Assessment and Resource
Planning 6-11
Operational Concept Description (OCD)
3-36
Operational Infrastructure - Sensitivity To
1-23
Operations and Support Phase - Goals 7-3
Operations and Support Phase - Key Roles
7-10
Operations and Support Phase (Phase IV)
1-20
Operations and Support Phase - When It
Begins 7-4

P

Parallel Phase 0 Activities - Managerial
and Technical 3-2
Partner Development 3-11
Partnering - Other Sources 1-30
Partners and Supporting Organizations
1-29
PDSS Activities - Description of 6-14
PDSS Activities - Non-Contractible 6-17
PDSS Planning 6-13
Phase 0 Overall Goal 3-2

PM/SD Agreements/Charters 3-10
Post Deployment Software Support (PDSS)
Planning 5-47
Pre-Deployment Planning - Checklist A16-2
Pre-Deployment Planning - General A16-1
Production 6-6
Production 6-6
Production and Deployment Checklist -
General A18-1
Production and Deployment Phase Reviews
6-20
Production and Deployment Phase (Phase III)
1-19
Program Approach Decision 3-24
Program Approach - Integration 3-34
Program Costs and Sources of Funding A5-7
Program Strategies 3-16
Project Manager Appointment 3-6
Project Reviews 5-13
Prototype Development & GOTS/COTS
Benchmarking 4-25
Prototype Development Planning 4-21
Prototyping - COTS/GOTS Solution 4-15
Prototyping Languages 4-16

Q

R

RAAM Concept A11-10
Records Management - Software Development
Considerations 5-22
Resource Requirements for Phase 0 2-14
Resourcing AIS Changes 7-13
Resourcing and Cost Accounting 1-32
Review Types - Other A13-19
Reviews - Audits A13-20
Reviews - Cost Considerations A13-21

Index

Reviews - Formal A13-7
Reviews - Formal: LCM Reviews -
MDR/CMAISRC A13-10
Reviews - Formal: LCM Reviews -
MDR/MAISRC A13-9
Reviews - Formal: LCM Reviews - IPRs
A13-11
Reviews - Formal: LCM Reviews - MDR
A13-7
Reviews - Formal: Management Reviews
A13-12
Reviews - Formal: Technical Reviews
A13-13
Reviews - General A13-1
Reviews - Informal A13-3
Reviews - Informal: Peer Inspections
A13-4
Reviews - Informal: Walkthroughs A13-3
Risk Evaluation 4-12
Roles and Responsibilities - Support 1-27
Roles and Responsibilities - Key
Individuals 1-24

S

Security Accreditation 5-43
Security and Internal Controls
Considerations - Introduction A7-1
Security and Internal Controls
Considerations 3-24
Security - O&S Phase 7-31
Security - Software Development
Considerations 5-21
SEE - Sizing for the Project 4-18
Site Preparation/Infrastructure Assessment
6-8
Software and AIS Conversion - Principal
Activities A15-2
Software Conversion - Definition A15-1
Software/Data Reuse Sources 3-15

Software Development 5-14
Software Development - A Documented
Baseline 5-10
Software Development - Conclusion Process
5-10
Software Development - Physical Resource
Requirements 5-11
Software Development Planning 5-9
Software Development Team 5-13
Software Engineering Approach A11-8
Software Engineering Definition A11-8
Software Engineering Environment - A Model
A11-17
Software Engineering Infrastructure - Software
Development Considerations 5-16
Software Engineering - Introduction A11-6
Software Engineering - Summary A11-28
Software Metrics - General A11-16
Software Metrics - Reuse A11-17
Software Metrics - Software Development
Considerations 5-22
Software Reuse A11-10
Software Reuse - DoD Strategy A11-10
Software Reuse - Repositories A11-14
Software Support Plan (SSP) 6-19
Software System Architecture Influence
A16-2
Software System/ Subsystem Design 5-23
STRAP IPR A3-22
STRAP Process A3-18
STRAP Wrap-Up A3-21
Summary - Appendix 8 A8-51
Summary - Appendix 15 A15-21
Summary - Chapter 1 1-34
Summary - Chapter 2 2-22
Summary - Chapter 3 3-41
Summary - Chapter 4 4-33
Summary - Chapter 5 5-61
Summary - Chapter 6 6-22
Summary - Chapter 7 7-46
System Decision Paper (SDP) 3-35

Index

System Decision Paper (SDP) Checklist -
Introduction A9-1
System Developer Appointment 3-7
Systems Software Maintenance and
Upgrades 7-30

T

Technical Factors in Program Approach
3-24
Test and Demonstration Conduct and
Evaluation 4-25
Test and Evaluation Master Plan (TEMP)
4-27
Test and Evaluation Master Plan (TEMP)
Update 5-28
Test Integration Working Group (TIWG)
5-29
Testing 5-27
Testing - Software Level 5-35
Testing Strategies 5-29
Testing - System Level 5-36
Testing - User Level 5-40
Tests - Categories & Types 5-33
Tests - General 5-30
Tests - Primary Participants 5-32
Tests - Specific Type -- Operational 5-42
Tests - Summary 5-42
Training Considerations A17-1
Training Methodologies A17-5
Training Planning 5-49
Training Planning - General A17-1
Training/Staffing 6-10
Training - Stage 1 Development A17-2
Training - Stage 2 Pre-Deployment A17-2
Training - Stage 3 Post Deployment
A17-5
Training Sustainment A17-7
Transaction Design Standards and
Conventions - Introduction A14-1

Transition Strategies from Deployment to
Maintenance 6-12

U

Urgency of Changes 7-16
Users - Types 1-28

V

Vendor Information A3-29
Vulnerability Assessment A7-5
Vulnerability Assessment Requirements
A7-6

W

Why Prototype? 4-15

X, Y, Z

Index

