



Y2K Brief

19 May 1998

THE CORPS

Y2K APPROACH

and

Status

Rance Willis



Y2K Brief

19 May 1998

WHAT'S THE REQUIREMENT?

*Everything date dependent
prepared to accept and correctly
interpret the year “2000”!*

NOW A MONTHLY REPORT!



Y2K Brief


19 May 1998

What Do We Have?

For DA: Installation Compliance: We have
Cold Regions Research & Engineering Lab

For DISC4: We have 11 AISs, to be General Officer
Certified by 30 Jun 98

USACE AIS Database (ITIPS): [According to the 1996
survey] 35 systems to make *compliant*. *Local
Commanders will Certify.*



Y2K Brief

19 May 1998

What Do We Need?

From Now On: Report your actual numbers, along with the:

% Compliant

% Non-Compliant

% Not Yet Tested

% To be replaced by 31 Dec 98

100%

Enter Correct Data ONCE!



Y2K Brief

19 May 1998

What Else is New?

DCG to have Y2K Ad Hoc Committee made up of HQS Staff Deputy Directors.

The Y2K Energy Working Group of the President's Council on Y2K Conversion

CEPR is researching Y2K Language for other than IT Contracts

Y2K "Team" - serves the CIO as a catalyst to Communicate & Coordinate the Y2K effort.



Y2K Brief

19 May 1998

REMINDER!

TEST

RENOVATE

VALIDATE

CERTIFY

MOA ALL Interface systems

Identify Risks! What about Contingency Plans?

BE PREPARED



Y2K Brief

19 May 1998

What Can We Do?

**What about “Ground Truth” or
Technical Audit on Specific Systems
and Components?**



Y2K Brief

19 May 1998

SUMMARY

Identify

test

validate

certify

And we're at:

<http://www.usace.army.mil/im/ceimp/y2k.html>

31 Dec 1999 is only 19 months and 12 days away - There will
be no time extensions!