

# Contents

## Chapter

## Page

I. LEGACY OF WORLD WAR I . . . . .	3
<i>A Backward Glance</i> . . . . .	3
<i>Mobilization: 1917</i> . . . . .	7
<i>Centralization</i> . . . . .	18
<i>Congress Investigates</i> . . . . .	26
<i>The Compromise of 1920</i> . . . . .	32
II. LEAN YEARS . . . . .	42
<i>The Construction Service, 1920-1938</i> . . . . .	43
<i>Preparedness and Public Works.</i> . . . .	56
<i>Mobilization Plans.</i> . . . .	65
III. COMING OF THE EMERGENCY . . . . .	74
<i>The Expansion Program</i> . . . . .	74
<i>The Quest for Funds</i> . . . . .	77
<i>Questions of Responsibility</i> . . . . .	84
<i>Quartermaster Plans and Preparations</i> . . . . .	93
<i>Construction Gets Under Way</i> . . . . .	100
<i>The Period of the Phony War</i> . . . . .	108
IV. FIRST STEPS TOWARD MOBILIZATION . . . . .	111
<i>The Defense Program</i> . . . . .	111
<i>Early Preparations</i> . . . . .	115
<i>Creating an Organization</i> . . . . .	123
<i>Site Selection</i> . . . . .	130
<i>Mounting Pressure</i> . . . . .	143
V. LAUNCHING DEFENSE CONSTRUCTION . . . . .	152
<i>Policies and Policymakers</i> . . . . .	155
<i>Engineering.</i> . . . .	162
<i>Real Estate.</i> . . . .	174
<i>Selecting Contractors</i> . . . . .	184
<i>Negotiating Contracts</i> . . . . .	192

VI. THE FIRST CAMPS . . . . .	198
<i>The Administrative Setup</i> . . . . .	201
<i>Preliminary Work at Camp Sites</i> . . . . .	205
<i>Lumber and Other Materials</i> . . . . .	213
<i>Construction Equipment</i> . . . . .	218
<i>Labor</i> . . . . .	220
<i>Management and Supervision</i> . . . . .	231
<i>Nearing the Goal</i> . . . . .	239
VII. THE REORGANIZATION OF LATE 1940 . . . . .	244
<i>The Engineers' Predicament</i> . . . . .	244
<i>Growth of the Engineer Mission</i> . . . . .	246
<i>A Separate Corps?</i> . . . . .	252
<i>Reorganization and Restaffing</i> . . . . .	259
<i>Transfer of Air Corps Construction</i> . . . . .	267
VIII. COMPLETING THE CAMPS . . . . .	273
<i>The Deficit Problem</i> . . . . .	273
<i>Additional Funds</i> . . . . .	276
<i>Winter Construction</i> . . . . .	280
<i>Closing Out Contracts</i> . . . . .	397
<i>Maintenance and Operation</i> . . . . .	302
IX. CREATING A MUNITIONS INDUSTRY. . . . .	309
<i>Status of the Program—December 1940.</i> . . . .	310
<i>Dollars Versus Days</i> . . . . .	313
<i>Demands for Greater Speed.</i> . . . .	321
<i>The Steel Shortage</i> . . . . .	327
<i>Completing the First-Wave Plants</i> . . . . .	335
X. PLANNING AHEAD . . . . .	342
<i>Advance Planning—Camps and Cantonments</i> . . . . .	342
<i>A New Approach—Munitions Projects</i> . . . . .	354
<i>A Stronger Organization</i> . . . . .	363
<i>The Building Trades Agreement</i> . . . . .	366
XI. THE PUBLIC IMAGE . . . . .	372
<i>Publicity and Public Relations</i> . . . . .	373
<i>Congressman Engel Investigates.</i> . . . .	378
<i>House and Senate Committee Investigations.</i> . . . .	381

XII. REAL ESTATE: A FRESH DEPARTURE. . . . .	393
<i>The Case of the Brokerage Contracts</i> . . . . .	393
<i>Changes in Organization and Procedures</i> . . . . .	401
XIII. TOWARD A FOUR-MILLION-MAN ARMY. . . . .	408
<i>Budgetary Politics</i> . . . . .	408
<i>Contractual Refinements and Reforms</i> . . . . .	419
<i>The Pentagon Project</i> . . . . .	431
XIV. THE TRANSFER . . . . .	440
<i>A Test for the Engineers</i> . . . . .	440
<i>Reaching a Decision</i> . . . . .	460
<i>The "Madigan Bill"</i> . . . . .	467
<i>Consolidation</i> . . . . .	472
XV. THE IMPACT OF WAR . . . . .	477
<i>The All-Out Program</i> . . . . .	477
<i>The War Construction Command</i> . . . . .	485
<i>The Big Push</i> . . . . .	499
<i>Peak Construction</i> . . . . .	519
XVI. THE MATERIALS BATTLE . . . . .	522
<i>Bare Essentials.</i> . . . .	522
<i>Procurement Problems</i> . . . . .	536
<i>Lumber Crisis</i> . . . . .	545
<i>The Last Ounce</i> . . . . .	553
XVII. WARTIME CONTRACTS. . . . .	562
<i>Cost-Plus-A-Fixed-Fee</i> . . . . .	563
<i>Modified Fixed-Price</i> . . . . .	569
<i>Competition and Negotiation</i> . . . . .	573
<i>Renegotiation</i> . . . . .	577
XVIII. CUTBACK AND CONTINUATION . . . . .	586
<i>Curtailment.</i> . . . .	586
<i>Topping Out</i> . . . . .	593
<i>Late Programs</i> . . . . .	603
XIX. AIRFIELDS FOR VERY HEAVY BOMBERS . . . . .	614
<i>The Technological Barrier</i> . . . . .	614
<i>Breakthrough and Advance, 1942-1944</i> . . . . .	623
<i>New Horizons</i> . . . . .	644

<i>Chapter</i>	<i>Page</i>
XX. ATOMIC MISSION . . . . .	650
<i>MED: Origins and Early Efforts</i> . . . . .	651
<i>Clinton and Hanford</i> . . . . .	668
<i>Zia.</i> . . . .	693
APPENDIX—ARMY CONSTRUCTION IN THE CONTINENTAL UNITED STATES, 1 JULY 1940–31 AUGUST 1945 .	703
BIBLIOGRAPHICAL NOTE . . . . .	704
LIST OF ABBREVIATIONS . . . . .	710
INDEX . . . . .	719

## Tables

*No.*

1. National Army Cantonments, 1917 . . . . .	16
2. National Guard Camps, 1917 . . . . .	16
3. Appropriations for Maintenance and Repairs . . . . .	54
4. Construction Workers in the United States, June 1940. . . . .	121
5. Schedule of Minimum Fees for Construction Services . . . . .	195
6. Schedule of Average Fees for Architect-Engineer Services . . . . .	196
7. Schedule for Housing National Guard Divisions . . . . .	199
8. Revised Induction Schedule for Fall 1940 Quota of Selectees . . . . .	200
9. Reserve Officers on Active Duty With Construction Division, 13 December 1940 . . . . .	204
10. Number of Persons Employed on Projects Under Jurisdiction of Construction Division, OQMG, July–December 1940 . . . . .	222
11. Cost of Air Corps Projects . . . . .	271
12. Summary of Quartermaster Projects Completed and Under Way, 5 December 1941 . . . . .	417
13. Revised Schedule of Fees for Architect-Engineer and Construction Services, 23 June 1941 . . . . .	424
14. Division Engineer Service Command Assignments . . . . .	497
15. Status of Projects, 15–31 March 1942 . . . . .	511
16. Hospital Cost Estimates . . . . .	529
17. Breakdown of Delaying Factors, 31 May–31 October 1942 . . . . .	537
18. Lumber Purchased by CPA, 1942–1945 . . . . .	553
19. Variations in Barracks Capacity . . . . .	558
20. Unfinished Construction, January 1944 . . . . .	607

# Charts

<i>No.</i>	<i>Page</i>
1. Organization of Construction Division of the Army, April–November 1918 . . . . .	22
2. Volume of New Construction in the United States, 1925–1939 . . . .	120
3. Organization of Construction Division, OQMG, June–November 1940 .	124
4. Organization of Engineering Branch, Construction Division, OQMG, September 1940 . . . . .	164
5. Organization of Fixed Fee Branch, Construction Division, OQMG, November 1940 . . . . .	202
6. Organization of Construction Division, OQMG, 16 December 1940 . .	261
7. Organization of Office of Assistant Chief of Engineers, December 1940. .	269
8. Organization of Operations Branch, Construction Division, OQMG, January to March 1941 . . . . .	281
9. Rate of National Guard Inductions . . . . .	296
10. Rate of Selective Service Inductions . . . . .	296
11. Progressive Improvements in Divisional Cantonment Layouts. . . . .	532
12. Value of Work Placed by Month on Quartermaster Construction Program, 1 July 1940 to 30 November 1941 . . . . .	416
13. Comparison of Costs—Quartermaster Construction Program, 1 April to 15 December 1941 . . . . .	418
14. Organization of Defense Projects Branch, Construction Section, OCE, April 1941 . . . . .	442
15. Construction by the Corps of Engineers at Air Corps Stations—U.S. Army	458
16. Position of Corps of Engineers in War Department After 9 March 1942 .	492
17. Organization of Construction Division, OCE, April 1942 . . . . .	494
18. Value of Work in Place, Monthly Additions . . . . .	520
19. Organization of Engineering Branch, Construction Division, OCE, Spring 1942 . . . . .	524
20. Dollar Value of Work Placed During 1943 . . . . .	599
21. Field Employment During 1943 . . . . .	599
22. Organization of Military Construction, Civil Works, and Real Estate Divisions, OCE, December 1943 . . . . .	604
23. Value of Work Placed on War Construction Program, Continental United States, June 1940–August 1945 . . . . .	606
24. Tentative Design Curves for Flexible Airfield Pavements . . . . .	627
25. Design Storm Index . . . . .	634
26. Wheel Loads as Columns of Concrete 3 Feet 8 Inches in Diameter . . .	646
27. Organization of Manhattan Engineer District, April 1943 . . . . .	678

# Maps

<i>No.</i>	<i>Page</i>
1. Inland Zone and Five Strategic Areas . . . . .	136
2. Quartermaster Construction Zones . . . . .	264
3. Boundaries of Engineer Divisions, December 1942 . . . . .	498
4. Clinton Engineer Works . . . . .	670
5. Hanford Engineer Works . . . . .	675

# Illustrations

Camp Custer, Michigan . . . . .	13
Tents at Camp Wheeler, Georgia, 1917 . . . . .	15
Barracks and Lavatories, Camp Dix, New Jersey . . . . .	17
Brig. Gen. Richard C. Marshall . . . . .	21
Old Hickory Powder Plant, Tennessee . . . . .	26
Chanute Field, Illinois, Showing Dilapidated Structures . . . . .	47
Post Chapel, Randolph Field, Texas . . . . .	49
Officers' Club, Fort Belvoir, Virginia . . . . .	50
Camp on Levee, Arkansas City, Arkansas, During 1927 Flood . . . . .	57
Col. Charles D. Hartman . . . . .	69
USS <i>Houston</i> Passing Through Panama Canal . . . . .	78
Barracks Burning at Hickam Field After Japanese Attack . . . . .	85
Maj. Gen. Julian L. Schley . . . . .	88
Maj. Gen. Edmund B. Gregory. . . . .	93
Equipment Arriving at Borinquen Field, Puerto Rico . . . . .	105
Maj. Gen. Richard C. Moore . . . . .	108
Ferdinand J. C. Dresser, Forrest S. Harvey, and Francis Blossom . . . . .	126
Barksdale Field, Louisiana, in Late 1930's . . . . .	132
Excavation at Fort Devens, Massachusetts . . . . .	142
Robert P. Patterson. . . . .	144
Harry W. Loving . . . . .	147
Capt. Leslie R. Groves . . . . .	158
Michael J. Madigan . . . . .	159
Frank E. Lamphere. . . . .	163
Mess Hall, Camp Grant, Illinois . . . . .	169
Hangar Construction, MacDill Field, Florida . . . . .	170
Site of Plum Brook Ordnance Works, Ohio . . . . .	179
Cantonment Construction, Camp Edwards, Massachusetts . . . . .	197
Clearing Swamps at Camp Blanding, Florida . . . . .	206
Railroad Bridge Over Big Piney River, Camp Leonard Wood, Missouri . . . . .	208

	<i>Page</i>
Camp San Luis Obispo, California . . . . .	210
Building Barracks, Camp Leonard Wood, Missouri . . . . .	232
Prefabricating Yard and Sawmill, Camp Blanding, Florida . . . . .	234
Standard Chapel, Exterior View . . . . .	237
Standard Chapel, Interior View . . . . .	239
Bonneville Dam . . . . .	245
Col. Brehon B. Somervell . . . . .	256
Col. Wilhelm D. Styer . . . . .	262
Maj. Clinton F. Robinson . . . . .	262
Col. Edmund H. Leavey . . . . .	262
Brig. Gen. Thomas M. Robins. . . . .	268
Camp San Luis Obispo After Heavy Downpour. . . . .	283
Pouring Concrete in Subzero Weather, Pine Camp, New York . . . . .	284
Camp Blanding, Florida, Late November 1940 . . . . .	292
Men of the 29th Division at Camp Meade, Maryland . . . . .	294
Barnes General Hospital, Vancouver, Washington . . . . .	295
Spillway Under Construction, Camp San Luis Obispo . . . . .	299
Aerial View of Camp Jackson, S.C. . . . .	303
Frank R. Creedon . . . . .	313
Construction at Indiana Ordnance Works, 1940. . . . .	315
General Grant (M3) Rolls Off Assembly Line . . . . .	320
Night Shift at Work, St. Louis Ordnance Plant . . . . .	326
Constructing Standard Igloo Magazine . . . . .	334
Somervell Addressing Construction Force . . . . .	337
Morgantown Ordnance Works, West Virginia . . . . .	340
Experimental Steel Barracks . . . . .	345
Lake City Ordnance Plant, Missouri . . . . .	359
James P. Mitchell . . . . .	367
Flag Raising at Radford Ordnance Works, Virginia . . . . .	375
Fitzpatrick Cartoon on Senator Truman . . . . .	386
John J. O'Brien . . . . .	402
Pentagon Building, Main Entrance . . . . .	432
Cartoonist's View of Controversy over Pentagon Site . . . . .	436
Concrete Drainage Culvert at Brookley Field, Alabama . . . . .	445
Paving Runway, Lowry Field, Colorado . . . . .	446
Bradley Field, Windsor Locks, Connecticut . . . . .	449
Fort Worth Aircraft Assembly Plant, Texas . . . . .	459
Maj. Gen. Eugene Reybold . . . . .	465
Transfer Proposal Approved by the President . . . . .	466
Hutments, Fort Sill, Oklahoma, July 1942 . . . . .	483
Maj. Gen. John R. Hardin. . . . .	487
Col. Samuel D. Sturgis, Jr. . . . .	504
Pentagon Under Construction . . . . .	512

	<i>Page</i>
Heart Mountain Relocation Center, Heart Mountain, Wyoming . . . . .	515
Brig. Gen. James H. Stratton . . . . .	525
Harry B. Zackrison . . . . .	526
Bachelor Officers' Quarters, Sioux Falls Army Air Force Base, South Dakota . . . . .	527
Corbetta Beehive Magazine Under Construction . . . . .	530
Wood Truss Construction, Pennsylvania Ordnance Works . . . . .	534
Col. Fred G. Sherrill . . . . .	545
Airmen on Grounds of Stevens Hotel . . . . .	557
Double-Decker Bunks in Permanent Barracks, March Field, California . . . . .	559
Winter Construction at Mountain Home Air Base, Idaho . . . . .	595
Holston Ordnance Works, Tennessee. . . . .	596
Work in Progress on Tulsa Bomber Modification Center . . . . .	597
Conference at Stockton Test Track, California . . . . .	630
240,000-Pound Pneumatic Roller . . . . .	647
Brig. Gen. James C. Marshall . . . . .	651
Col. Kenneth D. Nichols . . . . .	653
General Groves as Head of the Manhattan Project . . . . .	661
Mrs. Jean M. O'Leary . . . . .	662
Cemesto Houses on Black Oak Ridge. . . . .	671
Y-12, Electromagnetic Process Plant . . . . .	685
First Pile Area at Hanford, June 1944 . . . . .	688
S-50, Thermal Diffusion Plant Under Construction. . . . .	689
K-25, Gaseous Diffusion Plant Nearing Completion . . . . .	691
Separation Building at Hanford, Summer 1944 . . . . .	692
View of Los Alamos . . . . .	699

Illustrations are from the following sources:

E. I. du Pont de Nemours & Co., Inc.: page 26.  
National Archives: pages 78, 108, 386, 515.  
AGC, Carolinas Branch: page 147.  
United Press International, Inc.: page 159.  
Charles T. Main, Inc.: page 197.  
Leeds, Hill and Jewett, Inc.: pages 283, 299.  
St. Louis *Post-Dispatch*: pages 326, 337.  
Library of Congress: page 436.  
Stone & Webster Engineering Corp.: pages 530, 534.  
J. A. Terteling & Sons, Inc.: page 595.  
Sverdrup & Parcel and Associates, Inc.: page 597.  
Atomic Energy Commission: pages 671, 685, 688, 689, 691, 692, 699.

Other photographs came from Department of Defense files and through the courtesy of private individuals.