





How & Where VE Fits into the Project Delivery Business Process

Overall PDBP Process Flow


Project Initiation Phase




Project Planning Phase



Project Execution, Monitor, & Control Phase




Closeout Phase



Operating Processes



Program Specific Processes



The project manager is responsible for ensuring every task is properly accounted for within the total funding request; value engineering is one of those tasks that must be funded from the project budget.

PM shall coordinate with the PDT (including the DVO) to establish a reasonable estimated schedule and budget for VE to ensure adequate funds are available.

Includes VE Budget

Schedule & Resource (VE Milestones)

Value Management Plan [REF8023G]

VE Screening & Strategy Selection Tool (By DVO/PDT)

Execute VE Activity or Low Opportunity or Waiver

Document Results (Before Advertisement)

- VE Cost Avoidance
- Program Coverage

VE Certification form signed by PM & DVO (Before Advertisement)

VE Change Proposals (VECPs) (During Contract Period of Performance)

- VE Cost Savings

Advertise / Award

OMB/DoD Metric Reporting

Facilitate AAR - Capture Future Value

PM coordinates with the PDT (including DVO) to document what worked well and what did not. (Note: DVOs often make good AAR facilitators, if available)

LEGEND

- Activities that do not typically involve VE
- Activities that do/could/should involve VE
- Key Milestones/Events
- External Requirement
- VE Activities that do/could feed into PDBP