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COVE POLICY LETTER:   2015-1-THRESHOLD 
 
SUBJECT: Issue of raising VE threshold to $5M per OMB Circular A-131 
 
1. Reference 26 December 2013, OMB Circular A-131, Revision, Office of Management and 
Budget, Office of Federal Procurement Policy.   
 
2. For immediate implementation.  Enclosed is the U.S. Army Corps of Engineers (USACE) 
policy adjustment position and associated analysis. Current ER 11-1-321 (Change 1), Army 
Programs: Value Engineering, and associated guidance with be adjusted accordingly in next 
revision cycle. 
 
3. If you have any questions or need additional information, please contact your MSC Value 
Program Manager (VPgM), District Value Engineering Officer (VEO), or the undersigned at 
(202) 761-5533. 
 
 
 
 
Encl      JEFFERY T HOOGHOUSE, AIA, DBIA, CVS 
      Chief Value Officer, HQUSACE 
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Headquarters 
 
COVE POLICY LETTER    # 2015-01                       April 16, 2015 
 
 
SUBJECT:   WILL THRESHOLD BE RAISED TO $5M FOR VALUE ENGINEERING? 
 
 
BLUF:  Enterprise change of VE threshold is not appropriate at this time.   
 
This question has three separate responses:   
1. OSD (AT&L) has not adjusted or accepted a blanket change to the VE threshold; and 

DOD policies already allow this flexibility. 
2. Existing policies/procedures require documentation by the District VEO through the 

Screening Process & VMP’s for all projects/procurements over $2M; and HQ Chief 
Value Officer, delegated legal authority for projects/procurements under $10M to the 
MSC VPgM in 2011 (currently 99.5% of USACE contracts are in this range).  

3. USACE Threshold analysis is performed annually to assess historical/projected 
workload and performance.  Workload analysis of FY14 execution data indicates that 
current threshold of $2M+ is appropriate (76% of contract dollars are in this 2.5% of 
contracts).  HQ, CVO retains legal authority for projects/procurements $10M+ 
(approximately 308 contracts or 0.5% hold 46% of USACE contract value). 

 
BACKGROUND:  OMB released updated Circular on VE Statutory application (26 Dec 2013) 
including allowable increase to the VE threshold to $5M or lower “IF” determined by the Agency 
Senior Accountable Official (SAO) to be supported by Agency workload data.  Circular includes 
significant clarifications/adjustments that impact this decision by the SAO.  The Executive 
Agency, OSD(AT&L), is responsible for implementation of this update.  OSD(AT&L) has not 
adopted the new threshold, stating existing DODI 4245.14 accommodates by allowing 
Components/Services SAO to set thresholds appropriately supported by their annual plan.  
 
THE ANALYSIS: Starts with an assessment of the required and “fixed” target goals to be 
achieved.  
1. OSD(AT&L) sets the annual VE Performance Goals based on 1.5% of 

Service/Component Total Obligation Authority (TOA). 
2. Initial USACE goal is set for annual plan purposes based on: 5 yr historical TOA, initial 

FY TOA, and CEFMS estimated obligations.  
3. Goal for FY14 was $571.5 M (based on ~$38B) with USACE reporting $458 M end of 

FY.  The progress towards the estimated goal is tracked quarterly at DMR/CMR as TOA 
changes throughout year.   

 
KEY POINT:  Fixed goals mean that the VE Annual Plans must ensure diversification in 
application of VE is sufficient to accomplish the OSD goals, while focusing on the RIGHT 
projects/contracts with the most potential. 
 

 TOA & OSD Goals for last 5 yrs & FY15 (Annual Plan) 

 

FY10 FY11 FY12 FY13 FY14 AVG TOA CEFMS TARGET
TOA 31,000,000,000$  29,500,000,000$  42,500,000,000$  38,600,000,000$  38,100,000,000$  35,940,000,000$  18,800,000,000$  26,100,000,000$  26,946,666,667$  

1.50% 465,000,000$       442,500,000$       637,500,000$       579,000,000$       571,500,000$       539,100,000$       282,000,000$       391,500,000$       404,200,000$       

FY15 ANNUAL PLAN5 YR HISTORICAL TOA



 
THE PLANNING & SCREENING REQUIREMENTS:  The most critical adjustment by OMB 
in “planning for performance success” is accomplished by USACE through the VEO Screening 
Process & resulting VMP/Activity.  This focuses actual VE workshops on the RIGHT 
projects/contracts with the most potential, and ensures PM resources the activity appropriately.  
Two possible outcomes documented by the screening process (VMP) are “Low Opportunity/Low 
Opportunity Bridge/ Low Opportunity Scan”, or a standard VE “Level of Effort” (Workshop).   
 
KEY POINT:  Cost Savings/Avoidance (CA/CS) or outcomes are only generated as an 
outcome of “VE Workshops”, when proposals are implemented/claimed in each 
project/procurement; or an approved VECP after contract award. Bridges and Scans may 
generate CA/CS, but they must always refer back to the original VE Workshop as the baseline 
for determination of CA/CS.  
 
FY14 ANALYSIS & THRESHOLD: Current USACE Policy sets “appropriate” threshold at 
$2M and above are required to “address” the VE Statutory Requirement.  . 
 

 Example of threshold Impacts: 

 
 

 What percentage of workload actually had a VE study performed? 

 
 
In FY14, USACE only addressed the VE Statutory Requirements on ~26% of the contracts 
executed.  Of those contracts executed, 308 of them were over $10M; and 1287 required but 
under $10M were all within MSC VPgM decision authority.  However, of the 578 addressed the 
VE requirement; 322 actual VE Workshops performed; and the majority workshops executed 
that claimed CA/CS were on projects/procurements “BELOW” $5M (many less than the $2M & 
$1M statutory threshold). 
 
KEY POINT:   ~88% of contract value ($) was in 2.5% of the contracts.  Changing threshold 
across all procurements to $5M would drop VE application to 58% of contract value ($) in 1% of 
contracts; or excluding 99% of USACE workload from VE. 
  
EXISTING MSC VPgM and DISTRICT VEO AUTHORITY:  Current policies/guidance 
delegate authority for contracts from $2M to $10M to the MSC VPgM; and only $10M+ requires 
HQ, CVO input or approval for VMP actions other than VE Workshop.  In doing so, all flexibility, 
accountability, and Professional Responsibility reside with the Implementation (MSC) and 
Execution (District VEO) components for determining COA.  The MSC VPgM approval authority 
is up to $10M.   

Looking at the data sources for Corporate AIS (P2) and Contracting (PD2)
53000 is what workload Contracting shows as executed in FY14
1595 of contracts executed were above $2M
578 1.09% is what workload PM/P2 shows as executed
438 0.83% is what workload addressed the VE Statutory Requirement
322 0.61% is what workload actually had VE Workshop performed



 
KEY POINT:  Although not advisable, in theory MSC VPgM’s could approve “each” VEO’s 
submitted VMP for contracts under $10M, as “LOW OPPORTUNITY”, documenting the 
requirement for 99% of contracts executed by USACE.  The impact of this decision will be seen 
in the CA/CS metrics (low performance towards OSD goals) and enterprise results reported; as 
you cannot have cost savings/avoidance if you do not do resource any VE Workshops.   
 
USE OF REGIONAL APPROVED PROGRAMMATIC STUDIES: RISK/REWARD   
Some MSC’s are performing programmatic workshops where multiple contracts/projects are 
combined into one workshop, and applied to each as they are executed over 3-5 years; making 
the opportunity calculation a better investment than stand alone workshops.  This approach was 
intended to be utilized on Dredging, Maintenance & Emergency type work that is highly 
repetitive, but smaller in contract value.  This does come at an expense, requiring extensive 
VEO and MSC VPgM tracking of individual proposals and validation on every contract executed 
in order to “bridge” the results from the Workshop to the actual project/contract.  This ensures 
the Compliance metric (control) accurately reflects the VE requirement as addressed.   
 
KEY POINT:  However, this requires greater VEO efforts to track/validate, and an even greater 
risk in CA/CS & ROI performance.  The investment into Programmatic studies, while beneficial 
in the right application, has a very low ROI, resulting in nickels on the dollar application towards 
OSD goals.  Where actual VE Workshops have a higher ROI; typically between $45 to $950 for 
every dollar invested in the workshop.  MSC/District diversification of the planned VE efforts is 
the key to reaching OSD goals.  
 
BACKUP:  See attached. 
 
CONCLUSION: Enterprise-wide change of the VE threshold to $5M is not appropriate or 
necessary at this time.  Current policies/procedures effectively allow for flexibility and integration 
of VE, focused on resourcing the RIGHT projects, with the MOST opportunity, and the RIGHT 
level of effort & documentation, with the best possible results and the highest VALUE attainable.  
 
Through diligent management at the Implementation (MSC) and Execution (District) levels; 
appropriate diversification in planning/documentation; due diligence in appropriate resourcing; 
emphasis on validation/QA/QC; adherence to internal controls; and exercise professional 
judgment within delegated authorities…successful VALUE improvement and performance is 
attainable without further exclusion.   
 
We will continue to monitor and adjust thresholds as acquisition workload dictates; I encourage 
MSC VPgMs and District VEO’s to do the same, so we can ensure the highest VALUE 
attainable, and most appropriate application within the spirit and intent of the law. 
 
 
 
 
 
 

Jeffery T Hooghouse, AIA, DBIA, CVS 
Chief Value Officer 
US Army Corps of Engineer, HQ 

 
Attachments.  



FY14 THRESHOLD SUMMARY: 

 
 
FY14 CONTRACTS EXECUTED BY TYPE: 

 
 
FY14 COMPLIANCE ANALYSIS SUMMARY: 
(Enterprise Data Validation across Systems) 

 



SCREENING VALUE INDEX FOR “LEVEL OF EFFORT” & ASSOCIATED ROI: 
(VALUE = FUNCTION / RESOURCES) 
 

 

V=F/R 0.00 0.33 1.00 3.00 2.44 3.71 2.50 3.09 1.08 0.29 0.58 0.51

(FUNCTION) IMPACT ON GOALS? 0 1 3 18 22 26 30 34 14 6 14 18
10 10
9 9 9
8 8 8 8 BIGGEST IMPACT 80%
7 7 7 7 7
6 6 6 6 6 6
5 5 5 5 5 5 5
4 4 4 4 4 4
3 3 3 3 3 3

2 2 2 2 2 LEAST IMPACT 20%
1 1 1 1

0 0 0 0 0
LO BR SCAN LVL-1 LVL-2 LVL-1/2 LVL-3 LVL-1/3 LVL-4 LVL-5 LVL-5B LVL-6
0 0 0

1 1 1 1
2 2 2 2 2 LEAST COST 80%

3 3 3 3 3
4 4 4 4
5 5 5 5
6 6 6 6 6
7 7 7 7 7
8 8 8 8 BIGGEST COST 20%
9 9 9

10
(RESOURCES) COST OF EFFORT? 0 3 3 6 9 7 12 11 13 21 24 35

IMPACT ON GOALS? 0 1 3 18 22 26 30 34 14 6 14 18 15.5
COST OF EFFORT? 0 3 3 6 9 7 12 11 13 21 24 35 12.0

VALUE INDEX? 0.00 0.33 1.00 3.00 2.44 3.71 2.50 3.09 1.08 0.29 0.58 0.51 1.5
LO BR SCAN LVL-1 LVL-2 LVL-1/2 LVL-3 LVL-1/3 LVL-4 LVL-5 LVL-5B LVL-6

NOTES:
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