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BUILDING STRONG® 

MVD Lessons Learned 
 Separation of OMRR&R and Adaptive Management 

Costs proved challenging given uncertainty of RSLR 
 Tiering of recommendations required due to varying 

levels of design and dependencies between features 
 Uncertainty relative to future RSLR may affect 

investment decisions should implementation be 
undertaken 

 Active Vertical Team involvement was essential for issue 
resolution 

 Planning modernization (3x3x3) 

 



BUILDING STRONG® 

MRGO Ecosystem Restoration Plan 
Lessons Learned 

 Clearly define what constitutes feasibility level of design for a project of 
this scale, and when in the process this needs to be achieved (AFB, 
Draft Report, Final), is needed (particularly in the context of 3x3x3). 

 Public comment volume can significantly impact study cost and 
schedule. An automated method of submitting and tracking public 
comments needs to be developed for projects with high public interest. 
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