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CESAW Lessons Learned
• Sustain
• Stakeholder Involvement throughout study - prevented 

showstoppers or reformulation in public review.
• Environmental coordination during formulation – avoided 

changes

• Improve
• Review Process – improve vertical coordination on all 

aspects of policy and technical review process
• Flexibility – adaptation to changes in policies and 

conditions



SAD Lessons LearnedSAD Lessons Learned

LPP must be coordinated earlier in LPP must be coordinated earlier in 
processprocess
Engagement of Planning Center of Engagement of Planning Center of 
Expertise must be continuousExpertise must be continuous

One Team – Relevant, Ready, Responsive, Reliable
US Army Corps
of  Engineers


