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FY 04 General Investigations Expenditures
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1Q 2Q 3Q 4Q Unsched Actual HQ Projection

Actual Expenditures (%) thru 30 June 2004

Goal
100%
Goal
100%

19.6      17.5       17.6        8.2       9.6         9.2   22.9       15.7       20.1       144   Total Avl
4.0        0.7         1.0          .3       4.0         2.2          0.1         1.3         0.1         13   Unsch   

15.6      17.1       16.3        8.1       5.5         7.1   22.9       14.2       23.8        131  Sched

Total Available
$ 144 Million

General Investigations Expenditures 
$85.6 Million  or 97% of Scheduled
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Current Rating

EOY Rating

HQ Projection

LRD MVD NAD NWD POD SAD  SPD   SWD   OTH CE
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Reconnaissance Studies
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1Q 2Q 3Q 4Q Actual Projection

Actual Report Completions  thru 30 June 04

Goal
100%
Goal
100%

Current Rating

EOY Rating

MSC Projection
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LRD MVD NAD   NWD POD   SAD SPD SWD   CE

Recons Completed as of June 2004
35 of 42 or 85.4% of Scheduled

> 90%

80-89%
< 80%

CIVIL WORKS
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Feasibility Studies
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1Q 2Q 3Q 4Q Actual Projection

Actual Report Completions  thru 30 June 04

Goal
100%
Goal
100%

Current Rating

EOY Rating

MSC Projection
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LRD    MVD NAD  NWD   POD  SAD SPD    SWD   CE

Feasibilities Completed as of June 2004
11 of 16 or 68.8% of Scheduled

> 90%

80-89%
< 80%

CIVIL WORKS



CW Slide 5

FY 04 Construction, General 
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1Q 2Q 3Q 4Q Unsched Actual HQ Projection

Actual Expenditures (%) thru 30 June 2004

Goal
100%
Goal
100%

450.7   212.7    320.1     195.2       73.9    273.6      240.6    179.2     20.9   1,977    Total Avl 
86.0     13.2      65.3         2.7       42.6      30.7   5.3      35.8       0.9      293    Unsch 

364.7   199.4    254.8      192.4      31.2    242.9      235.3    143.4     19.9   1,684    Sched $M

Total Available
$ 1,977 Million

Construction, General  Expenditures 
$1,176.9 Million or 102% of Scheduled 
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Current Rating

EOY Rating

HQ Projection

LRD MVD NAD NWD POD SAD  SPD   SWD OTH   CE

CIVIL WORKS


