

LESSONS LEARNED

- Aggressive Schedule: “We Can’t Wait” Initiative Challenges
 - Moving Forward with Uncertainty
 - Buy-in on schedule
 - Agency Challenges
- Public workshops and meetings: Recommended even when not required by policy
- Vertical Team Integration: Involvement and decision making
- Ecosystem Services Evaluation: not used in plan formulation but very valuable for communication

