

Civil Works Review Board Project Briefings -- FY 2013 Schedule

POC: Marilyn Benner, CECW-PC 202-761-5220

(Schedule requests from MSCs as of 11 February 2013)

NOTE: For each date, there will be a maximum of a morning (8am-12pm) and an afternoon (1pm-5pm) session. We may need TWO CWRB days in some months to accommodate multiple project requests. If it turns out there are only 1 or 2 projects in a month, we will reschedule both projects to hold CWRB only on the primary date and cancel the second date.

CWRB DATE (P2 Milestone CW245 should reflect this date)	POTENTIAL PROJECT	PROJ TYPE	DIV/DIST	RECEIVE AT HQ Final Report submittal now due 6 wks prior
1st Qtr (FY 2013)				
3 October 2012 1:00 pm	Port Canaveral, FL (Sect 203 Sponsor Report)	NAV	SAD/Jacksonville	CWRB Complete
5 October 2012 9:00 a m	Neuse River Basin, NC	ENV	SAD/Wilmington	CWRB Complete
13 December 2012 8:00 am	Walton County, FL	HSDR	SAD/Mobile	CWRB Complete
2nd Qtr (FY 2013)				
January 2013	Cancelled			
February 2013	Cancelled			
21 March 2013	Cancelled			
3rd Qtr (FY 2013)				
26 April 2013 1:00 pm	Boston Harbor, MA – Followup CWRB No.2	NAV	NAD/New England	15 March
3 May 2013 8:00 am	Morganza to the Gulf of Mexico, LA	HSDR	MVD/New Orleans	22 March
“ 1:00 pm	Orestimba Creek, San Joaquin River Basin, CA	FRM	SPD/Sacramento	“
29 May 2013	TBD			17 April
21 June 2013 8:00 am	Searsport, ME	NAV	NAD/New England	10 May
“ 1:00 pm	Encinitas and Solana Beach Shoreline Protection Project, San Diego County, CA	HSDR	SPD/Los Angeles	“
4th Qtr (FY 2013)				
30 July 2013	TBD			18 June
23 August 2013 8:00 am	Lynnhaven River Basin, VA	ENV	NAD/Norfolk	12 July
“ 1:00 pm	Upper Ohio Navigation	NAV	LRD/Pittsburgh	“
18 September 2013	TBD			7 August
1st Qtr (FY 2014)				
25 October 2013	TBD			13 September
14 November 2013	TBD			3 October
17 December 2013	TBD			5 November
2nd Qtr (FY 2014)				
January 2014	TBD			5 December
February 2014	TBD			5 January
March 2014	TBD			5 February