

Applied Lessons Learned

- Early data gathering can help quantify key problems in the study area
 - ▶ What worked: USFWS Report - quantification of limiting factors
 - ▶ Room for improvement: quantification of fish stranding
- Sponsor-Corps-Landowner interfacing: clearly identify what outreach needs to happen, when, and by whom; earlier the better
- Naming conventions
- Model identification / certification
- Where appropriate, move forward with “early action” projects under other applicable authorities
 - ▶ Estuary Restoration Act



NWD Lessons Learned

- More involvement/coordination on selection of habitat model to ensure supports plan formulation
- Continual vertical team monitoring, engagement and coordination on the PGM
- The ADM milestone meeting is important
- Current policies make it extremely difficult to justify setback levees in ecosystem restoration projects

