

SUMMARY

Total Number of Projects Assessed **164**

Number of Projects under review prior to 30 April 02 memo:

LRD	10
MVD	8
NAD	19
NWD	5
POD	10
SAD	4
SPD	20
SWD	0
	<hr/>
	76

Number of Projects Undergoing Assessment due to the Letter:

<u>Division/Project</u>	<u>Status</u>
LRD	0
MVD	0
NAD:	2
Brigantine Inlet to Great Egg Inlet, NJ (Absecon Island)	
Delaware Bay Coastline, Broadkill Beach, DE	
NWD	0
POD	0
SAD	0
SPD:	5
Tule River, CA	Study underway; est. comp. 1 Jul 02
Lower Sacramento Area Levee Restoration	Study underway; est. comp. 1 Jul 02
Mid-Valley Area Levee Restoration	Study underway; est. comp. 1 Jul 02
Upper Sacramento Area Levee Restoration	Study underway; est. comp. 1 Jul 02
	Ongoing GRR will require additional
	economical analysis, no time impact,
	completion est. 2nd qtr. FY06
Llagas Creek, CA	
SWD:	1
Graham, TX	Study Start June 02; est. comp. Sep 02
TOTAL	8

Number of Projects Assessed to date **80**