


US Army Corps
of Engineers®

CFO IPR
for
Deputy Commanding General

DCSRM, HQ USACE


December 22, 1998



US Army Corps
of Engineers®

Agenda


- | | |
|---------------------------|---------------|
| ● Items from Previous IPR | Ms. Sheridan |
| ● Commanders Assessment | COL Hutchison |
| ● Real Property Efforts | Mr. McNiff |
| ● Audit (CEAO) Feedback | Mr. Templeton |
| ● USAAA Comments | Mr. Bentz |
| ● Open Discussion | |



US Army Corps
of Engineers®

Previous IPR Items


- List of Due Outs (Policy to Field) to DCG.
- Provide AAA Milestones.
- Tell Commanders What Reports They Can Monitor for CFO Compliance.
- FWIS Note: CFO on DCSRM Home Page.
- Status on Net Cost Statement.
- Provide Commanders Complete List of CFO Issues.
- Provide Status of Funds Balance with Treasury.



US Army Corps
of Engineers®

List of Due Outs

- Guidance on Real Property
 - Target - 21 Sep 98
 - Published - 12 Nov 98
- Definitions & Classification of Assets (Intangible; heritage, etc.)
 - Target - Aug 98
 - Revised - 15 Jan 99
- PRIP Documentation
 - Target - Sep 98
 - Revised - 31 Dec 98




US Army Corps
of Engineers®

List of Due Outs

(continued)

- Long-term Receivables
 - Completed - 11 Dec 98
- Additions & Betterment to Capitalized Assets Funded by Multiple Appropriations
 - Estimate - 28 Dec 98
- Issue SQL Plus Guidance (Adequate Controls)
 - Estimate - 31 Dec 98
- Depreciation of Civil Works Assets
 - Estimate - 15 Jan 99




US Army Corps
of Engineers®

Previous IPR Items

(continued)

- Provide AAA Milestones based on feedback from MSC
 - Estimate - 13 Jan 99
- Tell Commanders What Reports They Can Monitor for CFO Compliance
 - Publish List - Estimate - 31 Dec 98
 - Publish Instructions - Estimate - 22 Jan 99
- CFO on DCSRM Home Page - 25 Nov 98
 - FWIS - Advertised




US Army Corps
of Engineers®

CFO on the RM Home Page

- **www.usace.army.mil/inet/functions/rm/**
- **Now there:**
 - **24 Nov 98 IPR to DCG**
 - **CEFMS SQL Queries Download**
 - **Link to Finance Center CFO Site**

- **Info Papers**
 - **Statement of Net Costs**
 - **CEFMS User Access Permissions**
 - **SQL Plus**
 - **General Ledger Asset Cost Tables**
 - **Reconciliation of Funds Balance with Treasury**
 - **Abnormal Balances**




US Army Corps
of Engineers®

Previous IPR Items

(continued)

- Status on Net Cost Statement
 - Crosswalk for CFO Reports for FY98 - 31 Dec 98
 - FY99 Reports Complete Programming - Jun 99
- DCSRM sent Memo providing Commanders a complete list of CFO Issues - 24 Nov 98




US Army Corps
of Engineers®

Fund Balance with Treasury

MS C / FOA	# ACTIVE SITES	# INACTIVE SITES	NET IMBALANCE as of 14 Dec 98	CORRECTION DATE
LRD	0	4	\$4,749,181	Jan-99
MVD	0	4	103,902	Dec-98
NAD	4	0	14,216,951	Mar-99
NWD	0	2	64,239	Dec-98
POD	1	1	2,561,754	Feb-99
SAD	0	3	3,284,389	Dec-98
SPD	1	2	661,156	Mar-99
SWD	0	2	113,020	Dec-98
HNC	0	1	0	Completed
TAC	1	0	1,110,626	Mar-99
ERDC	0	1	2,502	Jan-99
HECSA	1	0	7,001,714	Dec-98
UFC	1	0	2,451,068	Mar-99
Corporate	NA	NA	4,383,953	Jun-99
TOTAL	<u>9</u>	<u>20</u>	<u>\$40,704,455</u>	

✓ Completed and closed: Huntsville Center, Wilmington District



US Army Corps
of Engineers®

MSCs Self-Assessments

As of 30 November 1998

	MVD	NAD	SAD	NWD	LRD	POD	SPD	SWD	HNC	TAC	ERDC	HECSA
Labor Cost Transfers												
Asset Cost Table Reconciliation												
Intangible Assets												
Zero Valued Assets												
Treasury Reconciliation												
Delinquent Accounts Receivable												
Long-Term Accounts Receivable												



Compliant



Non-Compliant




Validating



N/A




Rating
Changed




US Army Corps
of Engineers®

MSCs Self-Assessments


through 30 November 1998






US Army Corps
of Engineers®

Real Estate






US Army Corps
of Engineers®

USACE CFO Real Property Reconciliation for Land


- Work Group tested and accepted script to record land tracts at project level.
- Confirmed limited data quality problems do exist.
- Land conversion process should begin in January 99 (already underway).
- RSSC develop plan to assist MSCs with Real Property Reconciliation prior to conversion



US Army Corps
of Engineers®

Reconciliation/Conversion Plan

- Deployment process will follow these steps:
 - Reports run to reconcile REMIS and CEFMS. Districts must reconcile before proceeding.
 - After reconciliation with RECONCAST report, RSSC will run a set of reports to assist District reconciliation and to insure detail data quality.
 - Upon completion of data cleanup, RSSC will run Project Level Land script in a test environment prior to production run at Districts.




US Army Corps
of Engineers®

Reconciliation/Conversion Plan

(Continued)


- We are starting the conversion with the simpler databases first, (e.g. Chicago, POD, etc.)
- We are updating the MSCs concerning concerning details of conversion.
- We will advise each MSC if a district fails the pre-requisite conversion tests and why it failed.
- Deadline for completion is 1 April 1999



US Army Corps
of Engineers®


Audit






US Army Corps
of Engineers®

USAAA






US Army Corps
of Engineers®

AAA Current Events

(since 11/24)

- Performing Monthly Queries of Issues
- Reviewed “Tract Rollup Scripts” at SAD
- Attended LRD CFO Conference
- Visited USACE FC to Work Statement Compilation
- Issued Lessons Learned Final Assessment Report




US Army Corps
of Engineers®

AAA Upcoming Events

(January)

- Evaluate Corps-wide Consolidated Financial Statements
- Issue FY 98 Financial Statement Draft Report
 - ◆ To Include Internal Control Reports
- Issue 3 Cycle Memos
 - ◆ Real Property, YE Closeout, Compilation



US Army Corps
of Engineers®

Discussion

