CEMP-EC
CECW-EP
CEPR-P

## DEPARTMENT OF THE ARMY U.S. Army Corps of Engineers Washington, DC 20314-1000

EP 715-1-7

Pamphlet No. 715-1-7

31 May 1999

## Procurement ARCHITECT-ENGINEER CONTRACTING

## TABLE OF CONTENTS

		Paragraph	Page
CHAPTER 1.	INTRODUCTION		
	Purpose	1-1	1-1
	Applicability	1-2	1-1
	References	1-3	1-1
	Distribution	1-4	1-1
	Acronyms	1-5	1-1
	Scope	1-6	1-1
	Background	1-7	1-1
	Responsibilities	1-8	1-2
	Training	1-9	1-2
	Internet Addresses	1-10	1-2
CHAPTER 2.	ACQUISITION PLANNING		
	Principles	2-1	2-1
	Responsibilities	2-2	2-1
	Definition of A-E Services	2-3	2-1
	General Considerations	2-4	2-1
	Small Business Considerations	2-5	2-1
	Acquisition Strategies and Plans	2-6	2-1
	Contract Types	2-7	2-2
	Selection of Contract Type	2-8	2-3
	A-E Contracting Process	2-9	2-3
	Time Standards	2-10	2-3
	Streamlining Techniques	2-11	2-3
CHAPTER 3.	ANNOUNCEMENT AND SELECTION		
	Principles	3-1	3-1
	General	3-2	3-1
	Responsibilities	3-3	3-1
	CBD Synopsis	3-4	3-1
	ACASS	3-5	3-2

CHAPTER 3.	ANNOUNCEMENT AND SELECTION	Paragraph	Page
(Continued)			
	Board Membership	3-6	3-3
	Selection Criteria	3-7	3-3
	General Procedures for Evaluation Boards	3-8	3-6
	Preselection Board	3-9	3-6
	Selection Board	3-10	3-7
	Approval of Selections	3-11	3-8
	Notifications	3-12	3-8
	Debriefings	3-13	3-8
	Disposition of SFs 254 and 255	3-14	3-9
	Special Cases	3-15	3-9
	EP 715-1-4	3-16	3-10
CHAPTER 4.	NEGOTIATION AND AWARD		
	Principles	4-1	4-1
	Responsibilities	4-2	4-1
	Regulatory Basis	4-3	4-1
	Negotiation Team	4-4	4-1
	Statement of Work	4-5	4-1
	Request for Price Proposal	4-6	4-2
	Preproposal Conference	4-7	4-2
	Partnering	4-8	4-2
	Service Contract Act	4-9	4-2
	Independent Government Estimate	4-10	4-3
	Fact-Finding Sessions	4-11	4-3
	Proposal Analysis and Prenegotiation Objectives	4-12	4-3
	Negotiation of FFP Contracts	4-13	4-3
	Negotiation of ID Contracts	4-14	4-5
	Subcontracting Plan	4-15	4-6
	Price Negotiation Memorandum	4-16	4-6
	Preaward Survey	4-17	4-6
	Contract Preparation and Award	4-18	4-7
	Task Order Issuance	4-19	4-7
	NAF Contracts	4-20	4-7
CHAPTER 5.	CONTRACT ADMINISTRATION AND MANAGEMENT		
	Introduction	5-1	5-1
	Principles	5-2	5-1
	General	5-3	5-11
	Contracting Officer's Representative	5-4	5-1
	Quality Management	5-5	5-2
	ID Contracts	5-6	5-2
	Payments	5-7	5-2
	Subcontract Reporting	5-8	5-3
	Resolving Performance Problems	5-9	5-3
	Contract Closeout	5-10	5-3

		Paragraph	Page
CHAPTER 6.	PERFORMANCE EVALUATION		
	Principles	6-1	6-1
	Responsibilities	6-2	6-1
	Regulatory Background	6-3	6-1
	General Procedures	6-4	6-1
	Monitoring Performance	6-5	6-3
	Interim Evaluations	6-6	6-3
	Evaluation of A-E Performance after Completion of Design or Engineering Services	6-7	6-3
	Evaluation of A-E Performance after Completion of Construction	6-8	6-4
	Approval, Distribution and Revision of Evaluations	6-9	6-4
	Marginal and Unsatisfactory Performance	6-10	6-5
CHAPTER 7.	A-E RESPONSIBILITY MANAGEMENT PROGRAM		
	Introduction	7-1	7-1
	Principles	7-2	7-1
	Responsibilities	7-3	7-1
	Legal and Regulatory Background	7-4	7-2
	Implementation	7-5	7-3
	Funding	7-6	7-3
	Notification, Investigation and Recovery Procedures	7-7	7-4
	A-E Performance Evaluation and Contract Closeout	7-8	7-7
	Reporting	7-9	7-7
APPENDIX A	ACRONYMS		A-1
APPENDIX B	A-E CONTRACTING PROGRAM CHECKLIST		B-1
APPENDIX C	A-E CONTRACT/TASK ORDER CHECKLIST		C-1
APPENDIX D	INTERNET ADDRESSES FOR A-E CONTRACTING		D-1
APPENDIX E	CLASSIFICATION OF CONTRACTS AS A-E SERVICES	6	E-1
APPENDIX F	ENVIRONMENTAL SERVICES		F-1
APPENDIX G	A-E CONTRACTING PROCESS		G-1
APPENDIX H	TYPICAL DURATIONS FOR A-E CONTRACTING ACT	IVITIES	H-1
APPENDIX I	STREAMLINING TECHNIQUES FOR A-E CONTRACTS TASK ORDERS	AND	l-1
APPENDIX J	STANDARD CBD SYNOPSIS FORMAT FOR A-E SERV	ICES	J-1
APPENDIX K	FXAMPLE CBD SYNOPSIS FOR FIRM-FIXED-PRICE C	ONTRACT	K-1

		Page
APPENDIX L	EXAMPLE CBD SYNOPSIS FOR INDEFINITE DELIVERY CONTRACT	L-I
APPENDIX M	A-E CONTRACT ADMINISTRATION SUPPORT SYSTEM (ACASS)	M - I
APPENDIX N	EXAMPLE SELECTION SCORING SYSTEM	N-I
APPENDIX O	EXAMPLE PRESELECTION BOARD REPORT	O-I
APPENDIX P	EXAMPLE SELECTION BOARD REPORT	P-I
APPENDIX Q	ADVANCE SELECTION PROCESS	Q-I
APPENDIX R	REQUEST FOR PRICE PROPOSAL INSTRUCTIONS	R-I
APPENDIX S	INDEPENDENT GOVERNMENT ESTIMATES	S-I
APPENDIX T	A-E COST INFORMATION	T-I
APPENDIX U	A-E PRICE PROPOSAL ANALYSIS	U-I
APPENDIX V	INSTRUCTIONS FOR DD FORM 2631	V-I
APPENDIX W	A-E LIABILITY ACTION FLOWCHART	W-I
APPENDIX X	DETERMINATION OF A-E LIABILITY DAMAGES	X-I
APPENDIX Y	A-E LIABILITY COLLECTION AND SETTLEMENT	Y-I
APPENDIX Z	AERMP REPORTS	Z-1
LIST OF FIGURES		
FIGURE Z-I	ENG FORM 4858-R, ANNUAL AERMP REPORT	Z-2
FIGURE Z-2	ENG FORM 4858A-R, QUARTERLY A-E LIABILITY CASE REPORT	Z-4