

CEMP-RA

DEPARTMENT OF THE ARMY  
U.S. Army Corps of Engineers  
Washington, DC 20314-1000

EP 75-1-2

Pamphlet  
No. 75-1-2

20 November 2000

Explosives  
UNEXPLODED ORDNANCE (UXO) SUPPORT DURING HAZARDOUS, TOXIC, AND  
RADIOACTIVE WASTE (HTRW) AND CONSTRUCTION ACTIVITIES

TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 1. INTRODUCTION		
General	1-1	1-1
Responsibilities	1-2	1-2
Functional Roles	1-3	1-2
CHAPTER 2. STATEMENT OF WORK/INDEPENDENT GOVERNMENT ESTIMATES		
Introduction	2-1	2-1
Statement of Work	2-2	2-1
Preparation of the IGE	2-3	2-2
CHAPTER 3. PLANNING CONSIDERATIONS FOR UXO SUPPORT		
Introduction	3-1	3-1
Planning Documents	3-2	3-1
Work Plan	3-3	3-1
Explosives Siting Plan	3-4	3-2
Explosives Safety Submission	3-5	3-4
Personnel Qualifications and Work Standards	3-6	3-5
Training	3-7	3-5
Explosives Safety	3-8	3-5
Personal Protective Equipment	3-9	3-7
Fire Prevention	3-10	3-8
Emergency Procedures	3-11	3-8

## TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 4. GEOPHYSICAL DETECTION EQUIPMENT		
Introduction	4-1	4-1
Factors to Consider	4-2	4-1
Types of Instrumentation	4-3	4-1
Geophysical Investigation Performance	4-4	4-3
Test Plot	4-5	4-3
Calibration	4-6	4-3
Maintenance	4-7	4-4
CHAPTER 5. ANOMALY AVOIDANCE PROCEDURES DURING HTRW ACTIVITIES		
Introduction	5-1	5-1
Team Composition	5-2	5-1
Responsibilities	5-3	5-1
Authority	5-4	5-1
Access Surveys	5-5	5-1
Surface Soil Sampling	5-6	5-2
Passive Soil Gas Sampling	5-7	5-3
Active Soil Gas Sampling and Geoprobes	5-8	5-4
Subsurface Soil Sampling and Monitoring Well Installation	5-9	5-4
Test Pit and Trench Excavations	5-10	5-6
Groundwater Monitoring/Aquifer Characterization	5-11	5-7
UXO/OE Disposition	5-12	5-7
Quality Management	5-13	5-8
CHAPTER 6. UXO SUPPORT DURING CONSTRUCTION ACTIVITIES		
Introduction	6-1	6-1
UXO Team Composition	6-2	6-1
Responsibilities	6-3	6-2
Authority	6-4	6-2
Safety Support	6-5	6-2
Subsurface Clearance in Support of Construction Activities	6-6	6-3
UXO Destruction	6-7	6-6
Quality Management	6-8	6-10

## TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 7. PROCEDURES WHEN SUSPECT CHEMICAL WARFARE MATERIEL IS ENCOUNTERED		
Introduction	7-1	7-1
Response Procedures	7-2	7-1
APPENDIX A – REFERENCES		A-1
APPENDIX B – STATEMENT OF WORK- ANOMALY AVOIDANCE ACTIVITIES		B-1
APPENDIX C – STATEMENT OF WORK- UXO SUPPORT DURING CONSTRUCTION ACTIVITIES		C-1
GLOSSARY		Glossary-1