Lessons Learned

» Regional Project Delivery Team
» Managing risks
» Public education

» Collaboration with the Sponsor and
Stakeholders

> Documentation/Team Turnover
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