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Incorporation of Lessons Learned 
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BUILDING STRONG® US Army Corps of Engineers US Army Corps of Engineers 

Lessons Learned (con’t) 

• PDT turnover 
• Use of non-standard benefits 
• Changes in policy 
• Feasibility versus PED level design 
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Lynnhaven River Basin Ecosystem Restoration 

Study 
North Atlantic Division  Lessons 

Learned 
 

 
• Ecosystem Restoration plan formulation needs 

more rigorous oversight, which should be 
accomplished by the SMART Planning process. 

  
• More oversight is needed to support PDTs on the 

path to CWRBs, who are not familiar with the 
process.  
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