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Lessons Learned

Applied lessons from Rio Salado construction
Cost estimates, design, projected vegetation response

Ongoing Collaboration with stakeholders beneficial
Included stakeholders in entire study process, no issues during public review

Resolve Policy Issues Early
Plan formulation: measures and screening



• Site visit by RIT and policy reviewers
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