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FINAL
INDEPENDENT EXTERNAL PEER REVIEW REPORT

of

Revisions to the Fargo-Moorhead Metropolitan
Flood Risk Management Feasibility Study Report,
North Dakota and Minnesota

EXECUTIVE SUMMARY

Project Background and Purpose

Fargo-Moorhead is located on the Red River of the North, but the Wild Rice, Sheyenne, Maple,
and Rush Rivers in North Dakota and the Buffalo River in Minnesota also cross the study area.
The primary problem in the study area is a high risk of flood damage to urban infrastructure from
the Red River of the North, the Wild Rice River, the Buffalo River, and the Sheyenne River.
Fargo and Moorhead are on the west and east banks, respectively, of the Red River of the North,
approximately 453 river miles south of the mouth of the river at Lake Winnipeg in Manitoba,
Canada. The drainage area of the Red River of the North above the U.S. Geological Survey
gauging station at Fargo is approximately 6,800 square miles, of which about 2,175 square miles
do not contribute to runoff.

The Fargo-Moorhead metropolitan area has a relatively high risk of flooding. The highest river
stages usually occur as a result of spring snowmelt, but summer rainfall events have also caused
significant flood damage. The Red River of the North has exceeded the National Weather
Service flood stage of 17 feet in 52 of the past 108 years, and every year from 1993 through
2010. The study area is between the Wild Rice River, the Sheyenne River, and the Red River of
the North; interbasin flows complicate the hydrology of the region and contribute to extensive
flooding. Average annual flood damages in the Fargo-Moorhead metropolitan area are currently
estimated at more than $195.9 million.

The planning objectives of the study are to:

e Reduce flood risk and flood damages in the Fargo-Moorhead metropolitan area.

e Restore or improve degraded riverine and riparian habitat in and along the Red River of
the North, Wild Rice River (North Dakota), Sheyenne River (North Dakota), and Buffalo
River (Minnesota).

e Provide additional wetland habitat in conjunction with other project features.

e Provide recreational opportunities in conjunction with other project features.

A draft feasibility report recommending a project to address flood risk management, ecosystem
restoration, and recreation needs of the study area was completed by the U.S. Army Corps of
Engineers (USACE) St. Paul District in February 2010. An Independent External Peer Review
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(IEPR) of the draft feasibility report, Draft Environmental Impact Statement, and technical
appendices (DFR/EIS) was initiated in February 2010, and the documents to be reviewed were
provided to the IEPR panel in March 2010. The Final IEPR Report was completed in May 2010
and the USACE/IEPR panel comment and response process was completed in July 2010.

Subsequent higher level review within USACE resulted in substantive revisions to the
documents that had undergone IEPR. Generally these revisions do not affect the
recommendations of the study report, but pertain more to their associated impacts. These
revisions are considered sufficiently extensive to warrant an IEPR of those changes.

Independent External Peer Review Process

USACE is conducting an IEPR of Revisions to the Fargo-Moorhead Metropolitan Flood Risk
Management Feasibility Study (FS) Report, North Dakota and Minnesota (hereinafter Revised
Fargo-Moorhead FS). Battelle, as a 501(c)(3) non-profit science and technology organization
with experience in establishing and administering peer review panels for USACE, was engaged
to coordinate the IEPR of the Fargo-Moorhead DFR/EIS, as well as the IEPR of the Revised
Fargo-Moorhead FS. Independent, objective peer review is regarded as a critical element in
ensuring the reliability of scientific analyses. The IEPR was external to the agency and
conducted following USACE and Office of Management and Budget (OMB) guidance described
in USACE (2010), USACE (2007), and OMB (2004). This final report describes the IEPR
process, describes the panel members and their selection, and summarizes the Final Panel
Comments of the IEPR Panel (the Panel).

Per the USACE Statement of Work, Battelle contracted with the five panel members selected for
the Fargo-Moorhead DFR/EIS IEPR conducted in 2010. The final panel members covered
technical expertise in the following key areas: National Environmental Policy Act (NEPA) and
biology; hydrology and hydraulic engineering; geotechnical engineering; economics; and civil
design/construction cost engineering.

The Panel received electronic versions of the Revised Fargo-Moorhead FS documents, totaling
more than 3,300 pages, along with a charge that solicited comments on specific sections of the
documents to be reviewed. The charge was prepared by Battelle according to guidance provided
in USACE (2010) and OMB (2004). Charge questions were provided by USACE and included
in the draft and final Work Plans.

The USACE Project Delivery Team briefed the Panel and Battelle on the revisions during a kick-
off meeting held via teleconference prior to the start of the review. The Panel produced more
than 150 individual comments in response to the 61 charge questions.

IEPR panel members reviewed the Revised Fargo-Moorhead FS documents individually. The
panel members then met via teleconference with Battelle to review key technical comments, and
reach agreement on the Final Panel Comments to be provided to USACE. Each Final Panel
Comment was documented using a four-part format consisting of: (1) a comment statement;

(2) the basis for the comment; (3) the significance of the comment (high, medium, or low); and
(4) recommendations on how to resolve the comment. Overall, 16 Final Panel Comments were

Revised Fargo-Moorhead FS IEPR ii Battelle
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identified and documented. Of these, one was identified as having high significance, 11 had
medium significance, and four had low significance.

Results of the Independent External Peer Review

The panel members agreed among one another on their “assessment of the adequacy and
acceptability of the economic, engineering, and environmental methods, models, and analyses
used” (USACE, 2010; p. D-4) in the Revised Fargo-Moorhead FS document. Table ES-1 lists
the Final Panel Comments statements by level of significance. The full text of the Final Panel
Comments is presented in Appendix A of this report. The following statements summarize the
Panel’s findings.

Economics: The Panel found that the economic and construction cost analyses are sound and
comprehensive. However, the cost of the fish passage facilities does not appear to be justified
based on the limited time these facilities would be in operation. Additional analysis should be
performed to determine the importance of fish passage during flood season. In addition, the use
of the steady state hydraulic model for the metro area flood damages estimate is not fully
justified and therefore calls into question the benefit estimation for the Locally Preferred Plan
(LPP).

Engineering: The Panel found that hydrologic, hydraulic, and geotechnical analyses are sound
and comprehensive. The proposed project design is robust and resilient; however, the design
capacity of the system could be exceeded by extreme flood events. The proposed design of the
spoil piles could be improved by optimizing the maximum spoil pile height while considering
side slope stability, thereby minimizing land area requirements. Also, the report does not identify
whether the spoil piles could be used for agricultural purposes after completion of the
construction. This could affect project real estate costs.

The flood risk management plan is complicated and depends on the timely and correct operation
of the two gated structures controlling flows to the Red and Wild Rice Rivers in anticipation of
major flood events. An operation plan needs to be developed to define the process for predicting
major hydrologic events, responsibilities for gate operation, and long term maintenance and
periodic testing items. In addition, provisions need to be made for operation in case of a power
failure. A plan, along with assigned responsibilities, should be developed for real-time
adjustments to the operation of the two gate systems during flood events.

Environmental: The Panel found that the environmental analyses are sound and
comprehensive. However, the report does not address the effects of the project on amphibian
and reptile fauna. The placement of baffles or protruding rock boulders on the bottom of the fish
passages at the gate structures may result in entrainment and mortality due to high water
velocities expected during tainter gate closure. The high velocities may also create downstream
scour. In addition, the effect of water recession on fish escapement from the canal channel is not
analyzed. Finally, contemporary survey data describing potential impacts to freshwater mussels
during project construction are not provided.

Revised Fargo-Moorhead FS IEPR iii Battelle
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Table ES-1. Overview of 16 Final Panel Comments Identified by the Revised Fargo-
Moorhead FS IEPR Panel

Significance — High

The potential risks, both mechanical as well as hydrologic, associated with the operation
1 of the gates at the diversion control structures do not seem to be considered in the
feasibility analysis.

Significance — Medium

The risks and uncertainties associated with the performance of the hydraulic structures
under dynamic conditions are not fully addressed.

The impacts of overtopping of the CR17 tieback levee under extreme flood conditions
3 are not evaluated, and the related potential for increased damage and loss of life is not

well defined.

4 The limitation of the maximum spoil pile height to 15 feet is not discussed or justified in
the report.

5 The potential use of spoil piles for agricultural purposes, including those spoil piles that

serve as levees, may impact real estate costs.

The assumption that the total sediment load will divide in proportion to the amount of
6 water diverted may not be correct, and could have a negative impact on river morphology
downstream of the diversions.

The current design of fish passages does not consider the effects of high flow velocity on
7 the rock size used to protect against scour and fish collisions leading to an increase in
mortality.

The risk to migrating fish due to the operating hydraulics of the proposed Red River

£ control structure has not been fully considered.

9 The effect of water recession on fish escapement from the diversion channel has not
been analyzed, and may impact fish mortality.

10 The report does not address the impact of project construction and operation on mussel
populations.

11 The amphibian and reptile fauna have not been considered in the environmental impact
analysis.

There appear to be inconsistencies and overstated benefits associated with the use of
12 | the steady Phase Il hydraulic model to estimate expected annual damages in the metro
area of the Red River.

Significance — Low

Comparable hydrologic and hydraulic models and methods have not been used to
13 | develop the LPP and Federally Comparable Plan (FCP) and limit the ability to accurately
differentiate the impacts of the alternatives.

The economic analyses of the future “with” and “without project” conditions provided in

14 Appendix C and the Regional Economic Development section are inconsistent.

15 A sensitivity analysis has not been conducted to determine the flood fight success rate
needed to make the LPP or the FCP infeasible.

16 Costs for individual features are not provided in the Total Project Cost Summary (TPCS),
which impairs the ability to define annual project improvements.
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1. INTRODUCTION

Fargo-Moorhead is located on the Red River of the North, but the Wild Rice, Sheyenne, Maple,
and Rush Rivers in North Dakota and the Buffalo River in Minnesota also cross the study area.
The primary problem in the study area is a high risk of flood damage to urban infrastructure from
the Red River of the North, the Wild Rice River, the Buffalo River, and the Sheyenne River.
Fargo and Moorhead are on the west and east banks, respectively, of the Red River of the North,
approximately 453 river miles south of the mouth of the river at Lake Winnipeg in Manitoba,
Canada. The drainage area of the Red River of the North above the U.S. Geological Survey
gauging station at Fargo is approximately 6,800 square miles, of which about 2,175 square miles
do not contribute to runoff.

The Fargo-Moorhead metropolitan area has a relatively high risk of flooding. The highest river
stages usually occur as a result of spring snowmelt, but summer rainfall events have also caused
significant flood damage. The Red River of the North has exceeded the National Weather
Service flood stage of 17 feet in 52 of the past 108 years, and every year from 1993 through
2010. The study area is between the Wild Rice River, the Sheyenne River, and the Red River of
the North; interbasin flows complicate the hydrology of the region and contribute to extensive
flooding. Average annual flood damages in the Fargo-Moorhead metropolitan area are currently
estimated at more than $195.9 million.

The planning objectives of the study are to:

e Reduce flood risk and flood damages in the Fargo-Moorhead metropolitan area.

e Restore or improve degraded riverine and riparian habitat in and along the Red River of
the North, Wild Rice River (North Dakota), Sheyenne River (North Dakota), and Buffalo
River (Minnesota).

e Provide additional wetland habitat in conjunction with other project features.
e Provide recreational opportunities in conjunction with other project features.

A draft feasibility report recommending a project to address flood risk management, ecosystem
restoration and recreation needs of the study area was completed by the U.S. Army Corps of
Engineers (USACE) St. Paul District in February 2010. An Independent External Peer Review
(IEPR) of the draft feasibility report, Draft Environmental Impact Statement, and technical
appendices (DFR/EIS) was initiated in February 2010, and the documents to be reviewed were
provided to the IEPR panel in March 2010. The Final IEPR Report was completed in May 2010
and the USACE/IEPR panel comment and response process was completed in July 2010.

Subsequent higher level review within USACE resulted in substantive revisions to the
documents that had undergone IEPR. Generally these revisions do not affect the
recommendations of the study report, but pertain more to their associated impacts. These
revisions are considered sufficiently extensive to warrant an IEPR of those changes.

Revised Fargo-Moorhead FS IEPR 1 Battelle
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The objective of the work described here was to conduct an IEPR of the Revisions to the Fargo-
Moorhead Metropolitan Flood Risk Management Feasibility Study (FS) Report, North Dakota
and Minnesota (hereinafter Revised Fargo-Moorhead FS) in accordance with procedures
described in the Department of the Army, USACE Engineer Circular Civil Works Review Policy
(EC No. 1165-2-209) (USACE, 2010), USACE CECW-CP memorandum Peer Review Process
(USACE, 2007), and Office of Management and Budget (OMB) bulletin Final Information
Quality Bulletin for Peer Review (OMB, 2004). Battelle, as a 501(c)(3) non-profit science and
technology organization with experience in establishing and administering peer review panels,
was engaged to coordinate the IEPR of the Fargo-Moorhead DFR/EIS, as well as the IEPR of the
Revised Fargo-Moorhead FS. Independent, objective peer review is regarded as a critical
element in ensuring the reliability of scientific analyses.

This final report details the IEPR process, describes the IEPR panel members and their selection,
and summarizes the Final Panel Comments of the IEPR Panel on the existing environmental,
economic, and engineering analyses contained in the Revised Fargo-Moorhead FS. The full text
of the Final Panel Comments is presented in Appendix A.

2. PURPOSE OF THE IEPR

To ensure that USACE documents are supported by the best scientific and technical information,
USACE has implemented a peer review process that uses IEPR to complement the Agency
Technical Review (ATR), as described in USACE (2010) and USACE (2007).

In general, the purpose of peer review is to strengthen the quality and credibility of the USACE
decision documents in support of its Civil Works program. IEPR provides an independent
assessment of the economic, engineering, and environmental analysis of the project study. In
particular, the IEPR addresses the technical soundness of the project study’s assumptions,
methods, analyses, and calculations and identifies the need for additional data or analyses to
make a good decision regarding implementation of alternatives and recommendations.

In this case, the IEPR of the Revised Fargo-Moorhead FS was conducted and managed using
contract support from Battelle, which is an Outside Eligible Organization under Section
501(c)(3) of the U.S. Internal Revenue Code with experience conducting IEPRs for USACE.

3. METHODS

This section describes the methods followed in selecting the members for the IEPR Panel (the
Panel) and in planning and conducting the IEPR. The IEPR was conducted following procedures
described by USACE (2010) and in accordance with USACE (2007) and OMB (2004) guidance.
Supplemental guidance on evaluation for conflicts of interest (COIs) was obtained from the
Policy on Committee Composition and Balance and Conflicts of Interest for Committees Used in
the Development of Reports (The National Academies, 2003).

Revised Fargo-Moorhead FS IEPR 2 Battelle
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At the beginning of the Period of Performance (POP), Battelle held a kick-off meeting with
USACE to review the preliminary/suggested schedule, discuss the IEPR process, and address
any questions regarding the scope (e.g., clarify expertise areas needed for panel members). Any
revisions to the schedule were submitted as part of the final Work Plan.

Table 1 defines the schedule followed in executing the IEPR. Due dates for milestones and
deliverables are based on the POP date of April 21, 2011. Note that the work items listed in
Task 7 occur after the submission of this report. Battelle will enter the 16 Final Panel Comments
developed by the Panel into USACE’s Design Review and Checking System (DrChecks), a
Web-based software system for documenting and sharing comments on reports and
design documents, so that USACE can review and respond to them. USACE will provide
responses (Evaluator Responses) to the Final Panel Comments, and the Panel will respond
(BackCheck Responses) to the Evaluator Responses. All USACE and Panel responses will be
documented by Battelle.

Table 1. Revised Fargo-Moorhead FS IEPR Schedule

DUE
TASK ACTION DATE
Award/Effective Date (Start of Period of Performance) 4/21/2011
Review documents available 4/21/2011
1 Battelle submits draft Work Plan?® 4/29/2011
USACE provides comments on draft Work Plan 5/6/2011
Battelle convenes teleconference (if necessary) 5/6/2011
Battelle submits final Work Plan? 5/9/2011
Battelle requests input from USACE on the COI questionnaire 4/22/2011
5 USACE provides comments on COI questionnaire 4/25/2011
Battelle submits list of selected panel members ? 4/27/2011
USACE provides comments on selected panel members 4/28/2011
Battelle completes subcontracts for panel members 5/11/2011
3 USACE provides Charge to be included in Work Plan 4/28/2011
USACE/Battelle kick-off meeting 4/27/2011
4 Battelle sends review documents to IEPR Panel 5/12/2011
USACE/Battelle/Panel kick-off meeting 5/12/2011
Battelle and Panel member attend CWRB (to be determined) 9/23/2011
Panel members complete their individual reviews 6/6/2011
S Battelle convenes Panel Review Teleconference 6/10/2011
Panel members provide draft Final Panel Comments to Battelle 6/20/2011
6 Battelle submits Final IEPR Report to USACE # 7/7/2011
Revised Fargo-Moorhead FS IEPR 3 Battelle
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DUE
TASK ACTION DATE
Battelle inputs Final Panel Comments to DrChecks; Battelle provides
Comment Response template to USACE 7/11/2011
Battelle convenes teleconference with USACE to review the Comment
Response Process 7/11/2011
X USACE provides draft Evaluator Responses to Battelle 7/21/2011
7 Battelle convenes teleconference with Panel and USACE to discuss Final
Panel Comments, and draft responses 7/28/2011
USACE inputs final Evaluator Responses in DrChecks 8/3/2011
Battelle inputs the Panel's BackCheck Responses in DrChecks 8/11/2011
Battelle submits pdf printout of DrChecks project file 8/11/2011
End of Period of Performance 9/30/2011

? Deliverable.
® Task 7 occurs after the submission of this report.

3.2 Identification and Selection of IEPR Panel Members

Per the USACE Statement of Work, Battelle contracted with the five panel members selected for
the Fargo-Moorhead DFR/EIS IEPR conducted in 2010. The final panel members covered
technical expertise in the following key areas: National Environmental Policy Act (NEPA) and
biology; hydrology and hydraulic engineering; geotechnical engineering; economics; and civil
design/construction cost engineering.

Prior to contracting with the panel members, they were screened for the following potential
exclusion criteria or COls.> These COI questions were intended to serve as a means of
disclosure and to better characterize a candidate’s employment history and background.
Providing a positive response to a COI screening question did not automatically preclude a panel
member from serving on the Panel.

« Involvement by you or your firm? in any part of the Fargo-Moorhead Metropolitan Flood
Risk Management Feasibility Study, including the Draft Fargo-Moorhead Metro, Flood
Risk Management Project, Red River of the North, Fargo, North Dakota and Moorhead,
Minnesota, Feasibility Report, EIS, and supporting appendicies.

! Battelle evaluated whether scientists in universities and consulting firms that are receiving USACE-funding have sufficient
independence from USACE to be appropriate peer reviewers. See OMB (2004, p. 18), “....when a scientist is awarded a
government research grant through an investigator-initiated, peer-reviewed competition, there generally should be no question as
to that scientist's ability to offer independent scientific advice to the agency on other projects. This contrasts, for example, to a
situation in which a scientist has a consulting or contractual arrangement with the agency or office sponsoring a peer review.
Likewise, when the agency and a researcher work together (e.g., through a cooperative agreement) to design or implement a
study, there is less independence from the agency. Furthermore, if a scientist has repeatedly served as a reviewer for the same
agency, some may question whether that scientist is sufficiently independent from the agency to be employed as a peer reviewer
on agency-sponsored projects.”

Includes any joint ventures in which your firm is involved and if your firm serves as a prime or as a subcontractor to a prime.
Please clarify which relationship exists.
Revised Fargo-Moorhead FS IEPR 4 Battelle
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« Involvement by you or your firm? in any work related to the Red River of the North
Basin, including the Fargo-Moorhead Metropolitan Area.

« Involvement by you or your firm? in any work on the Red River Basin Reconnaissance
Study.

« Involvement by you or your firm? in the conceptual or actual design, construction, or
operation and maintenance of flood damage reduction projects in the Fargo-Moorhead
Metropolitan Area or the Red River of the North Basin.

e Current employment by the USACE.

« Involvement with paid or unpaid expert testimony related to the Red River of the North
Basin, including the Fargo-Moorhead Metropolitan Area.

o Current or previous employment or affiliation with the non-Federal sponsors, including
the City of Fargo, North Dakota, Cass County, North Dakota, the City of Moorhead,
Minnesota, Clay County, Minnesota or any of the following Federal, state, county, local,
and regional agencies, environmental organizations, and interested groups: the Red River
Basin Commission, International Red River Board, Red River Watershed Management
Board, North Dakota Red River Joint Water Resource District, Minnesota Department of
Natural Resources, Minnesota Pollution Control Agency, Minnesota Department of
Transportation, U.S. Fish and Wildlife Service, U.S. Environmental Protection Agency,
North Dakota Game, Fish and Parks, Fargo-Moorhead Metropolitan Council of
Governments, North Dakota State Water Commission, North Dakota Department of
Health, Federal Emergency Management Agency, North Dakota Wildlife Federation,
Buffalo Red River Watershed District, Cass County, North Dakota, Clay County,
Minnesota, Southeast Cass Water Resources District, Federal Aviation Administration,
Minnesota Natural Resource Conservation Service, North Dakota Natural Resource
Conservation Service, North Dakota Natural Resources Trust, National Wildlife
Federation, Minnesota Board of Water and Soil Resources, and currently working on
Fargo-Moorhead Metropolitan Area or Red River of the North Basin-related projects (for
pay or pro bono).

o Past, current, or future interests or involvements (financial or otherwise) related to the
Fargo-Moorhead Metropolitan Area.

o Current personal involvement with other USACE projects, including whether
involvement was to author any manuals or guidance documents for USACE. If yes,
provide titles of documents or description of project, dates, and location (USACE district,
division, Headquarters, Engineer Research and Design Center (ERDC), etc.), and
position/role. Please highlight and discuss in greater detail any projects that are
specifically with the St. Paul District.

« Current firm? involvement with other USACE projects, specifically those
projects/contracts that are with the St. Paul District. If yes, provide title/description,
dates, and location (USACE district, division, Headquarters, ERDC, etc.), and
position/role.

o Previous employment by the USACE as a direct employee or contractor (either as an

individual or through your firm?) within the last 10 years, notably if those
projects/contracts are with the St. Paul District. If yes, provide title/description, dates

Revised Fargo-Moorhead FS IEPR 5 Battelle
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employed, and place of employment (district, division, Headquarters, ERDC, etc.), and
position/role.

e Previous experience conducting technical peer reviews. If yes, please highlight and
discuss any technical reviews concerning flood risk reduction, and include the
client/agency and duration of review (approximate dates).

e Pending, current or future financial interests in the Fargo-Moorhead Metropolitan Area or
Red River of the North Basin related contracts/awards from USACE.

« Asignificant portion (i.e., greater than 50%) of personal or firm? revenues within the last
3 years came from USACE contracts.

e Any publicly documented statement (including, for example, advocating for or
discouraging against) related to the Fargo-Moorhead Metropolitan Flood Risk
Management Feasibility Study, including the Draft Fargo-Moorhead Metro, Flood Risk
Management Project, Red River of the North, Fargo, North Dakota & Moorhead,
Minnesota, Feasibility Report, EIS, and supporting appendices.

« Participation in relevant prior Federal studies relevant to this project:

e« USACE, May 1967. Flood Control Reconnaissance Report, Red River of the North
at Fargo, North Dakota, Section 205

e« USACE, May 1985. Fargo-Moorhead Urban Study
e International Joint Commission, November 2000. “Living with the Red”

e USACE, September 2001. Reconnaissance Study, Red River Basin, Minnesota,
North Dakota, South Dakota

e U.S. Department of the Interior, Bureau of Reclaimation, December 2007. Final
Environmental Impact Statement for the Red River Valley Water Supply Project

e« USACE, August 2004. Fargo-Moorhead and Upstream Feasibility Study
e Red River Diversion Fargo-Moorhead Metro Flood Risk
o Management Project Feasibility Study - Phase 4. USACE, April 2011

e  Supplemental Draft Feasibility Report and Environmental Impact Statement, Fargo-
Moorhead Metropolitan Area Flood Risk Management. USACE, April 2011.

« Participation in prior non-Federal studies relevant to this project such as,

e City of Fargo and City of Moorhead, June 2007, Fargo-Moorhead Downtown
Framework Plan Update

o City of Fargo, Fargo Southside Flood Control Project
e Flood risk management reduction project for Oakport Township, Minnesota.

o Isthere any past, present, or future activity, relationship, or interest (financial or
otherwise) that could make it appear that you would be unable to provide unbiased
services on this project? If so, please describe.

The five final reviewers were either affiliated with academic institutions or consulting
companies. Battelle established subcontracts with the panel members when they indicated their
willingness to participate and confirmed the absence of COls through a signed COI form.
USACE was given the list of candidate panel members, but Battelle made the final selections of

Revised Fargo-Moorhead FS IEPR 6 Battelle
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the Panel. Section 4 of this report provides names and biographical information on the panel
members.

Prior to beginning their review and within one day of their subcontracts being finalized, all
members of the Panel attended a kick-off meeting via teleconference planned and facilitated by
Battelle in order to review the IEPR process, the schedule, communication procedures, and other
pertinent information for the Panel.

3.3  Preparation of the Charge and Conduct of the IEPR

Charge questions were provided by USACE and included in the draft and final Work Plans. In
addition to a list of 61 charge questions/discussion points, the final charge included general
guidance for the Panel on the conduct of the peer review (provided in Appendix B of this final
report).

Battelle planned and facilitated a final kick-off meeting via teleconference during which USACE
presented project details to the Panel. Before the meeting, the IEPR Panel received an electronic
version of the final charge as well as the Revised Fargo-Moorhead FS documents and reference
materials listed below. The documents and files in bold font were provided for review; each
panel member focused his or her review on particular sections of the revised project documents
as specified by USACE. Other documents listed below were provided for reference or
supplemental information only.

e Draft Main Report/Draft EIS

e Appendix A: Hydrology

e Appendix B: Hydraulics

e Appendix C: Economics

e Appendix D: Other Social Effects

e Appendix E: Cultural Resources

e Appendix F: Environmental

e Appendix G: Real Estate

e Appendix H: Credit to Existing Levees

e Appendix I: Geotechnical Engineering
e Appendix J: Structural

e Appendix K: Civil Engineering

e Appendix L: Cost Engineering

e Appendix M: Recreation and Aesthetics
e Appendix N: Not Used

e Appendix O: Plan Formulation

e Appendix P: Non-Structural

e Appendix Q: Public Involvement and Coordination
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e Appendix R: DEIS Public and Private Comments Received

e Appendix S: DEIS Public and Private Summarized Comments and Corps Responses

e Plan Plates

e AE Appendix (“Attachment 5 — Consultant’s Report”)

e USACE guidance Civil Works Review Policy (EC 1165-2-209) dated January 31, 2010
e CECW-CP Memorandum dated March 31, 2007

e Office of Management and Budget’s Final Information Quality Bulletin for Peer Review
released December 16, 2004.

Throughout the review period, USACE was available to provide additional documents at the
request of panel members. These additional documents were provided to Battelle and then
disseminated to the Panel as supplemental information only and were not part of the official
review:

e Fargo-Moorhead Metro Feasibility Study History and Context for Follow up IEPR.

3.4 Review of Individual Comments

The Panel was instructed to address the charge questions/discussion points on a comment-
response form provided by Battelle. At the end of the review period, the Panel produced
approximately 150 individual comments in response to the charge questions/discussion points.
Battelle reviewed the comments to identify overall recurring themes, areas of potential conflict,
and other overall impressions. As a result of the review, Battelle summarized the 150 comments
into a preliminary list of 21 overall comments and discussion points. Each panel member’s
individual comments were shared with the full Panel in a merged individual comments table.

35 IEPR Panel Teleconference

Battelle facilitated a 4-hour teleconference with the Panel so that the panel members, many of
whom are from diverse scientific backgrounds, could exchange technical information. The main
goal of the teleconference was to identify which issues should be carried forward as Final Panel
Comments in the Final IEPR Report and decide which panel member would serve as the lead
author for the development of each Final Panel Comment. This information exchange ensured
that the Final IEPR Report would accurately represent the Panel’s assessment of the project,
including any conflicting opinions. The Panel engaged in a thorough discussion of the overall
positive and negative comments, added any missing issues of high-level importance to the
findings, and merged any related individual comments. In addition, Battelle confirmed each
Final Panel Comment’s level of significance to the Panel.

At the end of these discussions, the Panel identified 15 comments and discussion points that
should be brought forward as Final Panel Comments.
3.6 Preparation of Final Panel Comments

Following the teleconference, Battelle prepared a summary memorandum for the Panel
documenting each Final Panel Comment (organized by level of significance). The memorandum
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provided the following detailed guidance on the approach and format to be used to develop the
Final Panel Comments for the Revised Fargo-Moorhead FS:

o Lead Responsibility: For each Final Panel Comment, one panel member was identified
as the lead author responsible for coordinating the development of the Final Panel
Comment and submitting it to Battelle. Battelle modified lead assignments at the
direction of the Panel. To assist each lead in the development of the Final Panel
Comments, Battelle distributed the merged individual comments table, a summary
detailing each draft final comment statement, an example Final Panel Comment
following the four-part structure described below, and templates for the preparation of
each Final Panel Comment.

o Directive to the Lead: Each lead was encouraged to communicate directly with other
IEPR panel members as needed and to contribute to a particular Final Panel Comment. If
a significant comment was identified that was not covered by one of the original Final
Panel Comments, the appropriate lead was instructed to draft a new Final Panel
Comment.

o Format for Final Panel Comments: Each Final Panel Comment was presented as part of a
four-part structure:

1. Comment Statement (succinct summary statement of concern)
2. Basis for Comment (details regarding the concern)

3. Significance (high, medium, low; see description below)

4. Recommendation(s) for Resolution (see description below)

o Criteria for Significance: The following were used as criteria for assigning a significance
level to each Final Panel Comment:

1. High: Describes a fundamental problem with the project that could affect the
recommendation, success, or justification of the project. Comments rated as high
indicate that the Panel analyzed or assessed the methods, models, and/or analyses and
determined that there is a “showstopper” issue.

2. Medium: Affects the completeness of the report in describing the project, but will not
affect the recommendation or justification of the project. Comments rated as medium
indicate that the Panel does not have sufficient information to analyze or assess the
methods, models, or analyses.

3. Low: Affects the understanding or accuracy of the project as described in the report,
but will not affect the recommendation or justification of the project. Comments
rated as low indicate that the Panel identified information (tables, figures, equations,
discussions) that was mislabeled or incorrect, or data or report sections that were not
clearly described or presented.

o Guidance for Developing Recommendations: The recommendation section was to
include specific actions that USACE should consider to resolve the Final Panel Comment
(e.g., suggestions on how and where to incorporate data into the analysis, how and where
to address insufficiencies, areas where additional documentation is needed).

During preparation of the Final Panel Comments, an additional issue was identified for which the
panel determined a Final Panel Comment should be developed. At the end of this process, 16
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Final Panel Comments were prepared and assembled. Battelle reviewed and edited the Final
Panel Comments for clarity, consistency with the comment statement, and adherence to guidance
on the Panel’s overall charge, which included ensuring that there were no comments regarding
either the appropriateness of the selected alternative or USACE policy. There was no direct
communication between the Panel and USACE during the preparation of the Final Panel
Comments. The Final Panel Comments are presented in Appendix A of this report.

4. PANEL DESCRIPTION

Per the USACE Statement of Work, Battelle contracted with the five panel members selected for
the Fargo-Moorhead DFR/EIS IEPR conducted in 2010. An overview of the credentials of the
final five members of the Panel and their qualifications in relation to the technical evaluation
criteria is presented in Table 2. More detailed biographical information regarding each panel
member and his or her area of technical expertise is presented in the text that follows the table.
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Table 2. Revised Fargo-Moorhead FS IEPR Panel: Technical Criteria and Areas of Expertise

NEPA and Biology (one expert needed)
Familiar with large, complex Civil Works Projects with high public and
interagency interests

Kulik

X

- Garcia | Spaulding

Greene

Particular knowledge of fisheries biology

Experience with fish passage, migration, and spawning

Knowledge of flood risk management projects

Familiar with all NEPA requirements

Familiarity with wetland and riparian ecology of the Upper Midwest

Familiarity with the USACE planning process (beneficial)

XXX |X|X|X| X

Familiar with large, complex Civil Works Projects with high public and

) . X
interagency interests

Experience in hydrology and hydraulic engineering in large public

works projects, associated flood risk management, diversion channel X
design, large river control structures

Familiar with standard USACE hydrologic and hydraulic computer X
models

Experience with computer simulation of large river systems X
Experience with physical modeling of large river systems X

projects

Experience in the analysis and design of flood risk/reduction type X
projects, especially

Modeling seepage and slope stability analyses in soft clay soils X
Cold climate project experience X
Familiar with large, complex Civil Works Projects with high public and X
interagency interests

Experience in the design and construction of levees and floodwalls, X
foundations for bridges, large river control structures, dams

Familiar with earthwork required for the construction of levee/floodwall X

Familiar with major excavation for diversion channels
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Economics (one expert needed)
Experience directly related to water resource economic evaluation or
review

~ Garcia | Spaulding

Familiar with large, complex Civil Works Projects with high public and
interagency interests

Familiar with the USACE flood risk management analysis and benefit
calculations, including use of standard USACE computer programs

Experience with the National Economic Development analysis
procedures, including those specifically related to flood risk
management

Civil Design/Construction Cost Engineering

(one expert needed)

Demonstrated experience in performing cost engineering/construction
management for all phases of flood risk management, or related
projects

Familiar with large, complex Civil Works Projects with high public and
interagency interests

Familiar with cost engineering related to similar flood risk
management projects across the U.S., including those taking place in
cold climates

Experience in associated contracting procedures, total cost growth
analysis, and related cost risk analysis

Familiar with the construction industry




Marcelo Garcia, Ph.D., P.Eng.

Role: This panel member was chosen primarily for his hydrologic and hydraulic engineering
experience and expertise.

Affiliation: University of Illinois, Urbana-Champaign

Dr. Marcelo Garcia, P.Eng., is the Chester and Helen Siess Professor and the Director of the
Ven Te Chow Hydrosystems Laboratory in the Department of Civil and Environmental
Engineering at the University of Illinois, Urbana-Champaign. He received his MSCE and Ph.D.
in civil engineering from St. Anthony Falls Hydraulics Laboratory at the University of
Minnesota. He has 27 years of experience in hydrologic and hydraulic engineering, and is a
licensed professional engineer in Santa Fe, Argentina. His areas of expertise include river
mechanics and sediment transport; environmental hydraulics; and water resources engineering.

Dr. Garcia has conducted hydrologic and hydraulic studies for the Parana Medio Dam in
Argentina, the John Compton Dam in St. Lucia, West Indies, and the Valenciano Reservoir in
Puerto Rico, and has directed development of a real-time hydrologic-hydraulic model for the $3
billion Deep Tunnel Troubled Asset Relief Program (TARP) project in Chicago, Illinois.
Additionally, he has performed flood hazard analysis for Pilar, Paraguay, flood tunnel design in
Buenos Aires, Argentina, and was responsible for the design of the flood control channel
restoration for the Rio Piedras, Puerto Rico. Recently he worked on the design of a diversion
scheme for flood control in Guayaquil, Ecuador. Dr. Garcia has also designed several spillways
to prevent drowning accidents at low-head dams on the Fox and Vermillion Rivers in Illinois,
and has also designed canoe chutes and fish passages for streams in Illinois and Kansas.

For more than 20 years he has taught graduate courses in open channel flow, hydraulic
engineering and sediment transport that make use of USACE computer river models, and has
published and lectured extensively on computer river modeling, including meandering streams
and vegetated channels. Dr. Garcia has modeled several rivers numerically, including the
Chicago River, Bubbly Creek and the Chicago Sanitary and Ship Canal (CSSC), the Fox River,
the Wabash River, and the St. Clair River between Canada and the USA. Dr. Garcia has also led
several physical movable-bed model studies, including erosion and sedimentation of the
Minnesota River at Mankato, Minnesota, and bridge pier scour in the Tanana River, Alaska.

Dr. Garcia served as the editor-in-chief of the ASCE Manual of Engineering Practice 110
“Sedimentation Engineering” and the International Journal of Hydraulic Research (IAHR) from
2001 to 2006, and recently represented the United States in the sedimentation studies and
computational modeling of the St. Clair River for the International Great Lakes Commission.

Dr. Garcia was the 2006 recipient of the ASCE/EWRI/COPRI Hans Albert Einstein Award for
contributions to the field of river engineering and sediment transport, and has authored or co-
authored more than 200 peer reviewed publications and technical reports. He is a member of the
American Society of Civil Engineers (ASCE), the International Association of Hydro-
Environmental Engineering and Research (IAHR), the American Geophysical Union (AGU) and
the National Academy of Engineering of Argentina.
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Douglas Spaulding, P.E.

Role: This panel member was chosen primarily for his geotechnical engineering experience and
expertise.

Affiliation: Spaulding Consultants, LLC

Mr. Douglas Spaulding, P.E. is a Principal with Spaulding Consultants, LLC, responsible for
dam and levee design and inspection. He has 43 years of experience as a geotechnical engineer.
He earned his MSCE from Purdue University, and is a Certified Professional Engineer in
Wisconsin, North Dakota, Michigan, and Minnesota.

Mr. Spaulding served as Chief of Levee and Channel Design Section for USACE from 1973 to
1978, and managed environmental and technical studies for licensing or relicensing of more than
20 hydroelectric projects ranging in size from 600 kW to 1000 MW. As a FERC approved
facilitator, Mr. Spaulding has facilitated Potential Failure Mode Analysis for more than 60 earth,
arch, and gravity dams throughout the United States. He has served as the principal geotechnical
designer for six levee and flood control projects in the Red River valley, and has also conducted
geotechnical studies of levees in Red River to determine cause of levee cracking. Mr. Spaulding
has provided geotechnical design for eight levee and floodwall projects located in Minnesota,
North Dakota, and Wisconsin, and developed pile design for a pedestrian bridge in Grand Forks,
North Dakota. He is experienced in stability analyses and seepage analyses using finite element
techniques.

Mr. Spaulding has also served as a peer reviewer for the geotechnical design of various reaches
of the New Orleans Flood Control Project, and has provided dam safety training to USACE and
electric utility company operators for more than 25 years. Mr. Spaulding was responsible for the
geotechnical design of the Highway 75 Dam in Minnesota, and the rehabilitation projects for
more than 20 other dams throughout the United States. Mr. Spaulding’s experience with major
soft clays excavations for diversion channels includes the geotechnical design for the
Breckenridge Diversion Channel (Minnesota), the Wild Rice Felton Ditch Project (Minnesota),
the English Coulee Diversion Channel and control structure (Grand Forks, North Dakota), and
preliminary design for the Roseau Channel Improvement Project.

Mr. Spaulding is a member of the American Society of Civil Engineers, the Minnesota
Geotechnical Society, the Society of American Military Engineers, and the American Arbitration
Association.

Gretchen Greene, Ph.D.
Role: This panel member was chosen primarily for her economics experience and expertise.
Affiliation: Environ, International Corp.

Dr. Gretchen Greene is a senior economist with Environ, Inc. She earned her Ph.D. in food and
resource economics from the University of Florida in 1998. Dr. Greene has worked in
environmental valuation, economic development, socioeconomic analysis, recreation demand,
cost-benefit analysis, regulatory analysis, population projections, and forecasting urban water
demand.
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Dr. Greene has extensive experience with economic analysis of water resource development,
having worked on numerous Indian Water Rights litigation cases that hinge on benefit cost
analyses following the Principles and Guidelines for Water Resource Development, using the
National Economic Development (NED) approach. She also led the Dredged Material
Management Study: Risk-Based Analysis of the Lewiston Levee, which was part of a Dredged
Material Management EIS for the Snake River system, in which Dr. Greene estimated flood
damage reduction benefits of the Lewiston Levee system. Dr. Greene prepared a benefit-cost
economic analysis of various dredge plans, levee alterations, and dredged material disposal
options for the Walla Walla District of USACE. For this effort, she estimated flood damage
reduction benefits using the USACE Hydrologic Engineering Center’s (HEC) Flood Damage
Analysis (FDA) model. The model and results were operated and presented in a manner
consistent with USACE Engineering Manual 1110-2-1619, Risk Based Analysis for Flood
Damage Reduction Studies. A Monte Carlo simulation approach was used to perform a risk-
based analysis of flood damages over the project lifetime of the Lower Granite dam. Other costs
estimated included cleanup costs, emergency care costs, transportation losses, and nonphysical
damages such as lost wages, temporary housing, additional living expenses, and public
infrastructure. Environmental costs and benefits were also analyzed, including consideration of
effects of the project on endangered species, water quality, recreation, and wetlands. Dr. Greene
also oversaw the development of a socioeconomic analysis of the region, including projections
and a regional economic impact analysis.

In addition, Dr. Greene continues on-going research and work on the economic benefits of
environmental services. For example, she recently worked with the Carson Water
Subconservancy District to explore methods of calculating payments for ecological services to
the farmers who experience winter flooding. HEC-RAS output was used to develop the
estimates of the monetary value of attenuation, timing of floods (and emergency services costs),
and flow changes.

David Love, P.E.

Role: This panel member was chosen primarily for his civil design and construction cost
engineering experience and expertise.

Affiliation: Belt Collins West, Ltd.

Mr. David Love, P.E. has more than 38 years of experience in civil and water resource
engineering and is the Principal at Belt Collins West, Ltd., which specializes in drainage and
flood control projects in cold weather climates. He holds a B.S. in Engineering Physics from the
Colorado School of Mines and has completed graduate coursework in hydraulics at the
University of Colorado. He is also certified as a Professional Engineer in Colorado.

Mr. Love has completed dozens of floodplain and major drainageway masterplans, all of which
have included cost engineering related to flood risk. Each of these projects typically includes
flood damage and cost analysis under existing conditions; cost estimates to implement various
flood control improvements; estimates for flood damages and cost analysis under proposed
conditions; and a benefit-cost comparison. The recently completed South Platte River Flood
Control Improvement project in Denver, Colorado is the most recent example of many large,
complex projects with multiple project stakeholders on which he has worked. Mr. Love is
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experienced in developing construction cost estimates for flood control improvement projects
including flood proofing, as well as identifying long-term operation and maintenance costs for
these flood control projects. Mr. Love is familiar with contracting procedures through his project
experience working with local municipalities, special districts, various state and Federal
agencies, as well as private sector clients. Approximately half of Mr. Love’s project history has
been related to the design and preparation of construction documents followed by a quality
assurance (QA) role during construction activities. The QA experience has ranged from periodic
site visits to observe construction activities to full-time construction management.

Mr. Love has been a featured speaker at several professional conferences and has given multiple
engineering-related lectures at the University of Colorado’s Schools of Engineering and
Environmental Design at Boulder, Colorado. He has also taught construction inspection courses
to multiple public works employees. Mr. Love is a member of the American Society of Civil
Engineers, American Council of Engineering Consultants, Colorado Association of Stormwater
and Floodplain Managers, Association of State Floodplain Managers, National Society of
Professional Engineers, and past president of the Professional Engineers of Colorado, Boulder
Chapter.

Brandon Kulik

Role: This panel member was chosen primarily for his NEPA and biology experience and
expertise.

Affiliation: Kleinschmidt Associates

Mr. Brandon Kulik serves as a senior fisheries biologist at Kleinschmidt Associates. He
received his M.S. degree in Aquatic Zoology from DePauw University in 1978, with his thesis
focused on large river fish assemblages in the Ohio River and the effects of power generation
and water quality on fish distributions. He has also received training in Fish Passageways and
Diversion Facilities from the U.S. Fish and Wildlife Service.

Mr. Kulik has more than 32 years of experience in the design, execution, and reviews of
environmental studies pertaining to fish passage, ecology, instream flow and aquatic habitat
evaluations, and the bio-response of large river ecosystems to fish passage, habitat, and water
quality changes. He has extensive dam and fish passage design experience in the Mohawk River
of New York and the Saco and Kennebec Rivers of Maine, and has conducted radio telemetry
and other tracking studies evaluating fish movement in the Narraguagus, Sheepscot, and
Kennebec Rivers of Maine. Mr. Kulik has a strong working knowledge of flood risk
management due to his involvement on interdisciplinary teams of engineers, hydrologists, and
regulators evaluating flow control structures in New England, the mid-Atlantic, southeast, and
mid-western states. Mr. Kulik has also been involved in wetland and riparian ecology,
integrating botanical and riparian information for aquatic systems analyses for NOAA Atlantic
Salmon recovery projects in Maine, and has worked on teams resolving terrestrial, wildlife, and
botanical habitat issues for the East Branch Brandywine Pennsylvania study. He is familiar with
USACE planning processes as well as NEPA requirements, developing alternative analyses to
inform environmental decision-making, Federal licensing, and permitting processes for both the
Saluda and Santee-Cooper Projects.
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5. SUMMARY OF FINAL PANEL COMMENTS

The panel members agreed among one another on their “assessment of the adequacy and
acceptability of the economic, engineering, and environmental methods, models, and analyses
used” (USACE, 2010; p. D-4) in the Revised Fargo-Moorhead FS document. Table 3 lists the 16
Final Panel Comment statements by level of significance. The full text of the Final Panel
Comments is presented in Appendix A. The following statements summarize the Panel’s
findings.

Economics: The Panel found that the economic and construction cost analyses are sound and
comprehensive. However, the cost of the fish passage facilities does not appear to be justified
based on the limited time these facilities would be in operation. Additional analysis should be
performed to determine the importance of fish passage during flood season. In addition, the use
of the steady state hydraulic model for the metro area flood damages estimate is not fully
justified and therefore calls into question the benefit estimation for the LPP.

Engineering: The Panel found that hydrologic, hydraulic, and geotechnical analyses are sound
and comprehensive. The proposed project design is robust and resilient; however, the design
capacity of the system could be exceeded by extreme flood events. The proposed design of the
spoil piles could be improved by optimizing the maximum spoil pile height while considering
side slope stability, thereby minimizing land area requirements. Also, the report does not identify
whether the spoil piles could be used for agricultural purposes after completion of the
construction. This could affect project real estate costs.

The flood risk management plan is complicated and depends on the timely and correct operation
of the two gated structures controlling flows to the Red and Wild Rice Rivers in anticipation of
major flood events. An operation plan needs to be developed to define the process for predicting
major hydrologic events, responsibilities for gate operation, and long term maintenance and
periodic testing items. In addition, provisions need to be made for operation in case of a power
failure. A plan, along with assigned responsibilities, should be developed for real-time
adjustments to the operation of the two gate systems during flood events.

Environmental: The Panel found that the environmental analyses are sound and
comprehensive. However, the report does not address the effects of the project on amphibian
and reptile fauna. The placement of baffles or protruding rock boulders on the bottom of the fish
passages at the gate structures may result in entrainment and mortality due to high water
velocities expected during tainter gate closure. The high velocities may also create downstream
scour. In addition, the effect of water recession on fish escapement from the canal channel is not
analyzed. Finally, contemporary survey data describing potential impacts to freshwater mussels
during project construction are not provided.
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Table 3. Overview of 16 Final Panel Comments Identified by the Revised Fargo-
Moorhead FS IEPR Panel

Significance — High

The potential risks, both mechanical as well as hydrologic, associated with the operation
1 of the gates at the diversion control structures do not seem to be considered in the
feasibility analysis.

Significance — Medium

The risks and uncertainties associated with the performance of the hydraulic structures
under dynamic conditions are not fully addressed.

The impacts of overtopping of the CR17 tieback levee under extreme flood conditions
3 are not evaluated, and the related potential for increased damage and loss of life is not

well defined.

4 The limitation of the maximum spoil pile height to 15 feet is not discussed or justified in
the report.

5 The potential use of spoil piles for agricultural purposes, including those spoil piles that

serve as levees, may impact real estate costs.

The assumption that the total sediment load will divide in proportion to the amount of
6 water diverted may not be correct, and could have a negative impact on river morphology
downstream of the diversions.

The current design of fish passages does not consider the effects of high flow velocity on
7 the rock size used to protect against scour and fish collisions leading to an increase in
mortality.

The risk to migrating fish due to the operating hydraulics of the proposed Red River

€ control structure has not been fully considered.

9 The effect of water recession on fish escapement from the diversion channel has not
been analyzed, and may impact fish mortality.

10 The report does not address the impact of project construction and operation on mussel
populations.

11 The amphibian and reptile fauna have not been considered in the environmental impact
analysis.

There appear to be inconsistencies and overstated benefits associated with the use of
12 | the steady Phase Il hydraulic model to estimate expected annual damages in the metro
area of the Red River.

Significance — Low

Comparable hydrologic and hydraulic models and methods have not been used to
13 | develop the LPP and Federally Comparable Plan (FCP) and limit the ability to accurately
differentiate the impacts of the alternatives.

The economic analyses of the future “with” and “without project” conditions provided in

L Appendix C and the Regional Economic Development section are inconsistent.

15 A sensitivity analysis has not been conducted to determine the flood fight success rate
needed to make the LPP or the FCP infeasible.

16 Costs for individual features are not provided in the Total Project Cost Summary (TPCS),
which impairs the ability to define annual project improvements.
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The potential risks, both mechanical as well as hydrologic, associated with the
operation of the gates at the diversion control structures do not seem to be
considered in the feasibility analysis.

Basis for Comment:

For the purpose of the feasibility analysis, the Red River control structure gates were
operated within the HEC-RAS model to maintain a set flow stage at the United States
Geological Survey (USGS) gage at Fargo, North Dakota. The opening of the gates
determines the amount of flow diverted towards the North Dakota diversion channel and
as such directly affects the success of the project. The gates were operated to reduce the
peak flow discharge in the river while impounding water upstream. Flow staging and
storage rely on the appropriate functioning and operation of the gates during a flood.
Increasing the number of smaller gates at the structure may make it possible to operate
the gates more easily, since larger gates are more difficult to operate, and at the same
time allow for some redundancy in the event of a failure and/or problems during a flood.

Furthermore, the report does not make it clear (1) how the gates will be operated once the
project is built and future flood events produce hydrographs that are different from the
ones used for design purposes, and (2) who will be responsible for making these
decisions. If the operation of the gates at the diversion control structures is subjected to
risks that have not been fully evaluated (e.g., power failure, debris accumulation), the
gates may be incapable of handling a flood event before they can be repaired or could
even fail during a flood. Although incorporating additional gates would increase the
ultimate cost of the structure, such an augmentation could provide more flexibility in the
final design of the diversion control structure.

Significance — High:

Gate operation malfunction and subsequent repairs could adversely affect the success of
the project, as they may be expensive and require more than one flood season to
complete. In addition, the gates need to be operated properly during a flood in order for
the staging and storing strategy to work successfully.

Recommendations for Resolution:

1. Conduct a detailed study that combines the unsteady HEC-RAS model with the gate
operation algorithm and 3D Computational Fluid Dynamics (CFD) modeling of the
control structures with the goal of developing “operation rules” that could be applied
either manually or automatically to ensure the success of the project. The flood
hydrology should be incorporated on a real time basis into the operation of the gates.

2. Include a discussion in the Fargo-Moorhead Metropolitan Flood Risk Management
Feasibility Study (FMMFS) that clearly identifies the entity responsible for operation
of the gate system.

3. Consider the possibility of having a larger number of smaller gates at the control
structure that can be used to throttle the flow more effectively and that can be
operated in case of emergency.
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The risks and uncertainties associated with the performance of the hydraulic
structures under dynamic conditions are not fully addressed.

Basis for Comment:

The design of the diversion and flow control structures, as well as the fish passages, was
simplified for the purpose of the feasibility analysis. There is still uncertainty about how
the hydraulic structures will perform under dynamic conditions (i.e., during a flood). For
the purpose of the hydraulic modeling, the structures are represented as in-line structures,
as explained in Appendix C. However, some of the proposed hydraulic structures are
not conventional and do not have a design standard (e.g., the tributaries are intersected by
the diversion channel in the Locally Preferred Plan (LPP); therefore there is a risk that
they will not perform as expected. Such structures can become bottle-necks, affecting
the partition of flows and reducing the conveyance of the diversion channel. There is also
uncertainty concerning the design of the fish passage structures since their hydraulic
performance was not tested for a wide range of flow conditions.

Both physical and mathematical modeling could be used to assess the performance and
operation of the hydraulic structures under dynamic conditions. Proper operation of the
gates at the Red River control structure, including fish passage conditions, could improve
performance of the hydraulic structures, and lowering of high stages could achieve
further reduction in flood damage.

Significance — Medium:

A more detailed analysis of the performance and operation of the proposed
unconventional hydraulic structures under dynamic conditions is required to understand
how these structures will function.

Recommendations for Resolution:

1. Use physical and mathematical modeling to assess the performance and operation of
the hydraulic structures under dynamic conditions (Abad et al., 2009).

2. Use the modeling results from the performance assessment noted in the first
recommendation to generate rating curves for the hydraulic structures that can be
incorporated in the hydrologic and hydraulic engineering design.

Literature cited

Abad, J.D., Waratuke, A., Barnas, C. and M.H. Garcia (2009). Hydraulic model study of canoe
chute and fish passage for the Chicago River North Branch dam. World Environmental and
Water Resources Congress, Great Rivers, Kansas City, Kansas.
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The impacts of overtopping of the CR17 tieback levee under extreme flood
conditions were not evaluated, and the related potential for increased damage and
loss of life was not well defined.

Basis for Comment:

The CR17 tieback levee is the proposed levee associated with Storage Area 1. The
FMMFS Main Report states that a “portion of the CR17 tieback levee would be at an
elevation lower than the other tie-back levees in order to act as an emergency spillway for
extreme events that exceed the 0.2-percent chance event design capacity of the project.”
(Paragraph 3.7.2). According to Hydraulic Structures Appendix F, paragraph F3.3.2, the
CR17 tieback levee would have a maximum height of approximately 19 feet.

The report and appendices do not indicate that a dam breach evaluation has been
performed for the failure of the CR17 levee under these conditions. Since the CR17
levee would essentially function as a dam, the hazard potential for this structure should
be evaluated and defined. However, if further analysis indicates that there is potential
loss of life associated with a breach of the CR17 tieback levee, the cost impacts
associated with addressing these concerns would not have a significant impact on the
benefit cost ratio (e.g., these costs would likely be on the order of $500,000 to
$1,000,000, which is minor in comparison to the total project cost estimate).

Significance — Medium:

Overtopping of this levee under an extreme flood event (i.e., 0.2% flood event) could
create a dynamic flood wave that would cause increased downstream damage and the
potential for loss of life.

Recommendations for Resolution:

1. Revise the current report to indicate that the potential impacts associated with
overtopping of the CR17 tieback levee will be evaluated during the final design.
Include potential impacts such as downstream damage and the potential for loss of
life.

2. Evaluate the impacts of a dam breach for the CR17 levee due to overtopping during
final design stages. Include an assessment of potential downstream impacts and an
evaluation of the failure characteristics of the CR17 levee under overtopping flows.

3. Incorporate an overflow spillway design in this levee section if the evaluation of the
potential downstream hazard related to the dam breach for the CR17 levee is
significant. This levee section would likely be sited in the areas of lower
embankment height.
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The limitation of the maximum spoil pile height to 15 feet is not discussed or
justified in the report.

Basis for Comment:

The FMMFS Main Report describes the channel and spoil pile configurations, specifying
that the maximum spoil pile height will be 15 feet (paragraph 3.6.2). This number is also
cited in several places in the Geotechnical Appendix I, including in the tabulation in
Table 1-16. Although the discussion in paragraph 1.6.6.8 evaluates the impact of the spoil
piles upon stability in various reaches, it does not provide any justification for limiting
the maximum spoil pile height to 15 feet and this height limitation appears somewhat
arbitrary.

The combination of the wide diversion channel, flat slopes, and the large adjacent spoil
piles requires the acquisition of 8,054 acres of valuable agricultural land, which will be
the responsibility of the local sponsors (paragraph 3.14.2). Increasing the spoil pile
heights above 15 feet could reduce the project footprint and thereby the overall real estate
costs that will be borne by the local sponsors. The Panel recognizes that increased spoil
pile heights must satisfy stability criteria; however, the FMMFS Main Report and
Appendix | provide no evidence that stability evaluations were performed for spoil pile
heights greater than 15 feet.

Significance — Medium:

The maximum spoil pile height limitation affects the amount of acreage necessary to
purchase and therefore impacts the costs of the project.

Recommendations for Resolution:

1. Provide a narrative discussion in the FMMFS Main Report (paragraph 3.6.2)
describing why the maximum spoil pile height has been limited to 15 feet.

2. Include a discussion in Appendix I if the maximum spoil pile height of 15 feet is a
limitation associated with the stability of the channel and spoil pile slopes.

3. Conduct additional stability evaluations, if a spoil pile height greater than 15 feet can
reasonably be incorporated into the project, that precede the final design stages of the
project to optimize the configuration of the spoil piles and channel setbacks for each
reach. If a higher spoil pile is technically feasible, then an incremental cost analysis
should be completed to evaluate whether the cost savings in terms of increased real
estate would offset any increased construction costs.
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The potential use of spoil piles for agricultural purposes, including those spoil piles
that serve as levees, may impact real estate costs.

Basis for Comment:

Neither the FMMFS Main Report nor any of the appendices describe whether farming
will be allowed on the top of the spoil piles after the project is completed. On other
projects such as the Breckenridge Diversion Channel and the Wild Rice - Felton Ditch
Projects, topsoil obtained from beneath the spoil piles and from the channel excavation
was spread over the top of the spoil piles to allow farming after completion of the
respective projects. The land in the Fargo-Moorhead project area is generally very rich
agricultural land. If the majority of project spoil piles could be configured to allow
agricultural use, the overall real estate costs for the project would likely decrease.

The placement requirements (i.e., compaction) for the spoil pile material also may be
changed by the use of spoil piles as levee sections. Figure 28 in the FMMFS Main
Report shows that the water surface profile for the 500-year flood event will be above the
natural ground surface for a significant amount of the diversion channel length. In these
areas, the Panel assumes that the spoil piles will serve as a levee for extreme flood events.
The function of the spoil piles as levees was not discussed or described in any of the
sections of the Main Report or appendices. The use of spoil piles as levees may involve
special treatment of the spoil piles. Note that the reaches where the spoil piles serve as
levees may impose some limitations on the types of agricultural activities permissible.

Significance — Medium:

A decrease in project real estate acquisition costs may be realized if spoil piles can be
utilized for agricultural purposes in addition to serving as levees.

Recommendations for Resolution:

1. Include a discussion of potential agricultural use of the spoil piles in the FMMFS
Main Report.

2. Identify the sections of the spoil piles that serve as levees and discuss whether they
require any special treatment or have restrictions placed on them.

3. Review the cost estimates for local and real estate acquisition to reflect the future
potential use of spoil piles for agricultural purposes.
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The assumption that the total sediment load will divide in proportion to the amount
of water diverted may not be correct, and could have a negative impact on river
morphology downstream of the diversions.

Basis for Comment:

It is assumed in the analysis that because all of the affected rivers appear to be dominated
by the transport of fine suspended material, the diversion of a fraction of the river flow
will divert a proportional fraction of the total sediment load transported as suspended
sediment. However, this might not be the case because the amount of bedload diverted is
usually larger than the proportional amount of water diverted. This phenomenon is
known in the literature as the Bulle effect (Vanoni, 2006).

The amount of bedload transported by different streams could affect the bed morphology
upstream of hydraulic structures (e.g., weirs), as well as downstream of the diversions in
the river. A reduced incoming sediment load could result in erosion, while a reduced
sediment transport capacity could cause river bed accretion followed by an increase in
flood stage.

Significance — Medium:

Analyzing the response of the river morphology upstream and downstream of the Red
River control structure is required to understand of the project performance.

Recommendations for Resolution:

1. Analyze the sediment loads in the Red River to determine how much is transported in
suspension and how much as bedload for a wide range of flow conditions (Garcia,
2008).

2. Use sediment rating curve to determine morphological response of the Red River
downstream of the diversion structure.

3. Repeat analysis to assess effect of diversions on the morphology of tributaries.

Literature cited

Garcia, M.H. (ed.) (2008). ASCE Manual of Engineering Practice 110, Sedimentation
Engineering: Processes, Measurements, Modeling, and Practice. Reston, Virginia. 1150 pp.

Vanoni, V.A. (ed.) (2006). Sedimentation Engineering: Classic Edition. Reston, Virginia.
418 pp.
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The current design of fish passages does not consider the effects of high flow velocity
on the rock size used to protect against scour and fish collisions leading to an
increase in mortality.

Basis for Comment:

A system of riffles and pools covered by rocks and boulders to protect against erosion is
incorporated in the design of the fish passages (Rodriguez et al., 2002). The combined
operation of fish passages and drop structures could result in high flow velocities inside
the fish passage and associated fish mortality due to impact against the large-sized rock
and boulders used to create riffles and to protect against scour. Fish injury or mortality
may occur when large, heavy fish collide with hard surfaces or when small fish are
entrained in shear zones (Bell, 1990). Further analysis may identify fishway engineering
design elements that can be refined to avoid a potential increase on fish mortality, and
prevent damage to the fish passage structure (Bell and DeLacey, 1972).

Significance — Medium:

The current design of fish passages to protect against structural damage due to scour
induced by high flow velocity could lead to an increase in fish mortality.

Recommendations for Resolution:

1. Conduct a study that uses a 3D CFD model to compute flow velocities for different
discharges in order to determine the minimum size of rock needed to prevent scour of
the fish passage while minimizing fish damage during high flow events (Abad et. al.,
2009).

2. Analyze the potential for fish injury or mortality under the hydraulic conditions
modeled.

3. Optimize the design of the fishway to produce flow velocities that are appropriate for
fish passage and do not damage the structure (Caisley and Garcia, 1999).

Literature cited

Abad, J.D., Waratuke, A., Barnas, C. and M.H. Garcia (2009). Hydraulic model study of canoe
chute and fish passage for the Chicago River North Branch dam. World Environmental and
Water Resources Congress, Great Rivers, Kansas City, Kansas.

Bell, M.C. and A.C. DelLacy (1972). A compendium of the survival of fish passing through
spillways and conduits. Fisheries Engineering Research Division, U.S. Army Corps of
Engineers, Portland, Oregon. 121 pp.

Bell, M.C. (1990). Fisheries handbook of engineering requirements and biological criteria.
Fisheries Engineering Research Division, U.S. Army Corps of Engineers, Portland, Oregon.

Caisley, M.E. and M.H. Garcia (1999). Canoe chutes and fishways for low-head dams: literature
review and design guidelines. Hydraulic Engineering Series No. 60 (UILU-99-2001), University
of Illinois at Urbana-Champaign. Civil Engineering Studies. January.
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Rodriguez, J. F., C.M. Garcia, and M.H. Garcia (2002). Mean flow and turbulence characteristics
in pool-riffle structures. Hydraulic Measurements & Experimental Methods, EWRI-IAHR, Estes
Park, Colorado. July.
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The risk to migrating fish due to the operating hydraulics of the proposed Red River
control structure has not been fully considered.

Basis for Comment:

The design of the Red River control structure calls for the operation of three 40-foot wide
gates to reduce the flow into the protected area. The design also calls for the use of
baffles and rip-rap rock to create flow diversity, naturalized flow conditions, and prevent
scour downstream of the gates. The Panel is concerned that the FMMFS Main Report
does not address a potential area of concern: under certain gate openings flow velocity
could reach values of up to 30 ft/s, resulting in an increased risk for fish mortality if they
become entrained by the flow under the gate. Fish entrained through the gates cannot
maintain swimming behavior, and therefore may be subject to collision or hydraulic
stress injury or mortality when passing through these structures at high velocities (Bell,
1990; Bell and De Lacey, 1972).

Significance — Medium:

The placement of baffles or protruding rock on the bottom of the river as diversion
control structures may result in entrainment and mortality of fish due to high water
velocities that often occur when the Tainter gates are closed and flow takes place through
the bottom gap.

Recommendations for Resolution:

1. Analyze the frequency and duration of operating hydraulics that could result in fish
mortality during periods of fish migration.

2. If the analysis shows a significant risk to fish, perform a study using a 3D CFD model
to assess the minimum size of rock needed to prevent scour of the area downstream of
the gates, as well as the best baffle design for dissipating energy and creating flow
diversity while minimizing potential fish damage (Abad et al., 2009).

Literature cited

Abad, J.D., Waratuke, A., Barnas, C. and M.H. Garcia (2009). Hydraulic model study of canoe
chute and fish passage for the Chicago River North Branch dam. World Environmental and
Water Resources Congress, Great Rivers, Kansas City, Kansas.

Bell, M.C. (1990). Fisheries handbook of engineering requirements and biological criteria.
Fisheries Engineering Research Division, U.S. Army Corps of Engineers, Portland, Oregon.

Bell, M.C. and A.C. DeLacy (1972). A compendium of the survival of fish passing through
spillways and conduits. Fisheries Engineering Research Division, U.S. Army Corps of
Engineers, Portland, Oregon. 121 pp.
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The effect of water recession on fish escapement from the diversion channel has not
been analyzed, which may impact fish mortality.

Basis for Comment:

The FMMES thoroughly analyzes the potential for fish stranding in the flood plain, but
only discusses the potential for fish stranding in the diversion channel as a function of
water level recession: “As water levels decrease, fish would be expected to respond by
migrating downstream out of the diversion channel” (p.255). The FMMFS also states,
without supporting documentation: “While it is possible that a few larger fish could be
lost in isolated pools within the diversion channel, it is believed that this would not be a
significant issue during project operations.” (p. 255).

The Panel is concerned that these assumptions overlook that the fact that debris such as
large trees and other dislodged alluvial or geologic material trapped in the diversion
channel may also accumulate in the diversion channel, blocking parts of the low flow
channel and thus preventing the escape of fish. Fish stranding during activities such as
impoundment draining (done for dam maintenance or removal) frequently requires fish to
be rescued to avoid stranding mortality. For example, a recent dam removal in a shallow
riverine impoundment with stream channel slopes and geometry similar to the proposed
diversion channel resulted in fish entrapped during a gradual drawdown, which required
implementing fish rescues and monitoring to avoid impacting this resource (Fort Halifax
Dam Removal, Winslow, Maine; Sargent, 2008).

Significance — Medium:

Failure to address the effect of water recession on fish escapement may cause (1)
overestimation of the ability of the diversion to evacuate fish and therefore provide
habitat connectivity, or (2) overlooking design and operation/maintenance considerations
needed to provide the desired level of fish passage.

Recommendations for Resolution:

1. Review the engineering design of the diversion channel relative to fish entrapment by
accumulating debris, and also the generalized FMMFS statement that this would not
be a significant issue.

2. If review indicates that the risk of fish stranding in the diversion channel is high,
include design alternatives, and/or rescue protocols, or a monitoring and adaptive
management strategy to address the issue of fish stranding in the diversion channel.

Literature cited

Sargent Corp. (2008). Fort Halifax Dam Removal, Winslow, Maine. http://www.sargent-
corp.com/public-works/46-fort-halifax-dam-removal-winslow-me.html.
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Comment 10

The report does not address the impact of project construction and operation on
mussel populations.

Basis for Comment:

The FMMFS Main Report discusses mussels briefly (Section 4.2.1.8.2), but does not
address the biological requirements of freshwater mussels. This project could have a
direct effect on mussel habitat (i.e., stream channel morphology and substrates) and an
indirect effect on populations, as mussels rely on fish movements for colonization. In-
river construction projects that could result in substrate disturbance, or temporary or
chronic dewatering of stream habitat, can result in mussel mortality. A mussel protection
or monitoring plan may be advisable to reduce impacts to these aquatic animals (Dunn, et
al., 2000; Wailer, et al., 1998).

Aspects of project operation that affect fish passage and habitat connectivity can also
impact mussel populations. Fish are key vectors for distributing mussel larvae, and
thereby serve an important role in maintaining mussel populations within an ecosystem.
Some mussel species even rely on a specific fish species as vector host. Although the
fish passage provisions of this project can benefit freshwater mussel populations by
enhancing habitat connectivity, Section 5 of the FMMFS Main Report does not discuss
the related potential benefits or impacts to mussel populations.

Significance — Medium:

Omission of an analysis and plan to address impacts and benefits to mussels will limit the
understanding of the project impacts.

Recommendations for Resolution:

1. Discuss whether the locally indigenous fish species are host species for applicable
mussel species.

2. Analyze how changes to stream channel habitat will affect both fish host species and
applicable mussel species, using existing project data. Account for both during
project construction and project operation.

3. Analyze fish passage as it affects migration for critical host fish species, based on
available literature and input from local fishery agency staff. Analyze how proposed
fish passage conditions will benefit mussel colonization.

Literature cited

Dunn, H. L., B.E. Sietman, and D.E. Kelner (2000). Evaluation of recent Unionid (Bivalvia)
relocations and suggestions for future relocations and reintroductions. Proceedings of the First
Freshwater Mollusk Conservation Society Symposium, Chattanooga, Tennessee, pp 169-183.

Wailer, D.L., J.J. Rach, W.G. Cope, and J.A. Luom (1993). A sampling method for conducting
relocation studies with freshwater mussels. J. Freshwater Ecol., 8:397-399.
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Comment 11

The amphibian and reptile fauna have not been considered in the environmental
impact analysis.

Basis for Comment:

The Panel is concerned that amphibians and reptile species that live in the project area
and rely on habitat that will be altered by this project are not acknowledged or discussed
in Section 4.2 of the FMMFS Main Report. No potential impacts are identified, and/ or
mitigation strategies discussed in Section 5 of the FMMFS Main Report.

The Panel notes that the FMMFS Main Report documents that floodplain wetlands will
be altered by this project and tributary channel diversions are proposed that will change
or eliminate certain stream reaches. Snapping turtles, painted turtles, and map turtles,
which may inhabit the project area, rely on aquatic riverine habitat for feeding and
reproduction. The proposed alterations to tributaries and the Red River could affect this
habitat use and local populations. Tree frogs and Blanding’s turtles rely on wetland-
habitat for feeding, shelter, reproduction, and overwinter hibernation functions
(Minnesota Department of Natural Resources). Increases, decreases, or changes to
wetland habitat resources can affect the local abundance and distribution of these species.

Significance — Medium:

Without knowing how the proposed alterations to tributaries and the Red River could
affect the habitat use and local populations of amphibian and reptile fauna, it is possible
that potential mitigation options are being overlooked.

Recommendations for Resolution:

1. Identify the indigenous reptiles and amphibian species that inhabit the project area
and require aquatic and wetland habitat as part of their life cycle; include this
information in Section 4 of the FMMFS Main Report.

2. Analyze project impacts on amphibian and reptilian habitat requirements using the
information on changes to wetland and riverine habitats already documented in the
FMMEFES Main Report, as well as other studies found in the literature.

3. Include a discussion of the impact analysis in Section 5.2 of the FMMFS Main Report
to add support to the proposed mitigation strategies.

Literature cited

Endangered, Threatened, and Special Concern Species of Minnesota: Blanding’s Turtles.
Environmental Review Fact Sheet Series, Minnesota Department of Natural Resources, Division
of Ecological Resources. Updated March 2008.
http://files.dnr.state.mn.us/natural_resources/animals/reptiles_amphibians/turtles/blandings_turtl

e/factsheet.pdf
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Comment 12

There appear to be inconsistencies and overstated benefits associated with the use of
the steady Phase 111 hydraulic model to estimate expected annual damages in the
metro area of the Red River.

Basis for Comment:

Additional information is needed in Appendix C to confirm how the hydrology was
incorporated in the damage estimates to understand whether the estimates of damages in
the metro area of the Red River are reasonable. Although the first paragraph in Appendix
C (Economics, p. C-24) states that the new hydrologic estimates include the use of “wet”
period flows for both the metro and non-metro areas, the water surface profiles (WSPs)
were developed using the steady Phase 111 hydraulic model for the metro area, and the
unsteady model for the non-metro areas. The Panel is concerned that the WSPs are not
being consistently used to estimate damages. Furthermore, there is little discussion of the
legitimacy of adopting this approach or its implications.

The issue is further compounded (p. C-60) by explaining that when the steady model
results are used in the metro areas and the unsteady results in the non-metro areas, the
model overstates Equivalent Expected Annual Damage (EEAD) and Equivalent Expected
Annual Benefit (EEAB) in cross-sections and understates EEAD in storage cells. The
overall result is to overstate benefits. The Appendix further states, “It is uncertain how
sensitive the [National Economic Development] NED identification and plan selection
are to this issue.” If the NED identification and plan selection might be sensitive to this
issue, then more clarification is needed.

But Significance — Medium:

Further discussion of hydraulic modeling and associated overestimate of project benefits
is required to determine if the NED identification and alternative selection is sensitive to
the use of the steady Phase Il hydraulic model for the metro areas.

Recommendations for Resolution:

1. Provide a more detailed explanation in Appendix C of the theoretical rationale for
using two different models to estimate damages.

2. Conduct an additional sensitivity analysis to demonstrate that the results of using the
unsteady model for the metro area do not affect the outcome of the entire study.
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Comment 13

Comparable hydrologic and hydraulic models and methods have not been used to
develop the LPP and Federally Comparable Plan (FCP) and limit the ability to
accurately differentiate the impacts of the alternatives.

Basis for Comment:

As presented in Appendix C, upstream staging and storage were used to estimate the
impacts of the LPP in Phase 4 with improved versions of hydrologic models for the
tributaries, as well as unsteady hydraulic models for flood routing. However, it would
seem that the same approach was not used to assess the impacts of the FCP. Given that
the improved hydrologic estimates for the flow contribution of the tributaries and the
storage upstream were not used for the analysis of the FCP, it is not possible to compare
the FCP results with those of the LPP. The two project alternatives were assessed using
different approaches.

Significance — Low

Comparable procedures and methods for analyzing the project alternatives are required to
ensure that the project objectives are achieved and so that the benefits and impacts of the
LPP and FCP can be estimated with the same level of accuracy and uncertainty.

Recommendations for Resolution:

1. Perform the Phase 4 hydrologic and unsteady hydraulic model analysis, which
includes upstream staging and storage for the FCP.

2. Estimate the impacts associated with the FCP, including the possibility of storage
upstream of the Red River Control Structure using the improved hydrologic and
hydraulic models.

3. Compare the results with those obtained for the LPP.
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Comment 14

The economic analyses of the future “with” and “without project” conditions
provided in Appendix C and the Regional Economic Development section are
inconsistent.

Basis for Comment:

In Appendix C, the future “with” and “without project” conditions assume the same
levels of growth. i.e., 266 acres per year (p. C-34, Section 3.7). However, in the Regional
Economic Development Section (p. C-62), a survey of business owners revealed that, in
the event of a failed flood fight, companies would leave the region. If these two
statements are considered consistent, they imply that in the “without project” scenario, no
flood fight failure is anticipated, but this contradicts the discussion of flood fights.

The growth scenario should be explained more completely, and if the “with” and
“without” scenarios are to be the same, a rationale should be provided. Additional
information is now available from Census 2010, and has been used in the Other Social
Effects Analysis (Appendix D). This information could improve the analysis of the
population size and support later assertions of growth (p. C-13).

Metrics for benefits and costs all depend upon a solid understanding of the baseline, so
the future baseline should be supported with a little more detail.

Significance — Low:

Updated information is needed to more fully define the “with” and “without project”
growth scenarios.

Recommendations for Resolution:

1. Include 2010 Census data and explain why the data depart or support the “without
project” baseline assumptions of growth.

2. Explain the methodology for using the same growth scenario for the “with” and
“without project” assumptions.
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Comment 15

A sensitivity analysis has not been conducted to determine the flood fight success
rate needed to make the LPP or the FCP infeasible.

Basis for Comment:

A discussion of uncertainty and risk requires a feasibility analysis of flood fight success.
In analyzing the ND35K option, a 30% flood fight success rate was found to make the
project unfeasible, and a 70% flood fight success rate was found to make the NED plan
unfeasible (Main Report, p. 109). However, no calculation was included for the flood
fight success rate needed to make the LPP (modified ND35K) or the FCP unfeasible.
Appendix O (p. O-9) states that the Vertical Team and the Agency Team Review (ATR)
concluded that a sensitivity analysis should be conducted on this issue to provide decision
makers with the information. Given that the LPP is a modified North Dakota alignment,
the Panel speculates that the level of flood fight success might be closer to the 30 % flood
fight success rate needed to make the LPP unfeasible. For the NED, it is not clear
whether the NED in the analysis was the original MN40K or the Short MN40K.

The discussion suggests that the sensitivity analysis may have been done with earlier
hydrologic results. This analysis would be more complete if current hydrology were
used on current alternatives to demonstrate how the results would change.

The ATR and Vertical Team did not include flood fight as a benefit in the “without
project” scenario. This is potentially confusing in understanding the context of the flood
damage estimates and benefit calculations. The sensitivity analysis should clarify how
the flood fight might fit in the benefit/cost calculations.

Significance Level: Low

The ATR directive to conduct a sensitivity analysis exploring how flood fighting might
affect the benefit/cost analysis does not currently provide decision makers with much
information because it does not relate to the LPP and the FCP alternatives.

Recommendations for Resolution:

1. Conduct a sensitivity analysis for the LPP and FCP to demonstrate how the
benefit/cost ratio would change if flood fighting were to be counted.

2. Demonstrate the highest level of flood fight success that will still make the project

feasible.

Apply the current hydrology to estimate the analysis provided in Recommendation 1.

Provide a few sentences of explanation for the sensitivity analysis.

Provide more explanation in the Main Report or in Appendix C about why the ATR

and Vertical Team decided not to count flood prevention benefits associated with the

flood fight in the “without project” scenario.

o~ w
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Comment 16

Costs for individual features are not provided in the Total Project Cost Summary
(TPCS), which impairs the ability to define annual project improvements.

Basis for Comment:

The previous version of the Fargo-Moorhead DFR/EIS included individual improvement
costs for each project facility after the TPCS, costs for individual features such as an
individual bridge or channel, and where they were located.

The project funding stream is variable and does not necessarily follow the anticipated
cash flow basis due to changes outside the control of the project. Including these costs
allows project planners to modify anticipated future construction budgets by adding or
subtracting project line items in any given year. If the TPCS does not include individual
feature costs, the reach of improvements constructed in a given year are difficult to define
if there are changes in the funding stream.

Significance — Low:

Individual cost features are needed to make changes in the budget for a given year due to
future funding constraints.

Recommendations for Resolution:

1. Include cost sheets for individual project facilities in a manner similar to those
presented in the previous version of the Fargo-Moorhead DFR/EIS to assist planners
in anticipating future construction modifications.
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Final Charge Questions and Guidance to the Peer Reviewers
for the
Revisions to the Fargo-Moorhead
Metropolitan Flood Risk Management Feasibility Study Report,
North Dakota and Minnesota

BACKGROUND

The Fargo-Moorhead metropolitan area is located on the Red River of the North, but the Wild
Rice, Sheyenne, Maple, and Rush Rivers in North Dakota and the Buffalo River in Minnesota
also cross the study area. This area has a relatively high risk of flooding, usually occurring as a
result of spring snowmelt, although summer rainfall events have also caused significant
damages. The Red River of the North has exceeded the National Weather Service flood stage of
17 feet in 52 of the past 108 years, and every year from 1993 through 2010. The study area is
between the Wild Rice River, the Sheyenne River, and the Red River of the North; interbasin
flows complicate the hydrology of the region and contribute to extensive flooding. Average
annual flood damages in the Fargo-Moorhead metropolitan area are currently estimated at over
$195.9 million.

A draft feasibility report recommending a project to address flood risk management, ecosystem
restoration, and recreation needs of the study area was completed by the U.S. Army Corps of
Engineers (USACE) St. Paul District in February 2010. An IEPR of the draft feasibility report,
Draft Environmental Impact Statement, and technical appendices was initiated in February 2010,
and the documents to be reviewed were provided to the expert panel in March 2010. The Final
IEPR Report was completed in May 2010 and the USACE/IEPR panel comment and response
process was completed in July 2010.

Subsequent higher level review within USACE resulted in substantive revisions to the
documents that had undergone IEPR. Generally these revisions do not affect the
recommendations of the study report, but pertain more to their associated impacts. These
revisions are considered sufficiently extensive to warrant an IEPR of those changes.

OBJECTIVES

The objective of this work is to conduct a follow-on independent external peer review (IEPR) of
the Fargo-Moorhead Metropolitan Flood Risk Management Feasibility Study Report
(hereinafter: Fargo-Moorhead Follow-On IEPR) in accordance with the Department of the Army,
USACE, Water Resources Policies and Authorities’ Civil Works Review Policy (EC 1165-2-209)
dated January 31, 2010, and the Office of Management and Budget’s Final Information Quality
Bulletin for Peer Review released December 16, 2004.

Peer review is one of the important procedures used to ensure that the quality of published
information meets the standards of the scientific and technical community. Peer review typically
evaluates the clarity of hypotheses, validity of the research design, quality of data collection
procedures, robustness of the methods employed, appropriateness of the methods for the
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hypotheses being tested, extent to which the conclusions follow from the analysis, and strengths
and limitations of the overall product.

The purpose of the IEPR is to assess the “adequacy and acceptability of the economic,
engineering, and environmental methods, models, and analyses used” (EC 1165-2-209; p. D-
4) for the revisions to the Fargo-Moorhead Metropolitan Flood Risk Management Feasibility
Study Report. The IEPR will be limited to technical review and will not involve policy review.
The IEPR will be conducted by the same panel of subject matter experts (i.e., IEPR panel
members) who performed the previous IEPR of the study report and have extensive experience
in engineering, economics, and environmental issues relevant to the project. They should also
have experience applying their subject matter expertise to flood risk management.

The Panel will be “charged” with responding to specific technical questions as well as providing
a broad technical evaluation of the overall project. Per EC 1165-2-209, Appendix D, review
panels should identify, explain, and comment upon assumptions that underlie all the analyses, as
well as evaluate the soundness of models, surveys, investigations, and methods.

The charge questions will mainly be focused on the proposed plan and the impacts of the
proposed plan (primarily upstream and downstream impacts, fish connectivity, geomorphology,
possible ice issues, and general environmental impacts). Review panels should be able to
evaluate whether the interpretations of analysis and the conclusions based on analysis are
reasonable. Reviews should focus on assumptions, data, methods, and models. The panel
members may offer their opinions as to whether there are sufficient analyses upon which to base
a recommendation.

DOCUMENTS PROVIDED

The following is a list of documents and reference materials that will be provided for the review.
The documents and files presented in bold font are to be reviewed. All other documents are
provided for reference.

Supplemental Draft Feasibility Report and Environmental Impact Statement, Fargo-
Moorhead Metropolitan Area, Flood Risk Management, April 2011

e Appendix A: Hydrology

e Appendix B: Hydraulics

e Appendix C: Economics

e Appendix D: Other Social Effects

e Appendix E: Cultural Resources

e Appendix F: Environmental

e Appendix G: Real Estate

e Appendix H: Credit to Existing Levees

e Appendix I: Geotechnical Engineering
e Appendix J: Structural
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Appendix K: Civil Engineering

Appendix L: Cost Engineering

Appendix M: Recreation and Aesthetics

Appendix N: Not Used

Appendix O: Plan Formulation

Appendix P: Non-Structural

Appendix Q: Public Involvement and Coordination
Appendix R: DEIS Public and Private Comments Received
Appendix S: DEIS Public and Private Summarized Comments and Corps Responses
Plan Plates

AE Appendix (“Attachment 5 — Consultant’s Report™)

Fargo-Moorhead Metro Feasibility Study History and Context for April 2011 IEPR
Review

USACE guidance Civil Works Review Policy (EC 1165-2-209) dated January 31, 2010
CECW-CP Memorandum dated March 31, 2007

Office of Management and Budget’s Final Information Quality Bulletin for Peer Review
released December 16, 2004.

B-3



SCHEDULE

DUE
ACTION DATE
Battelle sends review documents to IEPR Panel 5/12/2011
Conduct Peer Battelle/IEPR Panel kick-off meeting 5/12/2011
Review USACE/Battelle/Panel kick-off meeting 5/12/2011
Battel_le a_md pot(_ant|ally lead panel member attendance at CWRB 9/23/2011
(Confirming Option)
Panel members complete their individual reviews 6/6/2011
Battelle provides Panel merged individual comments and talking points
! 6/8/2011
for Panel Review Teleconference
Battelle convenes Panel Review Teleconference 6/9/2011
Battelle provides Final Panel Comments directive to Panel 6/10/2011
Prepare Final Panel members provide draft Final Panel Comments to Battelle 6/17/2011
Panel
Comments and | Battelle provides feedback to Panel on draft Final Panel Comments;
Final IEPR Panel provides revised draft Final Panel Comments per Battelle
Report feedback (iterative process)
Panel members finalize Final Panel Comments 6/28/2011
Battelle provides Final IEPR Report to Panel for review 6/30/2011
Panel provides comments on Final IEPR Report 7/1/2011
*Battelle submits Final IEPR Report to USACE 7/7/2011
Battelle inputs Final Panel Comments to DrChecks; Battelle provides 2/11/2011
Comment Response template to USACE
Battelle holds teleconference with Panel to review the Comment
. 7/11/2011
Response Process (if necessary)
USACE provides draft Evaluator Responses to Battelle 7/21/2011
Battelle provides the draft Evaluator Responses to the Panel 7/22/2011
Panel members provide Battelle with draft comments on draft Evaluator 7/27/2011
Responses (i.e., draft BackCheck Responses)
Comment Battelle holds teleconference with Panel to discuss draft BackCheck
v 7/27/2011
Clarification and | Responses
Response . .
P Battelle convenes teleconference with Panel and USACE to discuss
X 7/28/2011
Final Panel Comments, and draft responses
USACE inputs final Evaluator Responses in DrChecks 8/3/2011
Battelle provides Evaluator Responses to Panel 8/4/2011
Panel members provide Battelle with final BackCheck Responses 8/9/2011
Battelle inputs the Panel's BackCheck Responses in DrChecks 8/11/2011
*Battelle submits pdf printout of DrChecks project file 8/11/2011
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CHARGE FOR PEER REVIEW

Members of this IEPR Panel are asked to determine whether the technical approach and
scientific rationale presented in the Revisions to the Fargo-Moorhead Metropolitan Flood Risk
Management Feasibility Study Report, North Dakota and Minnesota, are credible and whether
the conclusions are valid. The Panel is asked to determine whether the technical work is
adequate, competently performed, properly documented, satisfies established quality
requirements, and yields scientifically credible conclusions. The Panel is being asked to provide
feedback on the economic, engineering, environmental resources, and plan formulation. The
panel members are not being asked whether they would have conducted the work in a similar
manner.

Specific questions for the Panel (by report section or Appendix) are included in the general
charge guidance, which is provided below.

General Charge Guidance

Please answer the scientific and technical questions listed below and conduct a broad overview
of the Revisions to the Fargo-Moorhead Metropolitan Flood Risk Management Feasibility Study
Report, North Dakota and Minnesota. Please focus your review on the review materials assigned
to your discipline/area of expertise and technical knowledge. Even though there are some
sections with no questions associated with them, that does not mean that you cannot comment on
them. Please feel free to make any relevant and appropriate comment on any of the sections and
appendices you were asked to review. In addition, please note the following guidance. Note that
the Panel will be asked to provide an overall statement related to 2 and 3 below per USACE
guidance (EC 1165-2-209; Appendix D).

1. Your response to the charge questions should not be limited to a “yes” or “no.” Please
provide complete answers to fully explain your response.

2. Assess the adequacy and acceptability of the economic and environmental assumptions
and projections, project evaluation data, and any biological opinions of the project study.

3. Assess the adequacy and acceptability of the economic analyses, environmental analyses,
engineering analyses, formulation of alternative plans, methods for integrating risk and
uncertainty, and models used in evaluating economic or environmental impacts of the
proposed project.

4. If appropriate, offer opinions as to whether there are sufficient analyses upon which to
base a recommendation.

5. Identify, explain, and comment upon assumptions that underlie all the analyses, as well as
evaluate the soundness of models, surveys, investigations, and methods.

6. Evaluate whether the interpretations of analysis and the conclusions based on analysis are
reasonable

7. Please focus the review on assumptions, data, methods, and models.

Please do not make recommendations on whether a particular alternative should be
implemented, or whether you would have conducted the work in a similar manner. Also please
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do not comment on or make recommendations on policy issues and decision making.
Comments should be provided based on your professional judgment, not the legality of the
document.

1. If desired, panel members can contact one another. However, panel members should not

contact anyone who is or was involved in the project, prepared the subject documents, or
was part of the USACE Independent Technical Review.

2. Please contact the Battelle Project Manager (Julian DiGialleonardo,
digialleonardoj@battelle.org) or Program Manager (Karen Johnson-Young, johnson-
youngk@battelle.org) for requests or additional information.

In case of media contact, notify the Battelle Program Manager immediately.

4. Your name will appear as one of the panel members in the peer review. Your comments
will be included in the Final IEPR Report, but will remain anonymous.

Please submit your comments in electronic form to Julian DiGialleonardo,
digialleonardoj@battelle.org, no later than June 6, 2011, 10 pm EDT.



mailto:digialleonardoj@battelle.org�
mailto:johnson-youngk@battelle.org�
mailto:johnson-youngk@battelle.org�
mailto:digialleonardoj@battelle.org�

Independent External Peer Review
Revisions to the Fargo-Moorhead Metropolitan Flood Risk Management Feasibility Study
Report, North Dakota and Minnesota

Final Charge Questions

GENERAL QUESTIONS

1.  Does the analysis of the recommended plan adequately address redundancy, resiliency,
or robustness for a concept design?

2. Are the quality and quantity of the surveys, investigations, and engineering sufficient
for a concept design?

3. Comment on the adequacy and acceptability of the economic, engineering, and
environmental methods, models, and analyses used.

4.  Are the interpretations of analysis and conclusions based on the analysis reasonable?

5. Are the uncertainties in the data and analyses, and associated risks, adequately
addressed and described to support the decision being made?

SECTION 1.0-STUDY INFORMATION
No questions.
SECTION 2.0 - NEED FOR AND OBJECTIVES OF ACTION
No questions.
SECTION 3.0 - ALTERNATIVES
Section 3.1 Plan Formulation Rationale
No questions.
Section 3.2 Management Measures and Preliminary Plans
No questions.
Section 3.3 Feasibility Phase 1

No questions.
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Section 3.4 Feasibility Phase 2, Screening #1
No questions.

Section 3.5 Phase 2, Screening #2
No questions.

Section 3.6 Feasibility Phase 3

6. Comment on whether the adjustments made during feasibility phase 3 are accurate,
realistic, and compressive.

Section 3.7 Feasibility Phase 4

7. Comment on whether the discussion of mitigation options is accurate, realistic, and
comprehensive.

Section 3.8 Comparison of Alternatives
No questions.

Section 3.9 Plan Selection
No questions.

Section 3.10 Risk and Uncertainty

8.  Comment on the use of non-standard hydrologic methods to account for climate change
variability.

9.  Comment on the completeness of the discussion of risk and uncertainty.

10. Comment on the extent to which the costs are consistent with and justified by the
detailed analysis

11. Are the cost and schedule risks accurate and realistic?
Section 3.11 Description of the MN35K Plan (Federally Comparable Plan)
No questions.

Section 3.12 Description of the Tentatively Selected Plan

12. Comment on whether the component features are adequately designed and sufficient for
satisfying the study objectives.
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13.  Comment on whether the discussion of mitigation options and environmental
commitments is accurate, realistic, and comprehensive.

14. Comment on the major assumptions used in the evaluation of the alternatives.

15. Comment if the engineering challenges associated with the tentatively recommended
plan have been adequately assessed.

Section 3.13 Implementation Requirements
16. Are the obstacles for implementing the tentatively selected plan clear identified?

SECTION 4.0 - AFFECTED ENVIRONMENT
Section 4.1 Environmental Setting of the Study Area

17. Does the information presented in this report support geographic scope of analysis?
Why or why not?

Section 4.2 Significant Resources

18. Comment on the accuracy of the predictions for future wetland acreage under the
baseline or without-project conditions relative to current laws, regulations, and conditions.

Section 4.2.1 Natural Resources
19. Comment on the comprehensiveness of the variables incorporated into this section.

20. Comment on whether rainfall patterns and other climate change-related impacts have
been considered thoroughly.

Section 4.2.2 Cultural Resources
No questions.
Section 4.2.3 Socioeconomic Resources
No questions.
SECTION 5.0 - ENVIRONMENTAL CONSEQUENCES
Section 5.1 Environmental Evaluation Methodology

No questions.
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Section 5.2 Effects on Significant Resources

21. Comment on whether the direct, indirect, and cumulative effects are adequately
evaluated and quantified in this section for the LPP and FCP.

22. Comment on the accuracy of the predictions for future wetland acreage under the
baseline, or without project conditions relative to current laws, regulations and
conditions.

23. Comment on the adequacy of the descriptions for the recreational opportunities
presented by the alternatives.

24. Comment on the thoroughness of the transportation considerations described.

25. Comment on the predicted impact of each alternative on wetland acreage in the project
area.

26. Comment on whether all potential fisheries and aquatic habitat that may be impacted by
each of the alternatives has been identified.

27. Comment on the predicted impact of each alternative on fish passage in the project
area.

28. Comment on the predicted impacts of each alternative on the endangered species
present in the project area.

29. Comment on the approach used for geomorphology assessment, section 5.2.1.3.
Section 5.3 Controversy
No questions.
Section 5.4 Cumulative Effects
No questions.
Section 5.5 Mitigation and Adaptive Management

30. Comment on the mitigation as to accuracy and comprehensiveness to address impacts
of the tentatively selected plan.

SECTION 6.0 - PUBLIC INVOLVEMENT, REVIEW AND CONSULTATION

No questions.
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SECTION 7.0 - LIST OF PREPARERS
No questions.
SECTION 8.0 - RECOMMENDATION

No questions.

APPENDIX A: HYDROLOGY

Since the last IEPR review, the hydrology Appendix has been expanded to incorporate the
recommendations of the Expert Opinion Elicitation (EOE). In support of hydraulic modeling
efforts, the study limits have been modified to include the Red River Basin between Hickson,
North Dakota and Emerson, Manitoba, Canada.

USACE carried out hydrological analysis for the Fargo-Moorhead Metro Feasibility Study
(FMMES) in four phases. During the first IEPR review, reviewers assessed the first phase
analysis along with the recommendations made by the EOE (Appendices A-1a and A-1b). Since
that review, USACE engineers have updated the analysis to incorporate the EOE
recommendations and have worked to provide hydrological analysis in support of expanded
hydraulic modeling from Hickson, North Dakota to Emerson, Manitoba, Canada. This expanded
analysis can be found in Appendices A-1c, A-2, A-3, 4a, and 4b of the Fargo Moorhead
Feasibility Study.

31. Comment on how the EOE recommendations were incorporated into the hydrological
analysis. Were their recommendations adopted appropriately?

32. Comment on the validity of the methods used to estimate flows (coincidental,
instantaneous annual peak flows, and mean daily) for analysis.

33. Comment on the assumptions used in generating frequency analysis and balanced
hydrographs throughout the basin (coincidental and annual instantaneous).

34. Comment on the methods used to analyze the complexities associated with local area
flow, reservoirs, breakout flows, hydrologic routing, and flood plain storage throughout
the study area. Where appropriate, were models utilized and is analysis reflective of
true basin conditions?

35. Comment on the assumptions made/appropriateness/validity of using coincidental flow-

frequency analysis and coincidental balanced hydrographs to determine the companion
flows to Red River mainstem frequency events along the tributaries.
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APPENDIX B: HYDRAULICS

Since the last IEPR, the hydraulic design has changed from a steady flow analysis to an unsteady
flow analysis to address downstream stage impacts due to the diversion project

36.

37.

38.
39.

40.

41.

42.

Comment on the plan for staging water upstream to reduce downstream stage impacts
and the risk and uncertainty involved in operation, ice effects, and geomorphologic
changes.

Comment on the suitability of unsteady HEC-RAS to model flow breakouts and flow
through a series of connected storage areas.

Comment on the benefits of having Storage Area 1 inside the area of protection.

Comment on the plan for sending water west out of the staging areas for events larger
than the 0.2% flood event.

Comment on the soundness and thoroughness of the engineering calculations and
modeling utilized.

Comment on the validity of the technical assumptions used to recommend the
alignment of the low flow, diversion flow, and tributary channels.

(PLAN PLATES) Please describe whether the utility of the channel diversion and
levee profiles is clearly stated and supported and if the profiles are fit-for-purpose in
terms of content and level of detail.

APPENDIX C: ECONOMICS

43.

44,

45.

46.

Comment on the methodology for the inventory of existing economic conditions and its
use to determine future with- and without-project conditions

Comment on the evaluation of expected annual and equivalent annual damage, benefits,
and costs

Comment on the definition of uncertainties and the analysis/discussion of project
performance.

Comment on the validity of assumptions in Section 3.3.3.2 of Appendix C (Economics)
for using the Phase I11 hydraulic model to estimate expected annual damages, benefits,
and project performance.

APPENDIX D: OTHER SOCIAL EFFECTS

47. Comment on the adequacy and comprehensiveness of the other social effects analysis.

APPENDIX E: CULTURAL RESOURCES

No questions.
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APPENDIX F: ENVIRONMENTAL

48.

49.

Comment on the accuracy and comprehensiveness of the analyses used to estimate the
acreage and types of impacts to wetlands.

Comment on the accuracy and comprehensiveness of the analyses used to determine the
Farmland Conversion Impact Rating.

APPENDIX G: REAL ESTATE

No questions.

APPENDIX H: GEOTECHNICAL ANALYSIS: CREDIT TO EXISTING LEVEES

No questions

APPENDIX I: GEOTECHNICAL DESIGN AND GEOLOGY

50.

51.

52,

Comment on the scope of the subsurface investigation and laboratory testing programs
used to define the subsurface conditions and selection of design parameters and any
implications these data might have on project pre-design considerations.

Comment on the adequacy of the information obtained from the subsurface
investigation to determine the impact of groundwater at the pre-design phase.

Comment on the geotechnical design methodology approach used to analyze the project
features along with the overall degree of conservatism employed in the seepage and
slope stability analyses.

APPENDIX J: STRUCTURAL

53.

54.

55.

56.

57,

Comment on the suitability and thoroughness of the technical assumptions used to
recommend proposed placement of bridge and hydraulic control structures.

Comment on the basic investigative techniques and interpretive methodologies used in
the engineering feasibility analysis.

Comment on the precision and comprehensiveness of the design assumptions used to
develop the cost estimates and preliminary bridge layout drawings.

Comment on the overall degree of conservatism employed in the consideration of ice
conditions and/or ice and flooding conditions within the conceptual level analyses.

Comment on the precision and comprehensiveness of the design assumptions and
parameters used to develop the concept level design for the hydraulic structures.
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APPENDIX K: CIVIL ENGINEERING
No questions.

APPENDIX L: COST

58. Comment on whether this appendix adequately describes the revised methods for
estimating the costs associated with project alternatives such as with the excavation and
construction of the diversion channel and the major hydraulic structures.

59. Comment on the appropriateness of the level of detail provided in the Total Project
Cost Summary (TPCS).

60. Comment on the appropriateness of the assumptions for the setup of the contractors
from the previous review as a single contractor to a Prime Contractor functioning as a
construction management firm with subcontractors doing work according to their
disciplin_es, as well as the appropriateness of the overall contractor overhead
assumptions.

APPENDIX M: RECREATION AND AESTHETICS
No questions.

APPENDIX N: NOT USED
No questions.

APPENDIX O: PLAN FORMULATION
No questions.

APPEDDIX P: NON STRUCTURAL
No questions.

APPENDIX Q: PUBLIC INVOLVEMENT AND COORDINATION
No questions.

APPENDIX R: DEIS COMMENTS
No questions.

APPENDIX S: DEIS COMMENT RESPONSES

No questions.
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FINAL OVERVIEW QUESTION

61. What is the most important concern you have with the document or its appendices that
was not covered in your answers to the questions above?
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