

APPENDIX L
TYPICAL DURATIONS FOR A-E CONTRACTING ACTIVITIES

| Contracting Activity | Duration (Calendar Days) | |
|--|--------------------------|------------|
| | Contract | Task Order |
| Synopsis Period | 30 | N/A |
| Preselection | 10 | N/A |
| Selection | 10 | N/A |
| Selection Approval | 3 | N/A |
| RFPP | 7 | 3 |
| SOW Review by A-E | 7 | 2 |
| Preproposal Conference | 2 | 1 |
| Revised SOW | 10 | 4 |
| Government Estimate | (9) | (7) |
| A-E Price Proposal | 14 | 7 |
| Proposal Analysis/PNO/PnM | 10 | 4 |
| Negotiation | 14 | 7 |
| Negotiation Documentation/PNM | 7 | 3 |
| Funding Certification | (7) | (7) |
| Contract/Order Preparation | 7 | 3* |
| Contract/Order Review and Award | 14 | 3* |
| TIME STANDARD | 145 | 37 |
| Notes: 1. See Appendix B for acronyms. 2. Durations in parentheses () are not on the critical path of the contracting process. 3. N/A = not applicable for task orders. 4. Asterisk (*) indicates activities applicable for preparation and issue of task orders scoped and negotiated by outside customers, such as Army installations. Total duration = 6 days. | | |