

CECW-CE

DEPARTMENT OF THE ARMY
U.S. Army Corps of Engineers
Washington, D.C. 20314-1000

ER 1110-1-12

Regulation
No. 1110-1-12

21 July 2006

Engineering and Design
QUALITY MANAGEMENT

TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
Chapter 1. INTRODUCTION		
Purpose	1-1	1-1
Applicability	1-2	1-1
Distribution Statement	1-3	1-1
References	1-4	1-1
Definitions	1-5	1-1
Quality Management System	1-6	1-1
Roles and Responsibilities	1-7	1-1
Project Quality Documents	1-8	1-1
Plan-Do-Check-Act Cycle	1-9	1-2
Chapter 2. 'PLAN' PHASE – QUALITY PLANS		
General	2-1	2-1
Quality Management Plan	2-2	2-1
Quality Control Plan (QCP)	2-3	2-1
Quality Assurance Plan (QAP)	2-4	2-2
Other Quality Related PMP Components	2-5	2-2
PMP/PGMP Approval	2-6	2-3
Chapter 3. 'DO' PHASE - QUALITY CONTROL		
General	3-1	3-1
Products	3-2	3-1
QCP Implementation	3-3	3-1
Field Investigation	3-4	3-1
Project Coordination	3-5	3-2
Quality Checks and Reviews	3-6	3-2
Project Delivery Team (PDT) Review	3-7	3-2
Independent Technical Review (ITR)	3-8	3-3

	<u>Paragraph</u>	<u>Page</u>
Biddability, Constructability, Operability and Environmental (BCOE) Review	3-9	3-3
Design Review and Checking System (DrChecks sm)	3-10	3-3
Documentation	3-11	3-3

Chapter 4. 'DO' PHASE - INDEPENDENT TECHNICAL REVIEW

General	4-1	4-1
ITR Objectives	4-2	4-1
ITR and Project Risk	4-3	4-2
ITR Team Membership	4-4	4-2
ITR Team and PDT Relationship	4-5	4-2
Seamless Review	4-6	4-2
Formal Reviews	4-7	4-3
Informal Reviews	4-8	4-3
Editorial Comments	4-9	4-3
Statement of Technical Review	4-10	4-3
Engineering Technical Appendices (ETA) for Civil Works Projects	4-11	4-4
District or Center Responsibilities	4-12	4-4
Regional Business Center Responsibilities	4-13	4-5

Chapter 5. 'DO' PHASE - QUALITY ASSURANCE

General	5-1	5-1
Responsibilities	5-2	5-1
QAP Implementation	5-3	5-1
Management of Technical Products	5-4	5-1
A-E Selection and Management	5-5	5-1
Other Districts and Government Agencies	5-6	5-2
Oversight	5-7	5-2
Documentation	5-8	5-2

Chapter 6. 'DO' PHASE - DESIGN RESPONSIBILITY

General	6-1	6-1
Designer of Record	6-2	6-1
Design Liability	6-3	6-1
Design Responsibility	6-4	6-1
Direct Supervisory Control	6-5	6-1

	<u>Paragraph</u>	<u>Page</u>
Professional Accountability	6-6	6-1
Procedures for Signature and Indication of Registration	6-7	6-2
Chapter 7. 'DO' PHASE – CONSTRUCTION QUALITY		
General	7-1	7-1
Engineering Support	7-2	7-1
O&M Plans, Manuals and Training	7-3	7-2
As-Built Drawings	7-4	7-3
Resident Management System (RMS)	7-5	7-3
Transfer and Warranties	7-6	7-3
Chapter 8. 'DO' PHASE - DESIGN-BUILD METHOD		
General	8-1	8-1
D-B Contractor Responsibilities	8-2	8-1
Project Delivery Team (PDT) Responsibilities	8-3	8-2
Chapter 9. 'CHECK' AND 'ACT' PHASES – CONTINUAL IMPROVEMENT		
General	9-1	9-1
Quality Management Review	9-2	9-1
After Action Review (AAR)	9-3	9-1
Lessons Learned	9-4	9-2
Best Practices	9-5	9-2
Quality Metrics	9-6	9-2
Process Improvement	9-7	9-3
Appendix A – References		A-1
Appendix B – Glossary		B-1
Appendix C – Acronyms		C-1
Appendix D – Resources, Processes and Tools		D-1
Appendix E – Sample Statements of Technical Review		E-1
Appendix F – Sample Quality Assurance (QA) Certification Forms		F-1
Appendix G – Responsibility for Structural Design		G-1
Appendix H – Federal Supremacy for Professional Licensing		H-1
Appendix I – Criteria Change Requests		I-1