

APPENDIX B
DATA ITEMS REPORTED TO HQUSACE

B-1. **DATA TO BE REPORTED.** All construction, operation and maintenance (O&M), and leased equipment activities that are contracted out and require plans and specifications are required to be upward reported to HQUSACE. Also, all A-E contracts are required to be upward reported to HQUSACE (see Chapter III paragraph 3-5.b. for a definition of A-E services). If the A-E service does not result in follow-on construction, it must be reported as a separate line item. In the case of indefinite delivery type (IDT) contracts the contract does not have to be broken down (see B-3.f.). A-E services include, but are not limited to, development of plans and specifications, planning documents, feasibility studies, investigations, general and feature design memoranda, and surveys. Reporting is to be initiated in accordance with data item "0052 - A-E Contract Requirement Receipt Date Actual".

B-2. **REPORTING FREQUENCY AND TIMES.** The above information must be transmitted to HQUSACE to the Military and Civil Progress Reporting System (MCPRS) data bases by all reporting organizations listed under Data Item 2105.

a. Monthly Status data base (Report 114-P5-0042) is due NLT 4 P.M. eastern time on the third working day of the month, twelve (12) times per year.

b. Quarterly Cost and Time Growth data base (Report 114-P5-0041) is due on the 10th of the month (or the first working day after the 10th of the month if the 10th is a holiday) following the end of the quarter, four (4) times per year.

c. Superfund Construction data base (Report 114-P5-0040) is due NLT 4 P.M. eastern time on the last working day of the month, twelve (12) times per year.

B-3. **MCPRS DATA ITEMS (REPORT 42).**

a. Notes:

(1) Data items with a (1) to the right of the data item number are required for upward reporting and will be added to the appropriate upward report in the first Program Library Tape (PLT) release of Oracle AMPRS.

(2) Data items with a (2) to the right of the data item number are computed from other required data items or are generated by AMPRS programs.

(3) New upward reported data items, October 1990 Systems Change Package are noted with an asterisk (*) to the right of the data item number.

(4) If two data item numbers are displayed, then the first is reported if entered (actual), if not, the second (current) is displayed in its place.

b. **REQUIRED FOR MILCON.** All data items on the 42 Report are required for the MILCON program.

<u>DATA ITEM</u>	<u>TITLE</u>
0046	A-E CONTRACT AWARD DATE, ACTUAL
0052(1)	A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
0055	DESIGN COST-LOST DESIGN
0061*	ENERGY USE BUDGET
0062*	DESIGN ENERGY USE
0088	A-E DESIGN FUNDS EXPENDED THIS FISCAL YEAR
0090	A-E DESIGN FUNDS EXPENDED TOTAL TO DATE
0105	A-E ESTIMATED DESIGN COST
0107*	A-E ESTIMATED DESIGN COST, CONCEPTS
0115	A-E PURE DESIGN COST
0141/0142	A-E SELECTION DATE ACTUAL/CURRENT
0159*	APPROPRIATION TYPE
0170	AUTHORIZATION YEAR (AY)
0190	AUTHORIZED PHASE CODE
0200	AWARD CONSTRUCTION CONTRACT AMOUNT
0201	AWARD CONST CONTRACT AMOUNT, PRIMARY FACILITY
0270	CATEGORY CODE
0280	CONSTRUCTION AGENT
0315/0320	CONSTR CONTRACT ADVERTISING DATE, ACT/CUR
0335	CONSTRUCTION CONTRACT AWARD DATE, ACTUAL
0340	CONSTRUCTION CONTRACT AWARD DATE, CURRENT
0350	CONSTRUCTION CONTRACT AWARD DATE, ORIGINAL
0355	CONSTRUCTION CONTRACT AWARD DATE, FORECAST
0395/0400	CONSTRUCTION CONTRACT BID OPEN DATE, ACT/CUR
0415	CONSTRUCTION CONTRACT CALENDAR DAYS, ACT
0420	CONSTRUCTION CONTRACT CALENDAR DAYS, CUR
0430	CONSTRUCTION CONTRACT CALENDAR DAYS, ORG
0435	CONSTRUCTION CONTRACT COMPLETION DATE, ACT
0440	CONSTRUCTION CONTRACT COMPLETION DATE, CUR
0445	CONSTRUCTION CONTRACT COMPLETION DATE, EXP
0450	CONSTRUCTION CONTRACT COMPLETION DATE, ORG
0505	CONSTRUCTION CONTRACT NTP DATE ACT

42 REPORT REQUIRED FOR MILCON (continued)

0545	CONSTRUCTION CONTRACT NUMBER
0565*	CONSTRUCTION CONTRACTOR NAME
0565	DESIGN CONTRACTOR NAME
0620	CONSTRUCTION FUNDS EXPENDED THIS FISCAL YEAR
0630	CONSTRUCTION FUNDS EXPENDED TO DATE
0635	CONSTRUCTION FUNDS OBLIGATED TO DATE
0645	CONSTRUCTION FUNDS RECEIVED TO DATE
0667	CONSTRUCTION PERCENT CHANGE FOR THE MONTH
0668	CONSTRUCTION PERCENT CHANGE FOR THE FY
0670	CONSTRUCTION PERCENT COMPLETE, ACTL TO DATE
0675	CONSTRUCTION PERCENT COMPLETE, SCHEDULED
0740	CONSTRUCTION CONTRACT AMOUNT, CURRENT
0785	CWE AWARDED
0790	CWE BASIS CODE
0810/0850	CWE CURRENT
0825	CWE: LAST CODE A REPORTED
0830	CWE: LAST CODE B REPORTED
0835	CWE: LAST CODE C REPORTED
0840	CWE: LAST CODE E REPORTED
0845	CWE: LAST CODE F REPORTED
0905/0910	PHYSICAL COMPLETION DATE ACT/CUR
0925	DESIGN AGENT
0970	DESIGN COMPLETION DATE, RTA, ACTUAL
0975	DESIGN COMPLETION DATE, RTA, CURRENT
0985	DESIGN COMPLETION DATE, RTA, ORIGINAL
1015	DESIGN CONCEPTS COMPLETION DATE, ACTUAL
1020	DESIGN CONCEPTS COMPLETION DATE, CURRENT
1030	DESIGN CONCEPTS COMPLETION DATE, ORIGINAL
1035/1040*	DESIGN CONCEPTS REVIEW SUBMISSION ACT/CUR
1055	DESIGN CONTRACT NUMBER
1090/1095	DESIGN CRITERIA AVAILABLE DATE, ACT/CUR
1160	DIRECTIVE DATE, CURRENT
1167	DESIGN DIRECTIVE DATE, AUTHORIZED PHASE 1
1169	DESIGN DIRECTIVE DATE, AUTHORIZED PHASE 2
1172	DESIGN DIRECTIVE DATE, AUTHORIZED PHASE 6
1175	DESIGN FUNDS EXPENDED THIS FISCAL YEAR
1185	DESIGN FUNDS EXPENDED TO DATE
1210	DESIGN FUNDS RECEIVED TO DATE
1212*	DESIGN FUNDS (A-E) REQUIRED NEXT QUARTER
1213*	DESIGN FUNDS (DE) REQUIRED NEXT QUARTER
1214*	DESIGN FUNDS (A-E) REQUIRED BALANCE FY
1216*	DESIGN FUNDS (DE) REQUIRED BALANCE FY
1245	DESIGN METHOD - DRAWINGS
1246*	DESIGN METHOD - FACILITY
1247*	DESIGN - ENERGY CONSERVATION COMPLIANCE CODE
1248*	DESIGN - CALCULATION TOOL CODE
1249*	DESIGN - HEATING FUEL CODE

42 REPORT REQUIRED FOR MILCON (continued)

1250*	DESIGN - COOLING SYSTEM CODE
1272	DESIGN PERCENT CHANGE FOR THE MONTH
1273	DESIGN PERCENT CHANGE FOR THE FISCAL YEAR
1275	DESIGN PERCENT COMPLETE, ACTUAL
1280	DESIGN PERCENT COMPLETE, SCHEDULED
1320	DESIGN START DATE, ACTUAL
1325	DESIGN START DATE, CURRENT
1335	DESIGN START DATE, ORIGINAL
1343	DE S&R FUNDS EXPENDED THIS FISCAL YEAR
1345	DE S&R FUNDS EXPENDED TOTAL TO DATE
1350	DESIGNED BY
1415	DE DESIGN COST-LOST DESIGN
1450	DE ESTIMATED DESIGN COST
1455*	DE ESTIMATED DESIGN COST-CONCEPTS
1525	E&D CHARGED TO CONSTRUCTION
1605	FINAL DESIGN START DATE, ACTUAL
1625/1630*	FINAL DESIGN REVIEW SUBMISSION DATE ACT/CUR
1665/1670	FINANCIALLY COMPLETE DATE, ACT/CUR
1800	MODIFICATION COST
1900.011	NOTES/NARRATIVE
1910*	OCCUPANCY DATE, ACTUAL
1915	OCCUPANCY DATE, CURRENT
1920*	OCCUPANCY DATE, EXPECTED
1925*	OCCUPANCY DATE, ORIGINAL
2005	PRIMARY DELAY CODE
2008	PROGRAM AMOUNT
2020	PROGRAM YEAR
2021(2)	PROJECT ACTIVITY DATE, ACTUAL
2025	PROJECT DESCRIPTION
2037*	PROJECT CONTRACTING TYPE
2045	PROJECT NUMBER
2105	REPORTING ORGANIZATION (RO)
2160	SCOPE, CURRENT
2175	SMALL BUSINESS CODE
2185	S&A COST ESTIMATE, CURRENT
2215	STATION CODE
2225	STATION SHORT NAME
2230	STATION STATE OR COUNTY CODE
2235	STATUS CODE
2270(2)	TOTAL ESTIMATED DESIGN COST
2350(2)	TOTAL DESIGN COST-LOST DESIGN
2355	TOTAL UNAWARDED ESTIMATE
2360	TYPE CONSTRUCTION CODE
2370	TYPE FUNDS CODE
2375	UNIT OF MEASURE
2385	USING/PROGRAMMING COMMAND/SERVICE CODE

c. REQUIRED FOR ALL CIVIL AND MILITARY (ALL NON-MILCON);
except Superfund (Type Funds (2370) equal "WU") (see paragraph B-3.d below), Energy Conservation Compliance (96) (see paragraph B-3.e below) and support A-E contracts listed seperately (see paragraph B-3.f below).

<u>DATA ITEM</u>	<u>TITLE</u>
0046	A-E CONTRACT AWARD DATE, ACTUAL
0052(1)	A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
0061*	ENERGY USE BUDGET
0062*	DESIGN ENERGY USE
0105	A-E ESTIMATED DESIGN COST
0141/0142	A-E SELECTION DATE ACTUAL/CURRENT
0159*	APPROPRIATION TYPE
0170	AUTHORIZATION YEAR (AY)
0200	AWARD CONSTRUCTION CONTRACT AMOUNT
0270	CATEGORY CODE
0280	CONSTRUCTION AGENT
0335	CONSTRUCTION CONTRACT AWARD DATE, ACTUAL
0340	CONSTRUCTION CONTRACT AWARD DATE, CURRENT
0355	CONSTRUCTION CONTRACT AWARD DATE, FORECAST
0415	CONSTRUCTION CONTRACT CALENDAR DAYS, ACT
0420	CONSTRUCTION CONTRACT CALENDAR DAYS, CUR
0430	CONSTRUCTION CONTRACT CALENDAR DAYS, ORG
0435	CONSTRUCTION CONTRACT COMPLETION DATE, ACT
0440	CONSTRUCTION CONTRACT COMPLETION DATE, CUR
0445	CONSTRUCTION CONTRACT COMPLETION DATE, EXP
0450	CONSTRUCTION CONTRACT COMPLETION DATE, ORG
0505	CONSTRUCTION CONTRACT NTP DATE ACT
0545	CONSTRUCTION CONTRACT NUMBER
0565*	CONSTRUCTION CONTRACTOR NAME
0565	DESIGN CONTRACTOR NAME
0670	CONSTRUCTION PERCENT COMPLETE, ACTL TO DATE
0675	CONSTRUCTION PERCENT COMPLETE, SCHEDULED
0740	CONSTRUCTION CONTRACT AMOUNT, CURRENT
0790	CWE BASIS CODE
0810/0850	CWE CURRENT
0905/0910	PHYSICAL COMPLETION ACTUAL/CURRENT
0925	DESIGN AGENT
0970	DESIGN COMPLETION DATE, RTA, ACTUAL
0975	DESIGN COMPLETION DATE, RTA, CURRENT
1055	DESIGN CONTRACT NUMBER
1247*	DESIGN - ENERGY CONSERVATION COMPLIANCE CODE
1248*	DESIGN - CALCULATION TOOL CODE
1249*	DESIGN - HEATING FUEL CODE
1250*	DESIGN - COOLING SYSTEM CODE
1275	DESIGN PERCENT COMPLETE, ACTUAL
1280	DESIGN PERCENT COMPLETE, SCHEDULED

42 REPORT REQUIRED FOR NON-MILCON (continued)

1350	DESIGNED BY
1450	DE ESTIMATED DESIGN COST
1605	FINAL DESIGN START DATE, ACTUAL
1665/1670	FINANCIALLY COMPLETE DATE, ACT/CUR
1800	MODIFICATION COST
1900.011	NOTES/NARRATIVE
1910*	OCCUPANCY DATE, ACTUAL
1915	OCCUPANCY DATE, CURRENT
1920*	OCCUPANCY DATE, EXPECTED
1925*	OCCUPANCY DATE, ORIGINAL
2005	PRIMARY DELAY CODE
2008	PROGRAM AMOUNT
2020	PROGRAM YEAR
2021(2)	PROJECT ACTIVITY DATE, ACTUAL
2025	PROJECT DESCRIPTION
2037*	PROJECT CONTRACTING TYPE
2045	PROJECT NUMBER
2105	REPORTING ORGANIZATION (RO)
2160	SCOPE, CURRENT
2175	SMALL BUSINESS CODE
2215	STATION CODE
2225	STATION SHORT NAME
2230	STATION STATE OR COUNTRY CODE
2235	STATUS CODE
2270(2)	TOTAL ESTIMATED DESIGN COST
2355	TOTAL UNAWARDED ESTIMATE
2360	TYPE CONSTRUCTION CODE
2370	TYPE FUNDS CODE
2375	UNIT OF MEASURE

d. REQUIRED FOR SUPERFUND DESIGN (REMEDIAL DESIGN). All line items with Type Fund Code (2370) equal to "WU" and with the Construction Contract Award Date Actual (0335) not yet posted, are required to support the below list of data items.

<u>DATA ITEM</u>	<u>TITLE</u>
0046	A-E CONTRACT AWARD DATE, ACTUAL
0052(1)	A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
0105	A-E ESTIMATED DESIGN COST
0141/0142	A-E SELECTION DATE
0170	AUTHORIZATION YEAR (AY)
0270	CATEGORY CODE
0280	CONSTRUCTION AGENT
0335	CONSTRUCTION CONTRACT AWARD DATE, ACTUAL
0340	CONSTRUCTION CONTRACT AWARD DATE, CURRENT
0790	CWE BASIS CODE
0850	CWE CURRENT
0925	DESIGN AGENT
0970	DESIGN COMPLETION DATE, RTA, ACTUAL
0975	DESIGN COMPLETION DATE, RTA, CURRENT
1055	DESIGN CONTRACT NUMBER
1275	DESIGN PERCENT COMPLETE, ACTUAL
1280	DESIGN PERCENT COMPLETE, SCHEDULED
1350	DESIGNED BY
1450	DE ESTIMATED DESIGN COST
1605	FINAL DESIGN START DATE, ACTUAL
1670	FINANCIALLY COMPLETE DATE, CURRENT
2005	PRIMARY DELAY CODE
2025	PROJECT DESCRIPTION
2045	PROJECT NUMBER
2215	STATION CODE
2235	STATUS CODE
2370	TYPE FUNDS CODE

e. REQUIRED FOR ENERGY ENGINEERING ANALYSIS PROGRAM (EEAP). All projects with Type Funds Code (2370) equal "96" are required to support the below list of data items.

<u>DATE ITEM</u>	<u>TITLE</u>
0052(1)	A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
0105	A-E ESTIMATED DESIGN COST
0141/0142	A-E SELECTION DATE (ACTUAL/CURRENT)
0170	AUTHORIZATION YEAR (AY)
0565	DESIGN CONTRACTOR NAME
0925	DESIGN AGENT
0970	DESIGN COMPLETION DATE, RTA, ACTUAL
0975	DESIGN COMPLETION DATE, RTA, CURRENT
0985	DESIGN COMPLETION DATE, RTA, ORIGINAL
1015	INTERIM COMPLETE DATE, ACTUAL
1020	INTERIM COMPLETE DATE, CURRENT
1030	INTERIM COMPLETE DATE, ORIGINAL
1035/1040*	INTERIM SUBMITTAL DATE (ACTUAL/CURRENT)
1055	DESIGN CONTRACT NUMBER
1090/1095	SCOPE OF WORK COMPLETE DATE (ACTUAL/CURRENT)
1275	DESIGN PERCENT COMPLETE, ACTUAL
1280	DESIGN PERCENT COMPLETE, SCHEDULED
1320	A-E AWARD/START DATE, ACTUAL
1325	A-E AWARD/START DATE, CURRENT
1335	A-E AWARD/START DATE, ORIGINAL
1350	DESIGNED BY
1450	DE (IN-HOUSE) ESTIMATED DESIGN COST
1605	PREFINAL DESIGN START DATE, ACTUAL
1625/1630*	PREFINAL DESIGN SUBMISSION DATE ACT/CUR
1665/1670	FINANCIALLY COMPLETE DATE, ACT/CUR
1900.011	NOTES/NARRATIVE
2005	PRIMARY DELAY CODE
2008	ORIGINAL PROGRAM AMOUNT
2021(2)	PROJECT ACTIVITY DATE, ACTUAL
2025	PROJECT DESCRIPTION
2045	PROJECT NUMBER
2105	REPORTING ORGANIZATION (RO)
2215	STATION CODE
2225	STATION SHORT NAME
2230	STATION STATE OR COUNTRY CODE
2235	STATUS CODE
2270(2)	TOTAL ESTIMATED DESIGN COST
2360	TYPE CONSTRUCTION CODE
2370	TYPE FUNDS CODE
2385	USING COMMAND CODE

F. REQUIRED FOR SUPPORT A-E CONTRACTS LISTED SEPARATELY.

Indefinite delivery type (IDT) and other A-E support work not listed under the design information on a design and construction line item are required to be listed as a separate line item in accordance with requirements of data item "0052 A-E CONTRACT REQUIREMENT RECEIPT DATA ACTUAL". In the case of IDT contracts, the AMPRS listing may be either for each work order or as one listing for an IDT contract. Use the following rules;

(1) Use Type Funds (2370) "01" for military or "AA" for civil, where the line item supports more than one Type Fund.

(2) Use Type Construction Code (2360) "N-No Construction Effort Involved" if the design effort line item in AMPRS will not be supporting follow-on construction data items.

(3) For IDT contracts, Final Design Start (1605) will be the start of delivery order number one and Design Completion (0970) will be the completion of the last delivery order.

(4) For IDT contracts the A-E Estimate (0105) may be part of two estimates if appropriate; combined with the primary A-E estimate on the design/construction line item and as part of the overall estimate on an IDT contract line item.

0046	A-E CONTRACT AWARD DATE ACTUAL
0052(1)	A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
0105	A-E ESTIMATED DESIGN COST
0141/0142	A-E SELECTION DATE (ACTUAL/CURRENT)
0170	AUTHORIZATION YEAR (AY)
0925	DESIGN AGENT
0970	DESIGN COMPLETION DATE, RTA, ACTUAL
0975	DESIGN COMPLETION DATE, RTA, CURRENT
1055	DESIGN CONTRACT NUMBER
0565	DESIGN CONTRACTOR NAME
1275	DESIGN PERCENT COMPLETE, ACTUAL
1280	DESIGN PERCENT COMPLETE, SCHEDULE
1350	DESIGNED BY
1450	DE ESTIMATED DESIGN COST
1605	FINAL DESIGN START DATE, ACTUAL
1665/1670	FINANCIALLY COMPLETE DATE, ACT/CUR
2020	PROGRAM YEAR
2021(2)	PROJECT ACTIVITY DATE, ACTUAL
2025	PROJECT DESCRIPTION
2045	PROJECT NUMBER
2105	REPORTING ORGANIZATION (RO)
2215	STATION CODE
2225	STATION SHORT NAME
2230	STATION STATE OR COUNTRY CODE
2235	STATUS CODE
2270(2)	TOTAL ESTIMATED DESIGN COST
2360	TYPE CONSTRUCTION CODE
2370	TYPE FUNDS CODE

EP 415-345-2
31 Dec 90

B-4. COST AND TIME GROWTH DATA ITEMS (REPORT 41). All construction programs, military and civil, are required to support the below list of data items. All construction modification tables are upward reported for listings with a Transaction Code (1805) equal "5" or "6". Transaction Code "4" mods are included if the Modification Stage Code (1785) equals "U" or "C", and the Change in Contract Amount (1800) is greater than "0".

<u>DATA ITEM</u>	<u>TITLE</u>
1750	MODIFICATION CONTRACT TIME CHANGE
1755	MODIFICATION DESCRIPTION
1760	MODIFICATION INCEPTION DATE
1765	MODIFICATION NUMBER
1770	MODIFICATION ORIGINATING AGENCY
1775	MODIFICATION SERIAL NUMBER
1780	MODIFICATION SIGNATURE DATE
1785	MODIFICATION STAGE CODE
1795	MODIFICATION STATUS DATE
1800	MODIFICATION CHANGE IN CONTRACT AMOUNT
1801	MODIFICATION CHANGE IN OTHER DIRECTS W S&A
1802	MODIFICATION CHANGE IN OTEHR DIRECTS W/O S&A
1803	MODIFICATION CHANGE IN E∧D
1805	MODIFICATION TRANSACTION CODE
1807	MODIFICATION REASON CODE, PRIMARY
1810	MODIFICATION TYPE CODE
2040	PROJECT KEY

B-5. **SUPERFUND (REPORT 40) DATA ITEMS.** All line items with Type Funds Code (2370) equal "WU-Superfund" and with a Contract Award Date Actual (0335) posted, are required to support the below list of data items.

<u>DATA ITEM</u>	<u>TITLE</u>
0035	EPA REGION NUMBER
0170	AUTHORIZATION YEAR (AY) - ORIGINAL
0200	AWARD CONSTRUCTION CONTRACT AMOUNT
0205	AWARD CONTINGENCY RESERVE
0215	AWARD ENGINEERING AND DESIGN (E&D) DURING CONSTRUCTION
0222	AWARD OTHER CONTRACTS
0226	AWARD SUPERVISION AND ADMINISTRATION (S&A)
0270	CATEGORY OF REMEDIAL ACTION
0315	CONSTRUCTION CONTRACT ADVERTISING DATE ACTUAL
0335	CONSTRUCTION CONTRACT AWARD DATE ACTUAL
0356	CONTRACTING OFFICER TRANSFER AUTHORITY ACTUAL
0395	CONSTRUCTION CONTRACT BID OPENING DATE ACTUAL
0415	CONSTRUCTION CONTRACT CALENDAR DAYS ACTUAL
0420	CONSTRUCTION CONTRACT CALENDAR DAYS CURRENT
0425	CONSTRUCTION CONTRACT CALENDAR DAYS EXPECTED
0430	CONSTRUCTION CONTRACT CALENDAR DAYS ORIGINAL
0435	CONSTRUCTION CONTRACT COMPLETION DATE ACTUAL
0440	CONSTRUCTION CONTRACT COMPLETION DATE CURRENT
0445	CONSTRUCTION CONTRACT COMPLETION DATE EXPECTED
0450	CONSTRUCTION CONTRACT COMPLETION DATE ORIGINAL
0485	CONSTRUCTION CONTRACT GOVERNMENT ESTIMATE
0505	CONSTRUCTION CONTRACT NOTICE TO PROCEED ACKNOWLEDGEMENT DATE ACTUAL
0545	CONSTRUCTION CONTRACT NUMBER
0560	CONSTRUCTION CONTRACTOR HOME OFFICE CITY
0565	CONSTRUCTION CONTRACTOR NAME
0575	CONSTRUCTION CONTRACTOR HOME OFFICE STATE ABBREVIATION
0605	DISTRICT PROJECT MANAGER NAME/PHONE NUMBER
0610	DISTRICT PROJECT MANAGER CODE
0630	CONSTRUCTION FUNDS EXPENDED TO DATE
0631	IN-HOUSE FUNDS SCHEDULED TO BE EXPENDED IN MONTH BEGINNING 30 DAYS AFTER THIS UPDATE
0632	IN-HOUSE FUNDS SCHEDULED TO BE EXPENDED IN MONTH BEGINNING 30 DAYS AFTER THIS UPDATE
0633	IN-HOUSE FUNDS SCHEDULED TO BE EXPENDED IN MONTH BEGINNING 30 DAYS AFTER THIS UPDATE
0643	RA IAG AMOUNT RECEIVED, ORIGINAL

SUPERFUND (REPORT 40) DATA ITEMS (continued)

<u>DATA ITEM</u>	<u>TITLE</u>
0645	RA IAG AMOUNT RECEIVED, CURRENT
0670	CONSTRUCTION PERCENT COMPLETE ACTUAL
0675	CONSTRUCTION PERCENT COMPLETE SCHEDULED TO DATE
0667	CONSTRUCTION PERCENT CHANGE FOR THE MONTH
0668	CONSTRUCTION PERCENT CHANGE FOR THE FY
0735	CONTINGENCY RESERVE - CURRENT
0740	CONSTRUCTION CONTRACT AMOUNT, CURRENT
0785	CWE AWARDED
0790	CWE BASIS CODE
0810	CWE CURRENT
0905	PHYSICAL COMPLETION DATE ACTUAL
0910	PHYSICAL COMPLETION DATE CURRENT
0925	DESIGN AGENT
0930	EPA PROJECT MANAGER CODE
0935	EPA PROJECT MANAGER NAME/PHONE NUMBER
1525	E&D COST CHARGED TO CONSTRUCTION FUNDS
1665	IGA FINANCIALLY COMPLETE DATE ACTUAL
1670	IGA FINANCIALLY COMPLETE DATE CURRENT
1680	IGA FINANCIALLY COMPLETE DATE ORIGINAL
1697	IAG SIGNATURE DATE ACTUAL
1698	IAG AMENDMENT SIGNATURE DATE ACTUAL
1721	DATE OF NEXT LINE ITEM REVIEW - CURRENT
1800	CONTRACT AMOUNT CHANGE
1900.011	CURRENT ISSUES LINE ONE
1900.012	CURRENT ISSUES LINE TWO
1900.CE1	PROJECT LONG NAME
1900.EP1	EPA SITE NAME
1900.DS1	CONTRACT DESCRIPTION LINE ONE
1900.DS2	CONTRACT DESCRIPTION LINE TWO
1900.DS3	CONTRACT DESCRIPTION LINE THREE
1900.DS4	CONTRACT DESCRIPTION LINE FOUR
1900.DS5	CONTRACT DESCRIPTION LINE FIVE
1900.DS6	CONTRACT DESCRIPTION LINE SIX
1900.DS7	CONTRACT DESCRIPTION LINE SEVEN
1900.PS1	CURRENT STATUS LINE ONE
1900.PS2	CURRENT STATUS LINE TWO
1900.PS3	CURRENT STATUS LINE THREE
1900.PS4	CURRENT STATUS LINE FOUR
1910	FINAL INSPECTION AND CERTIFICATION DATE ACTUAL
1915	FINAL INSPECTION AND CERTIFICATION DATE CURRENT

SUPERFUND (REPORT 40) DATA ITEMS (continued)

<u>DATA ITEM</u>	<u>TITLE</u>
1925	FINAL INSPECTION AND CERTIFICATION DATE ORIGINAL
1937	SUPPORT CONTRACTS, CURRENT
1939	S&A COST CURRENT
2005	PRIMARY DELAY CODE
2021(2)	UPDATE DATE
2025	CONTRACT SHORT DESCRIPTION
2030	AREA/RESIDENT ENGINEER CODE
2035	AREA/RESIDENT ENGINEER NAME/PHONE NUMBER
2045	PROJECT NUMBER
2105	REPORTING ORGANIZATION
2215	STATION CODE
2225	STATION SHORT NAME
2230	STATE ABBREVIATION
2235	STATUS CODE
2355	UNAWARDED ESTIMATE - CURRENT
2360	CONTRACT PROCUREMENT TYPE
2370	TYPE FUNDS CODE
2385	CONTRACT MANAGEMENT AGENT