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Project Startup – Value Engineering Strategy Development Executing & ReportingBudget/ Scoping/ Contracting Closing

(From Project Initiation to Award)
LEGEND PM Task

VEO Involved but Requires Others

VEO Task

Value Management 
Plan (VMP)
REF8023G

VEO Subject Matter 
Expert on PDT

Project 
Management Plan 

(PMP)
PROC 2000

Civil Works

< $10M

P2 Schedule Activity
“Scheduled Milestones”

Scheduled VE Milestones
(Enter into P2)

CW285 – Start 

VE (PED)

CW295 – Finish 

VE (PED)

ML290 – Finish VE 

Study

Military

ML285 – Start V
E 

Study

CW285 – Start 

VE (PED)

CW192 – Start 

VE Feasibility

CW295 – Finish 

VE (PED)

> $10M

CW195 – Finish 

VE Feasibility

DD2579 – Small 

Business
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mate

 (IG
E)

Resource & 

Fund Task Order 

Activities
Identify IDIQ 

Contract Vehicle Sco
pe o

f W
ork

Contracted

Task Order 
Contract 
Activity

Tas
k O

rd
er 

Award

PM/PDT 
Develops 
Budget

In-H
ouse

 B
udget 

Acti
vit

y

In-House

PM/PDT 
Develops 
Budget

VEO Team Leader 
(CVS or AVS)

Technical 
Experts

Admin Assistant 
(if applicable)

Expenses

Cross Labor Charge to Other Districts
(If Applicable)

Resource & Fund Activity

Coordinate VE Activity 
Ensure VE study material 
distribution
Coordinate workshop logistics
Ensure appropriate technical 
expertise participation

Attend/Participate/Lead VE 
Workshop: 

Ensure follow SAVE 6 step 
process
Ensure meet SAVE Standard
Ensure compliance with ER 11-
1-321, change 1
Ensure compliance with task 
order contract (if applicable)

VE Report: 
Receive/Review VE Report 
(Draft/Final)

Hard/Electronic Copy
Ensure report quality meets 
standards

Upload VE 
report 

(SharePoint)

Database Management
Activity

Enter 
workshop 
statistics  
(VERS)

Program 
Coverage

(Execute Studies 
- P2)

Metric Reporting Activity
Cost 

Avoidance/
Cost Savings

(VERS))

Compliance
(Public Law and 
USACE Policy –

P2)

VE Certification
(>$2M Required for 

Award)

BCOES
Activity

VE Report/ 

Waiver/LO

Required 
For 

Signature

Implementation 

Results

P2 Final 

Milestones

VE Study Cost

CW295 – Finish 

VE (PED)

ML290 – Finish VE 

Study

< $10M

CW295 – Finish 

VE (PED)

Civil Works

> $10M

CW195 – Finish 

VE Feasibility

Military

P2 Finish Activity

“Actual”

Finish “Actual” VE 
Milestones

(Enter into P2)

Contracting Officer 
Verifies BCOES includes 

VE Certification

Includes VECP 
Clause in all 

Contracts

Construction 
Award

Version 2.1.3

As Integral Member of PDT VEO Attends Acquisition Strategy Meeting (ASM)
PROC 2050

Screening & Strategy Selection Tool
(By VEO)

Submit
Waiver Request

(See VE Waiver 
Process)

Strategy 
Decision

Outcome

Strategy 
Selection 
(8 choices)

Low
Opportunity (LO)

(<$10M only)

See Screening/Strategy Selection/& VMP Process

ASM Activity
PDT Discussion

(VEO Recommends VE 
Strategy via Screening Tool)

Review

http://www.usace.army.mil/ValueEngineering.aspx
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