

CEMP-RA

DEPARTMENT OF THE ARMY  
U.S. Army Corps of Engineers  
Washington, DC 20314-1000

EM 1110-1-4009

Manual  
No. 1110-1-4009

23 June 2000

Engineering and Design  
ORDNANCE AND EXPLOSIVES RESPONSE

TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 1. INTRODUCTION		
Introduction	1-1	1-1
Project Team Members	1-2	1-1
Safety	1-3	1-2
Data Quality Objectives	1-4	1-2
CHAPTER 2. PROJECT PLANNING		
Introduction	2-1	2-1
Statement of Work	2-2	2-1
Cost Estimating	2-3	2-4
Project Schedule	2-4	2-6
CHAPTER 3. SITE VISIT		
Introduction	3-1	3-1
Performance Objectives	3-2	3-1
Types of Site Visits	3-3	3-1
Site Visit Attendees	3-4	3-2
Site Visit Requirements	3-5	3-3
Site Visit Information	3-6	3-3
CHAPTER 4. WORK PLANS		
Introduction	4-1	4-1
Performance Objectives	4-2	4-1
Work Plan Review	4-3	4-1
Work Plan Contents	4-4	4-1
Work Plan Approval	4-5	4-6

## TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 5. REGULATORY COMPLIANCE		
Introduction	5-1	5-1
Performance Objectives	5-2	5-1
OE Response Regulatory Authorities	5-3	5-1
Applicable or Relevant and Appropriate Requirements	5-4	5-1
Environmental Considerations	5-5	5-1
Environmental Survey	5-6	5-1
Environmental Protection Plan	5-7	5-2
CHAPTER 6. SITE RECONNAISSANCE		
Introduction	6-1	6-1
Data Quality Objectives	6-2	6-1
Statement of Work	6-3	6-3
Planning Considerations	6-4	6-4
CHAPTER 7. GEOPHYSICAL INVESTIGATIONS FOR UNEXPLODED ORDNANCE (UXO)		
Introduction	7-1	7-1
Objective	7-2	7-1
Initial Geophysical Planning	7-3	7-1
Geophysical Instruments	7-4	7-2
UXO Detection Rates and Detection Depths	7-5	7-8
Geophysical Instruments and Electric Fuze Safety	7-6	7-13
Analysis Software	7-7	7-13
Navigation	7-8	7-13
Site Preparation and Vegetation Removal	7-9	7-14
Geophysical Prove-out	7-10	7-15
Geophysical Investigation Plan	7-11	7-20
Geophysical Sampling	7-12	7-21
Sampling Within a Sector	7-13	7-22
Sampling Anomalies within a Grid	7-14	7-27
Data Interpretation, Resectorization and Decision Making	7-15	7-28
Geophysical Mapping	7-16	7-28
Digital Data Format and Storage	7-17	7-30
Quality Management	7-18	7-31

## TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 8. LOCATION SURVEYING AND MAPPING		
Introduction	8-1	8-1
Overview	8-2	8-1
Data Quality Objectives	8-3	8-1
Statement of Work	8-4	8-3
Location Surveys and Mapping Plan	8-5	8-4
Planning Considerations	8-6	8-5
Mapping	8-7	8-7
Deliverables	8-8	8-8
CHAPTER 9. GEOSPATIAL DATA AND SYSTEMS		
Introduction	9-1	9-1
Requirements for the Acquisition and Access of Geospatial Data	9-2	9-1
Data Quality Objectives	9-3	9-1
Statement of Work	9-4	9-3
Planning Considerations	9-5	9-3
Deliverables	9-6	9-5
CHAPTER 10. RISK CHARACTERIZATION		
Introduction	10-1	10-1
Data Quality Objectives	10-2	10-1
Total Assessment Strategy	10-3	10-1
Selection of Risk Characterization Tools	10-4	10-1
Qualitative Tools	10-5	10-2
Quantitative Tools	10-6	10-3
Statistical Tools	10-7	10-4
Risk Characterization Report	10-8	10-6

## TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
CHAPTER 11. BLAST AND FRAGMENT PROTECTION		
Introduction	11-1	11-1
Data Quality Objectives	11-2	11-1
Explosives Safety Considerations	11-3	11-1
Explosion Effects	11-4	11-3
Minimum Separation Distances	11-5	11-5
Unintentional Versus Intentional Detonation Minimum Separation Criteria	11-6	11-5
Unintentional Detonations	11-7	11-6
Intentional Detonations	11-8	11-6
Explosives Siting Plan	11-9	11-7
Engineering Controls	11-10	11-10
CHAPTER 12. QUALITY ASSURANCE/QUALITY CONTROL		
Introduction	12-1	12-1
Performance Objectives	12-2	12-1
Project Management	12-3	12-1
OE Assistance Visits	12-4	12-1
Lessons Learned Program	12-5	12-2
Contractor Quality Control Plan	12-6	12-2
CHAPTER 13. CHEMICAL WARFARE MATERIEL (CWM)		
Introduction	13-1	13-1
Responsibilities	13-2	13-1
Project Considerations Specific to Non-Stockpile CWM Sites	13-3	13-1
CHAPTER 14. PROJECT COMPLETION		
Introduction	14-1	14-1
Performance Objectives	14-2	14-1
Requirements for Completions of OE Removal Action Projects at Formerly Used Defense Sites	14-3	14-1
Requirements for Completion of OE Removal Action Projects at Base Realignment and Closure/Installation Restoration Sites	14-4	14-2

## TABLE OF CONTENTS

	<u>Page</u>
APPENDIX A – REFERENCES	A-1
GLOSSARY	Glossary-1
TABLES	
Table 7.1 Geophysical Detection Technologies as of January 2000	7-4
Table 7.2 Maximum Detection Depth Estimating Formulas	7-9
Table 7.3 Ordnance Penetration/Detection	7-10
Table 7.4 Typical Geophysical Sampling Requirements	7-24
FIGURES	
Figure 7-1 Actual Depth of Recovery of Fired UXO	7-12
Figure 7-2 UXO Detection at Jefferson Proving Ground	7-18
Figure 7-3 Fixed Pattern Grid Sampling	7-24
Figure 7-4 Random Pattern Grid Sampling	7-25
Figure 7-5 Hybrid Sampling	7-26
Figure 7-6 Transect Sampling	7-26
Figure 7-7 Meandering Path Sampling	7-27
Figure 7-8 Quality Management Process at OE Removal Sites Where Digital Geophysical Mapping is used	7-32
Figure 11-1 Magazine Grounding Detail	11-9

## TABLE OF CONTENTS

	<u>Page</u>
ATTACHMENTS	
Attachment 2-1 Statement of Work Preparation Checklist	2-7
Attachment 2-2 Cost Estimate Preparation Checklist	2-11
Attachment 3-1 Site Visit Review Checklist	3-5
Attachment 4-1 Work Plan Review Checklist	4-8
Attachment 5-1 Environmental Protection Plan Review Checklist	5-4
Attachment 6-1 Site Reconnaissance Checklist	6-7
Attachment 7-1 Geophysical Investigation Checklist	7-34
Attachment 8-1 Location Surveying and Mapping Checklist	8-9
Attachment 9-1 Geospatial Data and Systems Checklist	9-6
Attachment 10-1 Risk Characterization Checklist	10-7
Attachment 11-1 Blast and Fragmentation Protection Review Checklist	11-12
Attachment 12-1 Quality Control Plan Review Checklist	12-4
Attachment 13-1 CWM Checklist	13-4
Attachment 14-1 Project Completion Checklist	14-3